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Docket No. T-00000A-97-0238

IN THE MATTER OF U S WEST
COMMUNICATIONS, INC.'S
COMPLIANCE WITH § 271 OF THE
TELECOMMUNICATIONS ACT OF 1996

QWEST CORPORATION'S
REPORT ON THE STATUS OF
CHANGE MANAGEMENT
PROCESS REDESIGN

s

Qwest Corporation provides this status report regarding the meetings it has held with

CLEC representatives regarding the redesign of Qwest's Change Management Process ("CMP").

1. BACKGROUND

CLEC and Qwest representatives have met for more than 45 days over the past eleven

months to discuss every aspect of Qwest's CMP. As a result of this extensive collaboration,

Qwest and the CLEC community have reached agreement on every significant issue identified by

the CLECs.l It is important to note that AT&T has stated on the record that once these issues are

1 As reported in prior status reports, the redesign team reached agreement regarding the following: scope
of CMP, escalation and dispute resolution processes for the CMP, processes for systems change requests ("CRs")
submitted by CLECs, processes for product and process CRs submitted by CLECs; interim exception processing for
OSS interfaces, product, and process changes, process for introduction of a new OSS interface, process for changes
to existing OSS interfaces, process for retirement of an OSS interface; process for interface testing, process for CMP
meetings, production support processes, including a technical escalation process; prioritization of systems CRs,
special change request process (agreement in principle), interim Qwest-initiated product/process change process,
process for changing the CMP; language to address conflicts between CMP changes and interconnection
agreements; OSS interface release calendar; process for ranking late added CRs, list of defined terms; exception
process; Qwest-Initiated Product/Process Change Process; withdrawal of prioritized CRs, reasons for Qwest denial
of CRs, Special Change Request Process, crossover CRs, training, implementation of regulatory CRs, postponement
and arbitration of a product/process change; OSS interface CR process, and SGAT Section 12.2.6.
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resolved -- as they now are -- there ah no remaining issues to be resolved for section 271

purposes regarding Qwest's change management process?

Qwest has implemented the agreed process and posted the updated Qwest Wholesale

Change Management Process document ("Wholesale CMP") describing it on the "What is

CMP?" page of Qwest's wholesale web site.3

11. THE REDESIGN TEAM HAS CLOSED ALL PRIORITY IssUEs

The redesign team has reached agreement regarding detailed provisions memorializing all

of the ten Category 0 issues and all of the twelve Category l issues for which the redesign team

determined language was appropr*iate.5

The redesign reached agreement on detailed language relating to the last remaining issue,

Category 1 issue V.c, on June 18, 2002. The team narrowed the scope of this issue to focused on

the relationship between Qwest's Interconnect Service Center, to which CLECs initially report

process issues, and Qwest's Wholesale Systems Help Desk, to which CLECs initially report

systems issues. The redesign team agreed to detailed provisions, incorporated primarily in

Section 12.4 and 12.8 of the Wholesale CMP, that document the relationship between the

2 In the Matter of the Investigation into US WEST Communications, Inc. 's Compliance with Section 271 of
the Telecommunications Act of]996 and In the Matter of US WEST Communications, Inc. 's Statement of Generally
Available Terms Pursuant to Section 25209 of the Telecommunications Act ofI996,Docket Nos. UT 003022 and
UT 003040, Transcript Volume LI (Pages 7452 to 7528) ("Washington Proceeding"), at 07513-07514. An excerpt
from this transcript of the proceedings dirt occurred on April 26, 2002 is attached as Exhibit C.

3 Qwest's Wholesale Change Management Process Document, which is attached as Exhibit A, can also be
found at the following URL: http://www.qwest.com/wholesale/cmp/whatiscmp.html The agreements reached are
interim draft agreements, subject to the CMP participants reviewing the agreements in the context of the entire final
document.

4 Qwest established a web site where it has posted the redesign meeting minutes and other materials. The
web site address is www.qwest.com/wholesale/cmp/redesign.htrn1.

5 The current list of Category 1 and 0 issues is attached as Exhibit B. The team agreed that it is not
necessary to insert language into the Wholesale CMP for Category l issues I.A.3 (process for non-coding changes)
and V.d (rate changes and rate validation), and Category 0 issues I.A.l0 (when issues are appropriate for CMP or
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1
systems and process help desks to facilitate the efficient resolution of issues raised by CLECs.

The process will assist Qwest in identifying and addressing related issues, regardless of which

help desk the CLECs first call, even when several different CLECs call to report those issues.

As mentioned above, AT&T stated in the Washington Proceeding that resolution of the

priority list issues would resolve all issues regarding Qwest's Wholesale CMP for section 271

Pl1I°pos€sI6

JUDGE RENDAHL: Shave a macro-level question for the CLECs.

And I guess this is really addressed to you, Mr. Menezes, because it's raised in

Exhibit 1540. And I want to confirm that the issues that are in your Exhibit

1540, AT&T and the CLECs agreed that if these issues are resolved to their

satisfaction, that these are the issues that if they are resolved, then there is no

issue for section 271 purposes with the change management process, is that

correct?

MR. MENEZES: You referred to Exhibit 1540, which is the --

JUDGE RENDAHL: I am sorry. 1539.

MR. MENEZES: Okay. Yes. With 1539 that is what we have said.

That's what we have said in our Arizona filing, and we have said here.

There are now no unsatisfied issues relating to the existence or content of Qwest's

change management process for section 271 purposes. In addition, Qwest has established

more than six months of experience with the core provisions of the redesigned process,

with an overall compliance rate of nearly 99%. An updated matrix that catalogues

Qwest's compliance with each of the sections of the Wholesale CMP is attached as

Exhibit D. The matrix shows that the core provisions of the redesigned process have

been in effect for more than six months and lists each of the agreed-upon timeframes and

account team), Coved Issue #1 (clarification of scope), Covad Issue #3 (retail changes), and WorldCom (Qwest's
proof of implementation).

6 See Exhibit c.
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Qwest deliverables in the Wholesale CMP, along with specific information detailing

Qwest's record of compliance with those obligations.

The June 17-18, 2002 meeting was the last regularly scheduled redesign meeting. The

redesign team expects to hold one or more conference calls over the next few weeks to complete

the clean up process and address any remaining issues. Of course, Qwest will continue to meet

with CLECs at the monthly CMP meetings to address issues through the industry-leading

process Qwest and the CLECs jointly designed.

III. CONCLUSION

Qwest appreciates the time and effort the CLECs have devoted to participating in the

redesign of Qwest's CMP. Qwest is confident that the collaborative redesign process has

produced an effective CMP that meets CLEC needs and exceeds industry standards.

Respectfully Submitted this 21st day of June, 2002.

l¢""

Andrew D. Crain
QWEST CORPORATION
1081 California Street
Suite 4900
Denver, CO 80202

Timothy Berg
Theresa Dwyer
FENNEMORE CRAIG
3003 North Central Avenue
Suite 2600
Phoenix, AZ 85012-2913
ATTORNEYS FOR QWEST CORPORATION
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ORIGINAL +10 copies filed this
21" day of June, 2002:

Docket Control
ARIZONA CORPORATION COMMISSION
1200 W. Washington St.
Phoenix, AZ 85007

COPY of the foregoing delivered this day to:

Maureen A. Scott
Legal Division
ARIZONA CORPORATION COMMISSION
1200 W. Washington St.
Phoenix, AZ 85007

Ernest G. Johnson, Director
Utilities Division
ARIZONA CORPORATION COMMISSION
1200 W. Washington St.
Phoenix, AZ 85007

Lyn Fanner, Chief Administrative Law Judge
Jane Rodda, Administrative Law Judge
Hearing Division
ARIZONA CORPORATION COMMIS SION
1200 W. Washington
Phoenix, AZ 85007

Caroline Butler
Legal Division
ARIZONA CORPORATION COMMISSION
1200 W. Washington St.
Phoenix, AZ 85007

COPY of the foregoing mailed this day to:

Eric S. Heath
SPRINT COMMUNICATIONS co.
100 Spear Street, Suite 930
San Francisco, CA 94105

Thomas Campbell
LEWIS & ROCA
40 N. Central Avenue
Phoenix, AZ 85004
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Joan S. Burke
OSBORN MALEDON, P.A.
2929 N. Central Ave., elS' Floor
PO Box 36379
Phoenix, AZ 85067-6379

Thomas F. Dixon
WORLDCOM, INC.
707 N. 17th Street #3900
Denver, CO 80202

Scott S. Wakefield
RUCO
2828 N. Central Ave., Ste. 1200
Phoenix, AZ 85004

Michael M. Grant
Todd C. Wiley
GALLAGHER & KENNEDY
2575 E. Camelback Road
Phoenix, AZ 85016-9225

Michael Patten
ROSHKA, HEYMAN & DEWULF
400 E. Van Buren, Ste. 900
Phoenix, AZ 85004-3906

Bradley S. Carroll
COX COMMUNICATIONS
20402 North 29*" Avenue
Phoenix, AZ 85027-3148

Daniel Waggoner
DAVIS, WRIGHT & TREMAINE
2600 Century Square
1501 Fourth Avenue
Seattle,  WA 98101

Traci Grundon
DAVIS, WRIGHT & TREMAINE
1300 S.W. Fifth Avenue
Portland, OR 97201

in
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Richard S. Wolters
Maria Arias-Chapleau
AT&T Law Department
1875 Lawrence Street, #1575
Denver, CO 80202

Gregory Hoffman
AT&T
795 Folsom Street, Room 2159
San Francisco, CA 94107-1243

David Kauiinan
E.SPIRE COMMUNICATIONS, INC.
343 W. Manhattan Street
Santa Fe, NM 87501

Diane Bacon, Legislative Director
COMMUNICATIONS WORKERS OF AMERICA
5818 n. 7th St., Ste. 206
Phoenix, AZ 85014-5811

Philip A. Doherty
545 S. Prospect Street, Ste. 22
Burlington, VT 05401

W. Hagood Ballinger
5312 Trowbridge Drive
Dunwoody, GA 30338

Joyce Hundley
U.S. DEPARTMENT OF JUSTICE
Antitrust Division
1401 H Street N.W. #8000
Washington, DC 20530

Andrew O. Isa
TELECOMMUNICATIONS RESELLERS Assoc.
4312 92Ild Avenue, NW
Gig Harbor, WA 98335

Raymond S. Heyman
ROSHKA, HEYMAN & DEWULF
400 N. Van Buren, Ste. 800
Phoenix, AZ 85004-3906
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Thomas L. Mum aw
SNELL & WILMER
One Arizona Center
Phoenix, AZ 85004-0001

Charles Kallenbach
AMERICAN COMMUNICATIONS SVCS, INC.
131 National Business Parkway
Annapolis Junction, MD 20701

Gena Doyscher
GLOBAL CROSSING SERVICES, INC.
1221 Nicollet Mall
Minneapolis, MN 55403-2420

Andrea Harris, Senior Manager
ALLEGIANCE TELECOM INC OF ARIZONA
2101 Webster, Ste. 1580
Oakland, CA 94612

Gary L. Lane, Esq.
6902 East let Street, Suite 201
Scottsdale, AZ 85251

Kevin Chapman
SBC TELECOM, INC.
300 Convent Street, Room 13-Q-40
San Antonio, TX 78205

M. Andrew Andrade
TESS COMMUNICATIONS, INC.
5261 S. Quebec Street, Ste. 150
Greenwood Village, CO 80111

Richard Sampson
Z-TEL COMMUNICATIONS, INC.
601 S. Harbour Island, Ste. 220
Tampa, FL 33602

Megan Dobemeck
COVAD COMMUNICATIONS COMPANY
7901 Lowry Boulevard
Denver, CO 80230
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Richard P. Kolb
Vice President of Regulatory Affairs
ONE POINT coM1vfun1cAT1ons
Two Conway Park
150 Field Drive, Ste. 300
Lake Forest, IL 60045

Janet Napolitano, Attorney General
OFFICE OF THE ATTORNEY GENERAL
1275 West Washington
Phoenix, AZ 85007

Steven J. Duffy
RIDGE & ISAACSON, P.C.
3101 North Central Ave., Ste. 1090
Phoenix, AZ 85012

Teresa Tan
WorldCom, Inc.
201 Spear Street, 9th Floor
San Francisco, CA 94105

M WK/
PHX/1314017.1/67817.l50
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CHANGE MANAGEMENT PROCESS (CMP)

1.0 INTRODUCTION AND SCOPE

This document defines the processes for change management of OSS interfaces, products and
processes (including manual) as described below. CMP provides a means to address changes
that support or affect pre-ordering, ordering/provisioning, maintenance/repair and billing
capabilities and associated documentation and production support issues for local services
provided by CLECS to their end users.

The CMP is managed by CLEC and Qwest representatives each having distinct roles and
responsibilities. The CLECs and Qwest will hold regular meetings to exchange information
about the status of existing changes, the need for new changes, what changes Qwest is
proposing, how the process is working, etc. The process also allows for escalation to resolve
disputes, if necessary.

Qwest will track changes to OSS interfaces, products and processes. The CMP includes the
identification of changes and encompasses, as applicable, Qwest will process any such
changes in accordance with the CMP described in this document.

In cases of conflict between the changes implemented through the CMP and any CLEC
interconnection agreement (whether based on the Qwest SGAT or not), the rates, terms and
conditions of such interconnection agreement shall prevail as between Qwest and the CLEC
party to such interconnection agreement. In addition, if changes implemented through the CMP
do not necessarily present a direct conflict with a CLEC interconnection agreement, but would
abridge or expand the rights of a party to such agreement, the rates, terms and conditions of
such interconnection agreement shall prevail as between Qwest and the CLEC party to such
agreement.

The CMP is dynamic in nature and, as such, is managed through the regularly scheduled
meetings. The parties agree to act in Good Faith in exercising their rights and performing their
obligations pursuant to this CMP. This document may be revised, through the procedures
described in Section 2.0.

1 Throughout this document, OSS Interfaces are defined as existing or new gateways (including
application-to-application interfaces and Graphical User Interfaces), connectivity and system functions
that support or affect the pre-order, order, provisioning, maintenance and repair, and billing capabilities
for local services provided by CLECs to their end users

2 Throughout this document, the terms "inc1ude(s)" and "including" mean "including, but
not limited to."
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2.0 MANAGING THE CHANGE MANAGEMENT PROCESS

2.1 Managing the Change Management Process Document

The Change Management Process is dynamic in nature. Proposed modifications to the CMP
framework shall be originated by a change request submitted by CLEC or Qwest in accordance
with Section 5.3. Acceptance of such changes will be discussed at a regularly scheduled
Monthly Product/Process CMP meeting.

The initiator of the change will send proposed redlined language and the reasons for the
request with the change request at least 14 days in advance of the Product/Process CMP
meeting. The request initiator will present the proposal to the CMP participants. The parties will
develop a process for input into the proposed change. Incorporating a change into the CMP
requires unanimous agreement using the Voting Process, as described in Section xx: Voting
Process. Each CMP change request will be assigned a CR number that contains a suffix of
"CM" and will be included in the CMP Product/process meeting distribution package. The CMP
change request and redlined language will be included in the CMP Product/Process meeting
distribution package and the CMP change request will be identified as a proposed change to
the CMP framework on the agenda. The requested change will be reviewed at a CMP
Product/Process meeting and voted on no earlier than the following CMP Product/process
meeting. The agenda for the Monthly Product/Process CMP Meeting at which the vote will be
taken will indicate that a vote will be taken.

2.2 Change Management Point-of-Contact (POC)

Qwest and each CLEC will designate primary and secondary change management POC(s) who
will serve as the official designees for matters regarding this CMP. The primary POC is the
official voting member, and a secondary (alternate) POC can vote in the absence of the primary
POC for each CLEC. CLECs and Qwest will exchange POC information including items such
as:

Name
Title
Company
Telephone number
E-mail address
Fax number
Cell phone/Pager number

1 Throughout this document, OSS Interfaces are defined as easting or new gateways (including
application-to-application interfaces and Graphical User Interfaces), connectivity and system functions
that support or affect the pre-order, order, provisioning, maintenance and repair, and billing capabilities
for local services provided by CLECs to their end users

2 Throughout this document, the terms "inc1ude(s)" and "including" mean "including, but
not limited to."

Page 8



nu

MASTER RED-LINED CLEC-QWEST CMP RE-DESIGN FRAMEWORK
INTERIM DRAFT _ Revised 10-16-01, 10-3-01, 9-20-01, 11-1-01, 11-8-01, 11-16-01,
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2.3 Change Management POC List

Primary and secondary CLEC POCs should be included in the Qwest maintained POC list. It is
the CLEC responsibility to notify Qwest of any POC changes. The list will be made available to
all participating CLECs with the permission of the POCs.

2.4 Qwest CMP Responsibilities

2.4.1 CMP Managers

The Qwest CMP Product/Process Manager is the Qwest Product/process POC and is
responsible for properly processing submitted CRs, conducting the Monthly CMP
Product/Process Meeting, assembling and distributing the meeting distribution package, and
ensuring minutes are written and distributed in accordance with the agreed-upon timeline.

The Qwest CMP Systems Manager is the Qwest Systems POC and is responsible for properly
processing submitted CRs, conducting the Monthly CMP Systems Meeting, assembling and
distributing the meeting distribution package, and ensuring minutes are written and distributed
in accordance with the agreed4upon timeline. The CMP Systems Manager also distributes the
list of CRs eligible for prioritization to Qwest and the CLECs for ranking, tabulates the rankings,
and forwards the resulting prioritization of the CRs to Qwest and the CLECs. In addition, the
CMP Systems Manager is responsible for coordinating the publication of any Qwest OSS
Interface release notification schedules.

2.4.2 Change Request Project Manager (CRPM)

The Qwest CRPM manages CRs throughout the CMP CR lifecycle. The CRPM is responsible
for obtaining a clear understanding of exactly what deliverables the CR originator requires to
close the CR, arranging the CR clarification meetings and coordinating necessary Subject
Matter Experts (SMEs) from within Qwest to respond to the CR and coordinate the participation
of the necessary SMEs in the discussions with the CLECs

2.4.3 EscalationIDispute Resolution Manager

The Escalation/Dispute Resolution Manager is responsible for managing escalations and
disputes in accordance with the CMP Escalation Process and Dispute Resolution Process.

2.5 Method of Communication

The method of communication is e-mail with supporting information posted to the web site when
applicable. (See Section 3.3) Communications sent by e-mail resulting from CMP will include in

1 Throughout this document, OSS Interfaces are defined as easting or new gateways (including
application-to-application interfaces and Graphical User Interfaces), connectivity and system functions
that support or affect the pre-order, order, provisioning, maintenance and repair, and billing capabilities
for local services provided by CLECs to their end users

2 Throughout this document, the terms "include(s)" and "including" mean "including, but
not limited to."

Page 9



1

MASTER RED-LINED CLEC-QWEST CMP RE-DESIGN FRAMEWORK
INTERIM DRAFT - Revised 10-16-01, 10-3-01, 9-20-01, 11-1-01, 11-8-01, 11-16-01,

11-29-01, 12-10-01,12-19-01, 01-03-02, 02-07-02, 02-20-02, 03-07-02, 04-04-02,
04-08-02, 04-16-02, 04-23-02, 5-02-02, 05-22-02, 06-06-02, 06-18-02

the subject line "CMP". Email communications regarding document changes will include direct
web site links to the related documentation.

Redlined PCATs and Technical Publications associated with product, process, and systems
changes will be posted to the Qwest CMP Document Review Web site,
http:// gwest.com/wholesale/cmp/review.html. For the duration of  the agreed upon
comment period CLECs may submit comments on the proposed documentation change. At the
Qwest CMP Document Review Web site CLECs may submit their comments on a specific
document by selecting the "Submit Comments" link associated with the document. The "Submit
Comments." link will take CLECs to an HTML comment template. If for any reason the "Submit"
button on  the  s i te  does  no t  f unc t ion properly, CLEC may submit  comments to
cmpcomm@qwest.com. After the conclusion of the applicable CLEC comment period Qwest
will aggregate all CLEC comments with Qwest responses and distribute to all CLECs via
Notification email within the applicable period.

In some instances, a CLEC or Qwest may wish to include proprietary information in a CR. To
do this the CLEC or Qwest must identify the proprietary information with bracketed text, in all
capitals, preceded and followed by the words "PROPRlETARY BEGlN" and "PROPRIETARY
END," respectively. Qwest will blackout properly formatted proprietary information when the
CR is posted to the CR Database and distributed in the CMP Monthly Meeting distribution
packet.

If a CLEC or Qwest wishes to ask a question, submit a comment, or provide information which
is of a proprietary nature, the CLEC or Qwest must communicate directly with the CMP
Manager via email. Such emails must have a subject line beginning with PROPRIETARY.

2.6 CMP Relationship with Management of Performance Indicator Definitions (pins)

Qwest Performance Indicator Definitions (PlDs) have been established through collaboration
among Qwest, CLECs and state public utilities commissions in a forum known as the Regional
Oversight Committee Test Administration Group (Roc TAG). This activity was performed in
order to test Qwest's performance in connector with Qwest's application to obtain approval
under Section 271 of the Telecommunications Act of 1996. The parties anticipate that the ROC
TAG (or similar industry group separate from the CMP body) will continue in some form after
approval of Qwest's Section 271 application. The parties expect that this industry group will be
responsible for change management of the Qwest pins (the "pin Administration Group").

The parties acknowledge that the operation of PIDs may be impacted by changes to Qwest
OSS Interfaces, products or processes that are within the scope of CMP. Conversely, Qwest
OSS Interfaces, products or processes may be impacted by changes to, or the operation of,
PIDs that are within the scope of the PID Administration Group. As a result, efficient operation

1 Throughout this document, OSS Interfaces are defined as existing or new gateways (including
application-to-application interfaces and Graphical User Interfaces), connectivity and system functions
that support or affect the pre-order, order, provisioning, maintenance and repair, and billing capabilities
for local services provided by CLECs to their end users

2 Throughout this document, the terms "include(s)" and "including" mean "including, but
not limited to."
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of the CMP requires communication and coordination, including the establishment of
processes, between the PID Administration Group and the CMP body.

The parties recognize that if an issue results from CMP that relates to the PIDs (e.g., Qwest
denies a CR with reference to pins, discussion of PID administration is needed in order to
implement a CR, etc.), any party to the CMP may take the issue to the PID Administration
Group for discussion and resolution as appropriate under the procedures for that Group. At the
time any party brings such an issue to the PID Administration Group, such party shall notify
Qwest and Qwest will distribute an e-mail notification to the CMP body. Qwest shall also
distribute to the CMP body all correspondence with the PlD Administration Group relating to the
issue at the time such correspondence is exchanged with the PID Administration Group (if
Qwest is not copied on such correspondence, the involved CLEC will forward such
correspondence to Qwest for distribution to the CMP body). Qwest or an interested CLEC will
bring any resolution or recommendation from the PID Administration Group relating to such
issues to the CMP body for consideration in resolving related CMP issues.

It is possible that the PID Administration Group will identify issues that relate to CMP. In that
case, the CMP body would expect the PID Administration Group (or a party from that group) to
bring such issues to the CMP body for resolution or a recommendation. Such issues may be
raised in the form of a CR, but may be raised in a different manner if appropriate. Qwest or an
interested CLEC will return to the PID Administration Group any resolution or recommendation
from the CMP body on such issues. Qwest and CLECs participating in the PID Administration
Group agree that they will propose, develop and adopt processes for the PID Administration
Group that will enable the coordination called for in this Section. One such process may include
joint meetings, on an as needed basis, of the PID Administration Group and the CMP body to
address issues that affect both groups.

1 Throughout this document, OSS Interfaces are defined as existing or new gateways (including
application-to-application interfaces and Graphical User Interfaces), connectivity and system functions
Mat support or affect the pre-order, order, provisioning, maintenance and repair, and billing capabilities
for local services provided by CLECs to their end users

2 Throughout this document, the terms "inc1ude(s)" and "including" mean "including, but
not limited to."
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3.0 MEETINGS

Change Management meetings will be conducted on a regularly scheduled basis, at least two
consecutive days on a monthly basis. Meeting participants can choose to attend meetings in
person or participate by conference call.

Meetings are held to review, prioritize, manage the implementation of process and system
changes and address change management requests. Qwest will review the status of all
applicable change requests. The meeting may also include discussions of  Qwest's
development view.

CLEC's request for additional agenda items and associated materials should be submitted to
Qwest at least five (5) business days by noon (MT) in advance of the meeting. Qwest is
responsible for distributing the agenda and associated meeting materials at least three (3)
business days by noon (MT) in advance of the meeting. Qwest will be responsible for preparing,
maintaining, and distributing meeting minutes. Attendees with any walk-on items should bring
materials of the walk-on items to the meeting.

All attendees, whether in person or by phone, must identify themselves and the company they
represent.

Additional meetings may be held at the request of Qwest or any CLEC. Meeting notification
must contain an agenda plus any supporting meeting materials. These meetings should be
announced at least five (5) business days prior to their occurrence. Exceptions may be made
for emergency situations.

3.1 Meeting Materials [Distribution Package] for Change Management Meeting

•

•

•

•

Meeting materials should include the following information:

Meeting Logistics
Minutes from previous meeting
Agenda
Change Requests and responses
• New/Active
• Updated
• Log

» Issues, Action Items Log and associated statuses
• Release Summary
• 12 Month Development View
• Monthly System Outage Report

1 Throughout this document, OSS Interfaces are defined as existing or new gateways (including
application-to-application interfaces and Graphical User Interfaces), connectivity and system functions
that support or affect the pre-order, order, provisioning, maintenance and repair, and billing capabilities
for local services provided by CLECs to their end users

2 Throughout this document, the terns "inc1ude(s)" and "including" mean "including, but
not limited to."
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Any other material to be discussed

Qwest will provide Meeting Materials (Distribution Package) electronically by noon 3 business
days prior to the Monthly CMP Meeting. In addition, Qwest will provide hard copies of the
Distribution Package at the Monthly CMP Meeting.

3.2 Meeting Minutes for Change Management Meeting

Qwest will take minutes. Qwest will summarize discussions in meeting minutes and include any
revised documents such as Issues, Action items and statuses.

Minutes should be distributed to meeting participants for comments or revisions no later than
five (5) business days by noon (MT) after the meeting. CLEC comments should be provided
within two (2) business days by noon (MT). Revised minutes, if CLEC comments are received,
should be distributed within nine (9) business days by noon (MT) after the meeting.

3.3 Qwest Wholesale CMP Web Site

To facilitate access to CMP documentation, Qwest will maintain CMP information on its web
site. The web site should be easy to use and updated in a timely manner. The Web site should
be a well organized central repository for CLEC notifications and CMP documentation. Active
documentation, including meeting materials (Distribution Package), should be maintained on
the website. Change Requests and release notifications should be identified in accordance with
the agreed upon naming convention, to facilitate. ease of identification. Qwest will maintain
closed and old versions of documents on the web site's Archive page for 18 months before
storing off line. Information that has been removed from the web site can be obtained by
contacting the appropriate Qwest CMP Manager. At a minimum, the CMP web site will include:

• Current version of Qwest CMP document describing the CMP's purpose and scope of
setting forth the CMP objectives, procedures, and timelines, including release life cycles.

» Calendar of release dates
• OSS hours of availability
» Links to related web sites, such as MA EDl, MA GUI, CEMR, and Notices
» Current CMP escalation process
• CMP prioritization process description and guidelines`
• Change Request form and instructions to complete form
• Submitted and open Change Requests and the status of each
• Responses to Change Requests and written responses to CLEC inquiries
» Meeting (formal and informal) information for CMP monthly meetings and interim meetings

or conference calls, including descriptions of meetings and participants, agendas, minutes,
sign-up forms, and schedules

» A log of each type of change requests and associated status histories

1 Throughout this document, OSS Interfaces are defined as existing or new gateways (including
application-to-application interfaces and Graphical User Interfaces), connectivity and system functions
that support or affect the pre-order, order, provisioning, maintenance and repair, and billing capabilities
for local services provided by CLECs to their end users

2 Throughout this document, the terms "inc1ude(s)" and "including" mean "including, but
not limited to."
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•

Meeting materials (distribution package)
Meeting minutes
Release announcements and other CLEC notifications and associated requirements
Directory to CLEC notifications for the month
Business rules, SATE test case scenarios technical specifications, and user guides will be
provided via links on the CMP web site.
Contact information for the CMP POC list, including CLEC, Qwest and other participants
(with participant consent to publish contact information on web page).
Redlined PCAT and Technical Publications - see Section 2.5
instructions for receiving CMP communications - see Section 2.5

1 Throughout this document, OSS Interfaces are defined as existing or new gateways (including
application-to-application interfaces and Graphical User Interfaces), connectivity and system functions
that support or affect the pre-order, order, provisioning, maintenance and repair, and billing capabilities
for local services provided by CLECs to their end users

2 Throughout this document, the terms "include(s)" and "including" mean "including, but
not limited to."
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4.0 TYPES OF CHANGE

A Change Request should fall into one of the following classifications:

4.1 Regulatory Change

A Regulatory Change is mandated by regulatory or legal entities, such as the Federal
Communications Commission (FCC), a state commission/authority, or state and federal courts,
or as agreed to by Qwest and CLECs. Regulatory changes are not voluntary but are requisite
to comply with newly passed legislation, regulatory requirements, or court rulings. Either the
CLEC or Qwest may initiate the change request.

4.2 Industry Guideline Change

An Industry Guideline Change implements Industry Guidelines using a national implementation
timeline, if any. Either Qwest or the CLEC may initiate the change request. These guidelines
are industry defined by:

•

•

•

•

•

Alliance for Telecommunications Industry Solutions (ATIS) Sponsored
Ordering and Billing Forum (OBF)
Local Service Ordering and Provisioning Committee (LSOP)
Telecommunications Industry Forum (TCIF)
Electronic Commerce inter-exchange Committee (ECIC)
Electronic Data Interface Committee (EDI)
American National Standards Institute (ANSI)

4.3 Qwest Originated Change

A Qwest Originated change is originated by Qwest does not fall within the changes listed above
and is within the scope of CMP.

4.4 CLEC Originated Change

A CLEC Originated change is originated by the CLEC does not fall within the changes listed
above and is within the scope of CMP.

1 Throughout this document, OSS Interfaces are defined as existing or new gateways (including
application-to-application interfaces and Graphical User Interfaces), connectivity and system functions
that support or affect the pre-order, order, provisioning, maintenance and repair, and billing capabilities
for local services provided by CLECs to their end users

2 Throughout this document, the terms "include(s)" and "including" mean "including, but
not limited to."
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5.0 C H A N G E  R E Q U E S T  P R O C E S S

5.1 CLEC-Qwest OSS Interface Change Request Process

A CLEC or Qwest seeking to change an existing OSS interface, to establish a new ass
interface, or to retire an existing OSS interface must submit a Change Request (CR). A Change
Request originator will complete and email a completed Change Request (CR) Form to the
Qwest Systems CMP Manager in accordance with the instructions set forth in the Qwest
Wholesale CMP Web site located at the following
URL:http:// qwest.com/wholesale/cmp/index.html. The CR Process supports Regulatory,
Industry Guideline, CLEC-initiated and Qwest-initiated changes. The process for Regulatory or
industry Guideline changes will be managed as described in Section 5.1.1 and Section 5.1.2
below.

5.1.1 Regulatory or Industry Guideline Change Request

The party submitting a Regulatory or Industry Guideline CR must also include sufficient
information to justify the CR being treated as a Regulatory or Industry Guideline CR in the CR
description section of the CR form. Such information must include specific references to
regulatory or court orders, legislation, or industry guidelines as well as dates, docket or case
number, page or paragraph numbers and the mandatory or recommended implementation
date, if any.

Qwest or any CLEC may submit Regulatory and Industry Guideline CRs. Qwest will send
CLECs a notice when it posts Regulatory or Industry Guideline CRs to the web site and identify
when comments are due, as described below. Regulatory and Industry Guideline CRs will also
be identified in the CMP Systems Monthly Meeting Distribution Package. The upcoming
meeting agenda will identify that consensus is required if a CR constitutes a Regulatory or
Industry Guideline change. Not later than 8 business days prior to the CMP Systems Monthly
meeting, any party objecting to the classif ication of such CR as Regulatory or industry
Guideline must submit a statement documenting reasons why the objecting party does not
agree that the CR should be classified as Regulatory or Industry Guideline change. Regulatory
and Industry Guideline CRs may not be presented as walk-on items.

If Qwest or any CLEC has objected to the classification of a CR as Regulatory or Industry
Guideline, that CR will be discussed at the next monthly Change Management Systems
Meeting. At that meeting, Qwest and the CLECs will attempt to agree that the CR is Regulatory
or Industry Guideline. If Qwest or any CLEC does not agree that the CR is Regulatory or
Industry Guideline, the CR will be treated as a non-Regulatory, non-lndustry Guideline CR and
prioritized with the CLEC-originated and Qwest-originated CRs, unless and until the CR is

1 Throughout this document, OSS Interfaces are defined as easting or new gateways (including
application-to-application interfaces and Graphical User Interfaces), connectivity and system functions
that support or affect the pre-order, order, provisioning, maintenance and repair, and billing capabilities
for local services provided by CLECs to their end users

2 Throughout this document, the terms "inc1ude(s)" and "including" mean "including, but
not limited to."
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declared to be Regulatory or Industry Guideline through dispute resolution. Final determination
of CR type will be made by the CLEC and Qwest POC at that monthly meeting, and
documented in the meeting minutes. [Revisit POC after voting process discussion]

5.1.2 Implementation of Regulatory CRs

As a general rule, a Regulatory Change will be implemented by mechanization unless all parties
agree otherwise, as described below. Accordingly, all Regulatory CRs initially must be
submitted as Systems CRs, including when the regulatory CR clearly is for a Product or
Process change, and will be introduced at the monthly CMP Systems meeting. If  the
Regulatory CR originator seeks to establish that the CR should be implemented by a manual
process, the originator must so indicate on the CR form and include as much information
supporting the application of the exception as practicable.

For each Regulatory CR, Qwest will provide a cost analysis for both a manual and a
mechanized solution. The cost analyses will include a description of the work to be performed
and any underlying estimates that Qwest has performed associated with those costs. Qwest
will also provide an estimated level of effort expressed in terms of person hours required for the
mechanized solution. The cost analysis will be based on factors considered by Qwest, which
may include volume, number of CLECs, technical feasibility, parity with retail, or effectiveness/
feasibility of a manual process.

The Regulatory CR will be implemented by a manual solution if there is a majority vote in favor
of one of the following exceptions by Qwest and CLECs present at the monthly CMP Systems
meeting.

The mechanized solution is not technically feasible.

or

B. There is a significant difference in the costs for the manual and mechanized solutions.
Cost estimates will allow for direct comparisons between solutions using comparable
methodologies and time periods.

Any party that desires to present information to establish an exception may do so at the
monthly Systems CMP meeting when the implementation plan is presented

After the implementation plan has been discussed at the CMP Systems meeting at which the
CR is presented, Qwest will request that a POC of each CLEC and Qwest indicate the
respective preferences regarding the exception, e.g., by a show of raised hands. The majority

1 Throughout this document, OSS Interfaces are defined as existing or new gateways (including
application-to-application interfaces and Graphical User Interfaces), connectivity and system functions
that support or affect the pre-order, order, provisioning, maintenance and repair, and billing capabilities
for local services provided by CLECs to their end users

2 Throughout this document, the terms "inc1ude(s)" and "including" mean "including, but
not limited to."
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vote decision will apply unless the outcome of a dispute resolution alters such decision. The
results will be reflected in the meeting minutes.

In addition to Exceptions A or B, the parties that are present at the CMP Systems meeting at
which the CR is presented can, upon unanimous agreement, decide to vary from the general
rule regarding Regulatory CR implementation in any respect. For example, the parties at the
CMP Systems meeting at which the CR is presented can agree that a Regulatory CR will be
implemented by a manual solution for any reason other than those described in Exceptions A
and B. If the Regulatory CR originator seeks to establish that a variance should apply, the
originator must so indicate on the CR form and include in the CR as much information
supporting the application of the exception as practicable.

If any party present objects to voting on the exception or variance at the monthly CMP Systems
meeting at which the CR is presented, then Qwest will request that a POC of each CLEC and
Qwest indicate whether they prefer to postpone the vote until the next monthly CMP Systems
meeting, e.g., by a show of raised hands. The majority vote decision will apply, The results of
the vote will be reflected in the meeting minutes. If appropriate, additional discussion regarding
the CR will be held at the next monthly CMP Systems meeting prior to the vote.

Once a Regulatory CR has been agreed upon to be implemented by a manual solution, the CR
will be, from that point forward, tracked as a Product/Process CR through the monthly CMP
ProducVProcess meetings.

If Qwest is unable to fully implement a mechanized solution in the first release that occurs after
the CMP participants agree that a change has been mandated, Qwest's implementation plan for
the mechanized solution may include the short-term implementation of a manual work-around
until the mechanized solution can be implemented. In that situation, a single systems
Regulatory CR will be used for the implementation of both the manual and mechanized
changes. Qwest will continue to work that Regulatory CR until the mechanized solution is
implemented.

If a regulatory CR is implemented by a manual process and later it is determined that a change
in circumstance warrants a mechanized solution, Qwest or any CLEC may submit a new
systems CR which must include evidence of the change in circumstance, such as an estimated
volume increase or changes in technical feasibility, and the number of the CR that was
implemented using a manual process. The CR originator may request that the CR be treated as
a Regulatory CR. If Qwest or any CLEC does not agree to treat the CR as a Regulatory
Change, it will be treated as a Qwest or CLEC initiated change.

Any party that disagrees with the majority decision regarding Exceptions A and B may initiate
dispute resolution pursuant to the CMP Dispute Resolution provisions.

1 Throughout this document, OSS Interfaces are defined as e>dsting or new gateways (including
application-to-application interfaces and Graphical User Interfaces), connectivity and system functions
that support or affect the pre-order, order, provisioning, maintenance and repair, and billing capabilities
for local services provided by CLECs to their end users

2 Throughout this document, the terms "inc1ude(s)" and "including" mean "including, but
not limited to."
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5.1.3 CR Initiation Process

within two (2) business days after receipt of a valid CR Qwest's CMP Systems Manager will
assign a CR Number for tracking purposes, assign a Change Request Project Manager
(CRPM), acknowledge receipt of the CR by e-mail to the CR Originator and issue the CR
internally for management through the process. The CR will be assigned the status of
Submitted and become an active CR reported in Qwest's CLEC Change Request Systems
Interactive Report located on the Qwest Wholesale CMP web site.

VVhthin four (4) business days after receipt of a valid CR, Qwest will post the valid CR to the
CMP web site via Qwest's Interactive Report. The report will contain the CR details, originator
identity, assigned CRPM, assigned CR Number and, when practicable, the designated Qwest
SME and associated Director.

Vlhthin eight (8) business days after receipt of a complete CR, the CRPM coordinates and holds
a Clarification Meeting with the CR Originator and Qwest's SME(s). If the originator is not
available within the above specified time frame, then the clarification meeting will be held at a
mutually agreed upon time. Qwest may not provide a response to a CR until a clarification
meeting has been held.

At the clarification meeting, Qwest and the Originator will review the submitted CR, validate the
intent of the Originator's CR, clarify all aspects, identify all questions to be answered, and
determine deliverables to be produced. After the clarification meeting has been held, the
CRPM will document and issue meeting minutes within five (5) business days.

CRs submitted 21 calendar days prior to the next scheduled CMP Meeting will be presented at
that CMP meeting for clarification from all CLECs participating in the CMP Meeting. Prior to the
CMP Systems Meeting the CRPM will post responses to Systems CRs to the CMP database.
The response will be made available via the Interactive Reports and via the Distribution
Package for the CMP Systems Meeting. The Originator will present its CR and provide any
business reasons for the CR. Items or issues identified during the previously held clarification
meeting will be relayed. CLECs participating in the CMP Meeting will be given the opportunity to
comment on the CR and provide additional clarifications. If appropriate, Qwest's SME(s) will
identify options and potential solutions to the CR. Clarifications and/or modifications related to
the CR will be incorporated into the evaluation of the CR. Consensus will be obtained from the
participating CLECs as to the appropriate direction/solution for Qwest's SME to take in
responding to the CR if applicable.

CRs that are not submitted 21 calendar days prior to the CMP Meeting may be introduced at
that CMP Meeting as a walk-on item. The Originating CLEC will present its CR and

1 Throughout this document, OSS Interfaces are defined as existing or new gateways (including
application-to-application interfaces and Graphical User Interfaces), connectivity and system functions
that support or affect the pre-order, order, provisioning, maintenance and repair, and billing capabilities
for local services provided by CLECs to their end users

2 Throughout this document, the terms "inc1ude(s)" and "including" mean "including, but
not limited to."
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participating CLECs will be allowed to provide comments to the CR. Qwest will provide a status
of the CR.

All Qwest Draft Responses issued will be presented at the next scheduled CMP Meeting.
Qwest will conduct a walk through of the response and participating CLECs will be provided the
opportunity to discuss, clarify and comment on Qwest's Response. Qwest's Responses will be
either:

•

•

"Accepted" (Qwest will implement the CLEC request) with position stated, or
"Denied" (Qwest will not implement the CLEC request) with basis for the denial, including
reference to substantiating material. CLEC-initiated OSS Interfaces change request may be
denied for one or more of the following reasons.
» Technologically not feasible-a technical solution is not available
Regulatory ruling/Legal implications-regulatory or legal reasons prohibit the change as

requested, or if the request benefits some CLECs and negatively impact others (parity
among CLECs) (Contrary to ICA provisions)

• Outside the Scope of the Change Management Process-the request is not within the
scope of the Change Management Process (as defined in this CMP), seeks adherence
to existing procedures, or requests for information

• Economically not feasible-low demand, cost prohibitive to implement the request, or
both.
The requested change does not result in a reasonably demonstrable business benefit
(to Qwest or the requesting CLEC) or customer service improvement .

Qwest will not deny a CR solely on the basis that the CR involves a change to back-end
systems. Qwest will apply these same concepts to CRs that Qwest initiates. The SCRP may
be invoked if a CR was denied due to economically not feasible. (See Section 10.3)

Based on the comments received from the CMP Meeting, Qwest may revise its response and
issue a revised draft response at the next CMP Meeting.

If CLECs do not accept Qwest's response, they may elect to escalate or dispute the CR in
accordance with the agreed upon CMP escalation or Dispute Resolution procedures. If the
originating CLEC does not agree with the determination to escalate or pursue the dispute
resolution, it may withdraw its participation from the CR and any other CLEC may become
responsible for pursuing the CR Escalation upon providing written notice to the Qwest CMP
Manager. The CR will be assigned the status of Escalated and remain an active CR. Qwest will
note in the status history of the interactive reports that the CR has been escalated. However,
the CR status wall reflect the stage of the CR as it progresses through the CR lifecycle.

1 Throughout this document, OSS Interfaces are defined as e>dsting or new gateways (including
application-to-application interfaces and Graphical User Interfaces), connectivity and system functions
that support or affect the pre-order, order, provisioning, maintenance and repair, and billing capabilities
for local services provided by CLECS to their end users

2 Throughout this document, the terms "inc1ude(s)" and "including" mean "including, but
not limited to."
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If the CLECs do not accept Qwest's response and do not intend to escalate or dispute at the
present time, they may request Qwest to status the CR as 'Deferred.' The CR will remain as
Deferred and CLECs may activate or close the CR at a later date.

At the last Systems CMP meeting before Prioritization, Qwest will facilitate the presentation of
all CRs eligible for Prioritization. At this meeting Qwest will provide a high level estimate of the
Level of Effort of each CR and the estimated total capacity of the release. This estimate will be
an estimate of the number of person hours required to incorporate the CR into the release.
Ranking will proceed, as described in Section 10.0. The results of the ranking will produce a
release candidate list.

Pursuant to the CMP, Qwest may develop a temporary manual solution to a mechanized
change identified in an active Systems CR. In these situations, Qwest will open a second
Systems CR with the same number as the original CR and a "MN" suffix. Qwest will process
this "MN" CR as a systems CR through its entire life cycle. During this time the original systems
CR will remain open and follow the appropriate systems CR process. The temporary manual
solution will remain available at least until closure of the associated systems CR. If possible, all
or part of the temporary manual solution can be reintroduced in Production Support if a manual
workaround is required. A new CR is not required to revert to the temporary manual solution.

5.2 CLEC-Qwest OSS Interface Change Request Lifecycle

Based on the release candidate list, Qwest will begin its development cycle that includes the
following milestones as depicted in the MA Software Development Timeline:

5.2.1 Business and Systems Requirements

Qwest engineers define the business and functional specifications during this phase. The
specifications are completed on a per candidate basis in priority order. During business and
system requirements, any candidates which have affinities and may be more efficiently
implemented together will be discussed. Candidates with affinities are defined as candidates
with similarities in functions or software components. Qwest will also present any complexities,
changes in candidate size, or other concerns that may arise during business or system
requirements, which would impact the implementation of the candidate. During the business
and systems requirement efforts, CRs may be modified or new CRs may be generated (by
CLECS or Qwest), with a request that the new or modified CRs be considered for addition to the
release candidate list (late added CRs). If the CMP body grants the request to consider the late
added CRs for addition to the release candidate list, Qwest will size the CR's requirements
work effort. If the requirements work effort for the late added CRs can be completed by the end
of system requirements, the release candidate list and the new CRs will be prioritized by
CLECs in accordance with the agreed upon Prioritization Process. (See Section 10.0) If the

1 Throughout this document, OSS Interfaces are defined as existing or new gateways (including
application-to-application interfaces and Graphical User Interfaces), connectivity and system functions
that support or affect the pre-order, order, provisioning, maintenance and repair, and billing capabilities
for local services provided by CLECs to their end users

2 Throughout this document, the terms "inc1ude(s)" and "including" mean "ineluding, but
not limited to."
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requirements work effort for the late added CRs cannot be completed by the end of system
requirements, the CR will not be eligible for the release and will be returned to the pool of CRs
that are available for prioritization in the next OSS interface release.

5.2.2 Packaging

At the conclusion of system requirements, Qwest will present packaging option(s) for
implementing the release candidates. Packaging options are defined as different combinations
of candidates proposed for continuing through the next stage of development. Packaging
options may not exist for the release, i.e., there may only be one straightforward set of
candidates to continue working through the next stage of development. Options may be
identified due to:

•

•

affinities in candidates
resource constraints which prevent some candidates from being implemented but allow
others to be completed.

Qwest will provide an updated level estimate of the Level of Effort of each CR and the
estimated total capacity of the release. If more than one option is presented, a vote will be held
within 2 days after the meeting on the options. The option with the largest number of votes will
continue through the design phase of the development cycle.

5.2.3 Design

Qwest engineers define the architectural and code changes required to complete the work
associated with each candidate. The design work is completed on the candidates, which have
been packaged.

5.2.4 Commitment

After design, Qwest will present a final list of candidates which can be implemented. Qwest will
provide an updated level estimate of the Level of Effort of each CR and the estimated total
capacity of the release. These candidates become the committed candidates for the release.

5.2.5 Code & Test

Qwest engineers will perform the coding and testing by Qwest required to complete the work
associated with the committed candidates. The code is developed and baselines before being
delivered to system test. A system test plan (system test cases, costs, schedule, test
environment, test data, etc.) is completed. The system is tested for meeting business and
system requirements, certification is completed on the system readiness for production, and
pre-final documentation is reviewed and baselines. If in the course of the code and test effort,

1 Throughout this document, OSS Interfaces are defined as existing or new gateways (including
application-to-application interfaces and Graphical User Interfaces), connectivity and system functions
that support or affect the pre-order, order, provisioning, maintenance and repair, and billing capabilities
for local services provided by CLECs to their end users

2 Throughout this document, the terms "include(s)" and "including" mean "including, but
not limited to."
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Qwest determines that it cannot complete the work required to include a candidate in the
planned release, Qwest will discuss options with the CLECs in the next CMP meeting. Options
can include either the removal of that candidate from the list or a postponement in the release
date to incorporate that candidate. If the candidate is removed from the list, Qwest will also
advise the CLECs whether or not the candidate could become a candidate for the next point
release, with appropriate disclosure as part of the current major release of the OSS interface.
Alternatively, the candidate will be returned to the pool of CRs that are available for prioritization
in the next OSS interface release.

5.2.6 Deployment

During this phase Qwest representatives from the business and operations review and agree
the system is ready for full deployment. The release is deployed and production support
initiated and conducted.

During any phase of the lifecycle, a candidate may be requested to be removed by the
requesting CLEC. If that occurs, the candidate will be discussed at the next CMP meeting or in
a special emergency meeting, if required. The candidate will only be removed from further
phases of development if there is unanimous agreement by the CLECs and Qwest at that
meeting.

When Qwest has completed development of the OSS interface change, Qwest will release the
OSS interface functionality into production for use by the CLECS.

Upon implementation of the OSS interface release, the CRs will be presented for closure at the
next CMP monthly meeting.

1 Throughout this document, OSS Interfaces are defined as existing or new gateways (including
application-to-application interfaces and Graphical User Interfaces), connectivity and system functions
that support or affect the pre-order, order, provisioning, maintenance and repair, and billing capabilities
for local services provided by CLECs to their end users

2 Throughout this document, the terms "inc1ude(s)" and "including" mean "including, but
not limited to."
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5.3 CLEC Product/Process Change Request Initiation Process

If a CLEC wants Qwest to change a Product/Process the CLEC e-mails a completed Change
Request (CR) Form to the Qwest Product/Process CMP Manager. Within 2 business days
Qwest's Product/Process CMP Manager reviews CR for completeness, and requests additional
information from the CR originator, if necessary, within two (2) business days after Qwest
receives a complete CR:

» The Qwest CMP manager assigns a CR Number and logs the CR into the CMP Database.
• The Qwest CMP Manager forwards the CR to the CMP Group Manager,
• The Qwest CMP manager sends acknowledgment of receipt to the CR submitter and

updates the CMP Database.

Within two (2) business days after acknowledgement:

• The Qwest CMP Manager posts the complete CR to the CMP Web site
• The CMP Group Manager assigns a Change Request Project Manager (CRPM) and

identifies the appropriate Director responsible for the CR.
» The CRPM obtains from the Director the names of the assigned Subject Matter Expert(s)

(SME).
• the CRPM will provide a copy of the detailed CR report to the CR originator which includes

the following information:
• Description of CR
• originating CLEC
¢ assigned CRPM contact information
• assigned CR number
• designated Qwest SMEs and associated director(s)

within eight (8) business days after receipt of a complete CR, the CRPM Coordinates and
holds a Clarif ication Meeting with the Originating CLEC and Qwest's SMEs. If  the
originating CLEC is not available within the above specified time frame, then the clarification
meeting will be held at a mutually agreed upon time. Qwest will not provide a response to a
CR until a clarification meeting has been held.
At the Clarification Meeting, Qwest and the Originating CLEC review the submitted CR,
validate the intent of the Originating CLEC's CR, clarify all aspects, identify all questions to
be answered, and determine deliverables to be produced. After the clarification meeting
has been held, The CRPM will document and issue meeting minutes within five (5)
business days. Qwest's SME will internally identify options and potential solutions to the CR

• CRs received twenty one calendar days prior to the next scheduled CMP meeting will be
presented at that CMP Meeting. CRs that are not submitted by the above specified cut-off
date may be presented at that CMP meeting as a walk-on item with current status. The
Originating CLEC will present its CR and provide any business reasons for the CR. Items

1 Throughout this document, OSS Interfaces are defined as existing or new gateways (including
application-to-application interfaces and Graphical User Interfaces), connectivity and system functions
that support or affect the pre-order, order, provisioning, maintenance and repair, and billing capabilities
for local services provided by CLECS to their end users

2 Throughout this document, the terms "inc1ude(s)" and "including" mean "including, but
not limited to."
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or issues identified during the previously held Clarification Meeting will be relayed. Then,
participating CLECs will be given the opportunity to comment on the CR and subsequent
clarifications. Clarifications and/or modifications related to the CR will be incorporated.
Qwest's SME will present options and potential solutions to the CR. consensus will be
obtained from the participating CLECs as to the appropriate direction/solution for Qwest's
SME to take in responding to the CR.
Subsequently, Qwest will develop a draft response based on the discussion from the
Monthly CMP Meeting. Qwest's Responses will be:
"Accepted" (Qwest will implement the CLEC request) with position stated, or
"Denied" (Qwest will not implement the CLEC request) with basis for the denial, including
reference to substantiating material. CLEC-initiated OSS Interfaces change request may be
denied for one or more of the following reasons.
• Technologically not feasible-a technical solution is not available
• Regulatory ruling/Legal implications-regulatory or legal reasons prohibit the change as

requested, or if the request benefits some CLECs and negatively impact others (parity
among CLECs) (Contrary to ICA provisions)

• Outside the Scope of the Change Management Process-the request is not within the
scope of the Change Management Process (as defined in this CMP), seeks adherence
to existing procedures, or requests for information

• Economically not feasible-low demand, cost prohibitive to implement the request, or
both.
The requested change does not result in a reasonably demonstrable business benefit
(to Qwest or the requesting CLEC) or customer service improvement.

Qwest will not deny a CR solely on the basis that the CR involves a change to the back-end
systems.

Qwest will apply these same concepts to CRs that they initiate.

SCRP may be invoked if a CR was denied due to Economically not feasible.

At least one (1) week prior to the next scheduled CMP meeting, The CRPM will have the
response posted to the Web, added to CMP Database, and will notify all CLECs via email

All Qwest Responses will be presented at the next scheduled CMP meeting by Qwest, who will
conduct a walk through of the response. Participating CLECS will be provided the opportunity to
discuss, clarify and comment on Qwest's Response

Based on the comments received from the Monthly Meeting, Qwest' may revise its response
and issue a modified response at the next monthly CMP meeting. Within ten (10) business days
after the CMP meeting, Qwest will notify the CLECs of Qwest's intent to modify its response.

1 Throughout this document, OSS Interfaces are defined as existing or new gateways (including
application-to-application interfaces and Graphical User Interfaces), connectivity and system functions
that support or affect the pre-order, order, provisioning, maintenance and repair, and billing capabilities
for local services provided by CLECs to their end users

2 Throughout this document, the terms "inc1ude(s)" and "including" mean "including, but
not limited to."
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If the CLECs do not accept Qwest's response, any CLEC can elect to escalate the CR in
accordance with the agreed upon CMP Escalation or dispute resolution Procedures. If the
originating CLEC does not agree with the determination to escalate or pursue the dispute
resolution, it may withdraw its participation from the CR and any other CLEC may become
responsible for pursuing the CR upon providing written notice to the Qwest CMP manager.
Qwest will note in the status history of the interactive reports that the CR has been escalated.
However, the CR status will reflect the stage of the CR as it progresses through the CR
lifecycle.

If the CLECs do not accept Qwest's response and do not intend to escalate or dispute at the
present time, they may request Qwest to status the CR as deferred. The CR will be statuses
Deferred and CLECs may activate or close the CR at a later date.

The CLECs' acceptance of Qwest's response may result in:

The response answered the CR and no further action is required,
The response provided an implementation plan for a product or process to be developed,
Qwest Denied the CLEC CR and no further action is required by CLEC.

5.3.1 Implementation Notification

If  the CLECs have accepted Qwest's response, Qwest will provide notice of planned
implementation as follows Prior to implementing a CLEC originated Product/process CR Qwest
must notify the CLEC community of the pending change. Qwest will issue such notifications at
the time it intends to implement a CLEC originated change (in whole or in part), It is possible
that more than one such notification will be issued in order to fully address the CLEC requested
change. Such notifications may be issued during CLEC Test and may continue to be issued
until the CLEC initiated CR is closed. These notif ications will adhere to the notif ication
standards for Level 1, Level 2, and Level 3 detailed in Section 5.4 (Qwest Originated
Product/Process Changes). If the change is not specifically captured in the existing Level
categories, or if the change is captured in the Level 4 categories, Qwest will follow the Level 3
notification schedule.

Finally, the CR will be closed when CLECs determine that no further action is required for that
CR.

5.4 Qwest Initiated ProductIProcess Changes

The following defines five levels of Qwest-initiated product/process changes and the process by
which Qwest will initiate and implement these changes. None of the following snail be construed
to supersede timelines or provisions mandated by federal or state regulatory authorities, certain
CLEC facing websites (e.g., ICONN and Network Disclosures) or individual interconnection

1 Throughout this document, OSS Interfaces are defined as easting or new gateways (including
application-to-application interfaces and Graphical User Interfaces), connectivity and system functions
that support or affect the pre-order, order, provisioning, maintenance and repair, and billing capabilities
for local services provided by CLECs to their end users

2 Throughout this document, the terms "inc1ude(s)" and "including" mean "including, but
not limited to."
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agreements. Each notice will state that it does not supercede individual interconnection
agreements. The lists provided below are exhaustive/ finite but may be modified by agreement
of the parties. Qwest will utilize these lists when determining the disposition (e.g., Level 0-4) to
which new changes should be categorized. The changes that go through these processes are
not changes to OSS Interfaces. Level 1-4 changes under this process will be tracked and
differentiated by level in the History Log.

5.4.1 Level 0 changes

Level 0 changes are defined as changes that do not change the meaning of documentation and
do not alter CLEC operating procedures. Level 0 changes are effective immediately without
notice.

Level 0 Change Categories are:

•

•

•

•

•

•

•

•

•

•

•

•

•

•

•

•

•

•

Font and typeface changes (e.g., bold to in-bold or bold to italics)
Capitalization
Spelling corrections and typographical errors other than numbers that appear as part of an
interval or timeframe.
Hyphenation
Acronym vs. non-acronym (e.g., inserting words to spell out an acronym)
Symbols (e.g., changing bullets from circles to squares for consistency in document)
Word changes from singular to plural (or vice versa) to correct grammar
Punctuation
Changing of a number to words (or vice versa)
Changing a word to a synonym
Contact personnel title changes where contact information does not change
Alphabetize information
Indenting (left/right/center justifying for consistency)
Grammatical corrections (making a complete sentence out of a phrase)
Corrections to apply consistency to product names (i.e., "PBX - Resale" changed to
"Resale - PBX")
Moving paragraphs/sentences within the same section of a document to improve readability
Hyperlink corrections within documentation
Remove unnecessary repetitive words in the same paragraph or short section.

For any change that Qwest considers a Level 0 change that does not specifically fit into one of
the categories listed above, Qwest shall issue a Level 3 notification.

1 Throughout this document, OSS Interfaces are defined as existing or new gateways (including
application-to-application interfaces and Graphical User Interfaces), connectivity and system functions
that support or affect the pre-order, order, provisioning, maintenance and repair, and billing capabilities
for local services provided by CLECs to their end users

2 Throughout this document, the terms "inc1ude(s)" and "including" mean "including, but
not limited to."
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5.4.1.1 Level 0 ProcesslDeliverables

For Level 0 changes, Qwest will not provide a notification, web change form, or history log to
CLECs. Changes to the documentation will be updated and posted immediately.

5.4.2 Level 1 changes

Level 1 changes are defined as changes that do not alter CLEC operating procedures or
changes that are time critical corrections to a Qwest product or process. Time critical
corrections may alter CLEC operating procedures, but only if such Qwest product or process
has first been implemented through the appropriate level under CMP. Level 1 changes are
effective immediately upon notice.

Level 1 Change Categories are:

c
•

•

•

•

Time Critical Corrections to information that adversely impacts CLECs ability to conduct
business with Qwest
Corrections/clarifications/additional information that does not change the product or process
Correction to synch up related PCAT documentation with the primary PCAT documentation
that was modified through a higher level change (notice needs to include reference to
primary PCAT documentation)
Document corrections to synch up with existing OSS Interfaces documentation (notice
needs to include reference to OSS Interfaces documentation)
Process options with no mandatory deadline, that do not supercede the existing processes
and that do not impose charges, regardless of whether the CLEC exercises the option
Modifications to Frequently Asked Questions that do not change the existing product or
process
Re-notifications issued within 6 months after initial notification (notice will include reference
to date of initial notification or, if not available, reference to existing PCAT)
Regulatory Orders that mandate a Product/Process change to be effective in less than 21
days

• Training information (note: if a class is cancelled, notification is provided 2 weeks in
advance)

• URL changes with redirect link

For any change that Qwest considers a Level 1 change that does not specifically fit into one of
the categories listed above, Qwest shall issue a Level 3 notification.

5.4.2.1 Level 1 ProcesslDeliverables

For Level 1 changes, Qwest will provide a notification to CLECs. Level 1 notifications will state
the disposition (e.g. Level 1), description of change, changes are effective immediately, that

1 Throughout this document, OSS Interfaces are defined as existing or new gateways (including
application-to-application interfaces and Graphical User Interfaces), connectivity and system functions
that support or affect the pre-order, order, provisioning, maintenance and repair, and billing capabilities
for local services provided by CLECs to their end users

2 Throughout this document, the terms "inc1ude(s)" and "including" mean "including, but
not limited to."
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there is no comment cycle and will advise CLECs to contact the CMP Manager, by email at
cmpcr@qwest.com, immediately if the change alters the CLECs' operating procedures and
requires Qwest's assistance to resolve. Qwest will promptly respond to the CLEC and work to
resolve the issue. In addition, Qwest will provide the following for PCAT and NonFCC Technical
Publication ("Tech Pub") changes:

•

•

A web notification form that includes an exact cut and paste of the changes highlighted in
green (PCAT) or redlined (Technical Publications). If necessary, additional text above and
below the changes will be provided for context.
A history log that tracks the changes

5.4.3 Level 2changes

Level 2 changes are defined as changes that have minimal effect on CLEC operating
procedures. Qwest will provide notice of Level 2 changes at least 21 calendar days prior to
implementation.

Level 2 Change Categories are:

•

•

•

•

•

•

•

•

•

•

Contact Information updates excluding time critical corrections (includes email, fax, TN,
personnel changes)
Changes to a form that do not introduce changes to the underlying process
Changes to eliminate/replace existing Web functionality will be available for 21 days until
comments are addressed. (either a demo or screen shot presentation will be available at
the time of the notification for evaluation during the 21 day cycle.)
Removal of data stored under an archive URL
Elimination of a URL re-direct
Addition of new Web functionality (e.g., CNLA)
Re-notifications issued 6 months or more after the initial notification (notice will include
reference to date of initial notification or, if not available, reference to existing PCAT)
Documentation concerning existing processes/products not previously documented
Changes to manually generated notifications normally transmitted to CLECs through their
OSS interfaces that are made to standardize or clarify, but do not change the reasons for,
such notifications.
LSOG/PCAT documentation changes associated with new OSS Interface release
documentation resulting from an OSS interface CR
Reduction to an interval in Qwest's SIG

For any change that Qwest considers a Level 2 change that does not specifically fit into one of
the categories listed above, Qwest shall issue a Level 3 notification.

1 Throughout this document, OSS Interfaces are defined as existing or new gateways (including
application-to-application interfaces and Graphical User Interfaces), connectivity and system functions
that support or affect the pre-order, order, provisioning, maintenance and repair, and billing capabilities
for local services provided by CLECs to their end users

2 Throughout this document, the terms "include(s)" and "including" mean "including, but
not limited to."
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5.4.3.1 Level 2 ProcesslDeliverables

For Level 2 changes, Qwest will provide a notice to CLECs. Level 2 notifications will state the
disposition (e.g. level 2), description of change, proposed implementation date, and
CLEC/Qwest comment cycle timeframes. In addition to the notice, any documentation changes
required to PCATs and Non-FCC Tech Pubs (red-line for Tech Pubs and green highlights for
PCATs) will be available for review in the Document Review section of the CMP Website
(http://www.qwest.com/wholesale/cmp/review.html), commonly known as the document
review site. In the document review site, a comment button will be available next to the
document to allow CLECs to provide comments. For Level 2 changes that do not impact
PCATs or NonFCC Tech Pubs, a comments link will be provided within the notification for
comments.

•

Qwest must provide initial notice of Level 2 changes at least 21 calendar days prior to
implementation and adhere to the following comment cycle:

» CLECs have 7 calendar days following initial notification of the change to provide written
comments on the notice
Qwest will reply to CLEC comments no later than 7 calendar days following the CLEC cut-
off for comments. The Qwest reply will also include confirmation of the implementation
date.

• Qwest will implement no sooner than 21 calendar days from the initial notification.

CLECs may provide General comments regarding the change (e.g., clarification, request for
modification, request to change the disposition level). Comments must be provided during the
comments cycle as outlined for level 2 changes.

If a CLEC requests to change the disposition level, CLECs and Qwest will discuss such
requests at the next monthly Product/Process CMP meeting. In the event that timing doesn't
allow for discussion at the upcoming CMP meeting Qwest will call a special ad hoc meeting to
address the request. If the parties are not able to reach consensus on any such request,
CLECs and Qwest will take a vote of the parties in attendance at the meeting. The result will be
determined by the majority. If the disposition Level of a change is modified, from the date of the
modification forward such change will proceed under the modified Level with notifications and
timelines agreed to by the participants.

For general comments, Qwest will respond to comments and provide a final notice of the
change. Additionally, Qwest will provide documentation of proposed changes to Qwest PCATs
and NonFCC Tech Pubs available to CLECs and implement the change(s) according to the
timeframes put forth above. If there are no CLEC comments, a final notice will not be provided
and the changes will be effective according to the date provided in the original notification.

1 Throughout this document, OSS Interfaces are defined as existing or new gateways (including
application-to-application interfaces and Graphical User Interfaces), connectivity and system functions
that support or affect the pre-order, order, provisioning, maintenance and repair, and billing capabilities
for local services provided by CLECs to their end users

2 Throughout this document, the terms "inc1ude(s)" and "including" mean "including, but
not limited to."
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If the CLECs do not accept Qwest's response, any CLEC may elect to escalate or pursue
dispute resolution in accordance with the agreed upon CMP Escalation or Dispute Resolution
procedures.

5.4.4 LeveI 3changes

Level 3 changes are defined as changes that have moderate effect on CLEC operating
procedures and require more lead-time before implementation than Level 2 changes. Qwest
will provide initial notice of Level 3 changes at least 31 calendar days prior to implementation.

Level 3 Change Categories are:

•

•

•

•

•

•

NC/NCI code changes
Adding of new features to existing products (excluding resale)
Customer-facing Center hours and holiday schedule changes
Modify/change existing manual process
Expanding the availability and applicability or functionality of an existing product or existing
feature (excluding resale)
Regulatory Orders that mandate a Product/Process change to be effective in 21 days or
more

For any change that Qwest considers a Level 3 change that does not specifically fit into one of
the categories listed above, Qwest shall issue a Level 3 notification.

5.4.4.1 Level 3 ProcessIDeliverables

For Level 3 changes, Qwest will provide a notice to CLECs. Level 3 notifications will state the
disposition (e.g. level 3), description of change, proposed implementation date, and
CLEC/Qwest comment cycle timeframes. Level 3 notif ications will only include Level 3
Changes, excluding related Level 1 and Level 2 changes and notification of changes to Tech
Pubs. For Level 3 notifications that Qwest believes represent a new change category under
Level 0, Level 1, Level 2, Level 3, or Level 4, Qwest should propose such new change category
in the notice and CLECs and Qwest will discuss the proposal in the next monthly Product &
Process CMP meeting. In addition to the notice, any documentation changes required to
PCATs and Non-FCC Tech Pubs (red-line for Tech Pubs and green highlights for PCATs) will
be available for review in the Document Review section o f  t h e CMP Website
(http://www.qwest.com/wholesale/cmp/review.html), commonly known as the document review
site. In the document review site, a comment button will be available next to the document to
allow CLECs to provide written comments. For Level 3 changes that do not impact PCATs or
Non-FCC Tech pubs, a link will be provided within the notification for comments.

1 Throughout this document, OSS Interfaces are defined as easting or new gateways (including
application-to-application interfaces and Graphical User Interfaces), connectivity and system functions
that support or affect the pre-order, order, provisioning, maintenance and repair, and billing capabilities
for local services provided by CLECs to their end users

2 Throughout this document, the terms "inc1ude(s)" and "including" mean "including, but
not limited to."
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•

Qwest will provide initial notice of Level 3 changes at least 31 calendar days prior to
implementation and adhere to the following comment cycle:

CLECs have 15 calendar days following initial notification of the change to provide written
comments on the notice

• Qwest will reply to CLEC comments no later than 15 calendar days following the CLEC cut-
off for comments. The Qwest reply will also include confirmation of the implementation
date. In the event there are extenuating circumstances, (e.g. requested change requires
significant research, information is required from national standards body or industry (e.g.
Telcordia)), Qwest's response will indicate the course of action Qwest is taking and Qwest
will provide additional information when available. Once the information is available Qwest
will provide a notification and any available updated documentation (e.g. Tech Pubs,
PCATs) at least 15 calendar days prior to implementation.
Qwest will implement no sooner than 15 calendar days after providing the response to
CLEC comments. For example, if there are no CLEC comments, Qwest may send out a
final notification on the first day following the CLEC cut-off for comments (day 16 after the
initial notification). Thus, implementation would be 31 days from the initial notification.
However, if Qwest does not respond to the CLEC comments until the 15th day after the
CLEC cut-off for comments, the earliest possible implementation date would be 45 calendar
days from the initial notification.

CLEC comments must be provided during the comment cycle as outlined for Level 3 changes.
Comments may be one of the following:

•

•

•

General comments regarding the change (e.g., clarification, request for modification)
Request to change disposition of Level. If the request is for a change to Level 4, the
request must include substantive information to warrant a change in disposition (e.g.
business need, financial impact).
Request to change disposition to a Level 0, Level 1 or Level 2 doesn't have to include
substantive information to warrant a change.
Request for postponement of implementation date, or effective date

For general comments, Qwest will respond to comments and provide a final notice of the
change. Additionally, Qwest will provide documentation of proposed changes to Qwest PCATs
and Non FCC Tech Pubs available to CLECs and implement the change(s) according to the
timeframes put forth above.

CLECs and Qwest will discuss requests to change the disposition Level of noticed changes, or
to establish new change categories under Levels 0 - 4, at the next monthly Product & Process
CMP meeting. In the event that the parties are not able to reach consensus on any such
request, CLECs and Qwest will take a vote of the parties in attendance at the meeting. The
result will be determined by the majority. If the disposition Level of a change is modified, from

1 Throughout this document, OSS Interfaces are defined as existing or new gateways (including
application-to-application interfaces and Graphical User Interfaces), connectivity and system functions
that support or affect the pre-order, order, provisioning, maintenance and repair, and billing capabilities
for local services provided by CLECs to their end users

2 Throughout this document, the terms "include(s)" and "including" mean "including, but
not limited to."
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the date of the modification forward such change will proceed under the modified Level with
notifications and timelines agreed to by the participants. Except that, within five (5) business
days after the disposition level is changed to a Level 1, Qwest will provide a Level 1 notification.
When a change to the disposition Level of a particular notice also suggests that a new category
of change be established under one of the Levels, a separate vote shall be taken for each.

For a request for postponement, Qwest will follow the procedures as outlined in Section XX of
this document.

If the CLECS do not accept Qwest's response, any CLEC may elect to escalate or pursue
dispute resolution in accordance with the agreed upon CMP Escalation or Dispute Resolution
procedures.

5.4.5 LeveI 4Changes

Level 4 changes are defined as changes that have a major effect on existing CLEC operating
procedures or that require the development of new procedures. Level 4 changes will be
initiated using the CMP CR process and provide CLEC an opportunity to have input into the
development of the change prior to implementation.

Level 4 Change Categories are:

•

•

•

•

•

•

•

New products, features, services (excluding resale)
Increase to an interval in Qwest's SIG
Changes to CMP
New PCAT/Tech Pub for new processes
New manual process
Limiting the availability and applicability or functionality of an existing product or existing
feature
Addition of a required field on a form excluding mechanized forms that are changed through
an OSS interface CR

For any change that Qwest considers a Level 4 change that does not specifically fit into one of
the categories listed above, Qwest shall issue a Level 3 notification.

5.4.5.1 Level 4 ProcesslDeliverables

Qwest will submit a completed Change Request no later than 14 calendar days prior to the
CMP Product and Process Monthly Meeting. At a minimum, each Change Request will include
the following information:

• A description of the proposed change

1 Throughout this document, OSS Interfaces are defined as existing or new gateways (including
application-to-application interfaces and Graphical User Interfaces), connectivity and system functions
that support or affect the pre-order, order, provisioning, maintenance and repair, and billing capabilities
for local services provided by CLECs to their end users

2 Throughout this document, the terms "include(s)" and "including" mean "including, but
not limited to."
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• A proposed implementation date (if known)
• Indication of the reason for change (e.g., regulatory mandate)
» Basis for disposition of level 4

VWthin two (2) business days from receipt of the CR:

• The Qwest CMP manager assigns a CR Number and logs the CR into the CMP Database.
• The Qwest CMP Manager forwards the CR to the CMP Group Manager,
» The Qwest CMP manager sends acknowledgment of receipt to the CR submitter and

updates the CMP Database.

Within two (2) business days after acknowledgement,

» The Qwest CMP Manager posts the complete CR to the CMP Web site
» The CMP Group Manager assigns a Change Request Project Manager (CRPM) and

identifies the appropriate Director responsible for the CR
• The CRPM identifies the CR subject matter expert (SME) and the SME's Director.
» The CRPM will provide a copy of the detailed CR report to the CR originator which includes

the following information:
» Description of CR
• Assigned CRPM
• Assigned CR number
• Designated Qwest SME(s) and associated director(s)

Qwest will present the Change Request at the monthly Product and Process CMP meeting.
The purpose of the presentation will be to:

Clarify the proposal with the CLECs
Confirm the disposition (e.g., level 4) of the Change (see below). If during the CMP meeting
CLECs agree to change the disposition, then the type of change being made will be added
to the list for the disposition to which it is changed.
Propose suggested input approach (e.g., a 2 hour meeting, 4 meetings over a two week
period, etc.), and obtain consensus for input approach.
Confirm deadline, if change is mandated
Provide proposed implementation date, if applicable

At the monthly CMP meeting, the parties will discuss whether to treat the Change Request as a
Level 4 change. If the parties agree, the Change Request will be reclassified as a Level 0, 1, 2
or 3 change, and the change will follow the process set forth above for Level 0, 1, 2, or 3
changes, as applicable. If the parties do not agree to reclassify the Change Request as a Level
0, 1, 2 or 3 change, the following process will apply:

1 Throughout this document, OSS Interfaces are defined as existing or new gateways (including
application-to-application interfaces and Graphical User Interfaces), connectivity and system functions
that support or affect the pre-order, order, provisioning, maintenance and repair, and billing capabilities
for local services provided by CLECs to their end users

2 Throughout this document, the terms "inc1ude(s)" and "including" mean "including, but
not limited to."
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•

•

•

•

•

The parties will develop a process for Qwest to obtain CLEC input into the proposed
change. Examples of processes for input include, but are not limited to, one-day
conferences, multi-day conferences, or written comment cycles.
After completion of the input cycle, as defined during the CMP meeting, Qwest will modify
the CR, if necessary, and design the solution considering all CLEC input.
For Level 4 changes, when the solution is designed and all documentation is available for
review, a notice of the planned change is provided to the CLECs. Level 4 notifications will
only include Level 4 Changes, excluding related Level 1, Level 2, and Level 3 changes and
notification of changes to Tech Pubs. This notice will be provided at least 31 calendar days
prior to implementation. The notice will contain reference to the original CR, proposed
implementation date, and the CLEC/Qwest comment cycle. In addition, any documentation
changes required to PCATs and Non-FCC Tech Pubs will be available for review in the
document review site (red-line for Tech Pubs and green highlighting for PCAT) with a
Comment button available to provide written comments. For Level 4 changes that do not
impact PCATs or NonFCC Tech Pubs, a comments link will be provided within the
notification.
CLECs have 15 calendar days following notification of the planned change to provide
written comments on the notice
Qwest will reply to CLEC comments no later than 15 calendar days following the CLEC cut-
off for comments. The Qwest reply will also include confirmation of the implementation
date. In the event there are extenuating circumstances, (e.g. requested change requires
significant research, information is required from national standards body or industry (e.g.
Telcordia)), Qwest's response will indicate the course of action Qwest is taking and Qwest
will provide additional information when available. Once the information is available Qwest
will provide a notification and any available updated documentation (e.g. Tech Pubs,
PCATs) at least 15 calendar days prior to implementation.
Qwest will implement no sooner than 15 calendar days after providing the response to
CLEC comments. For example, if there are no CLEC comments, Qwest may send out a
final notification on the first day following the CLEC cut-off for comments (day 16 after the
initial notification). Thus, implementation would be 31 days from the initial notification.
However, if Qwest does not respond to the CLEC comments until the 15th day after the
CLEC cut-off for comments, the earliest possible implementation date would be 45 calendar
days from the initial notification.

CLEC comments must be provided during the comment cycle as outlined for Level 4. CLEC
comments may be one of the following:

General comments regarding the change (e.g., clarification, request for modification)
Request for postponement of implementation, or effective date for which comments are
being provided.

1 Throughout this document, OSS Interfaces are defined as existing or new gateways (including
application-to-application interfaces and Graphical User Interfaces), connectivity and system functions
that support or affect the pre-order, order, provisioning, maintenance and repair, and billing capabilities
for local services provided by CLECs to their end users

2 Throughout this document, the terms "inc1ude(s)" and "including" mean "including, but
not limited to."
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For general comments, Qwest will respond to comments and provide a final notice of the
change. Additionally, Qwest will provide documentation of proposed changes to Qwest PCATs
and NonFCC Tech Pubs available to CLECs and implement the change(s) according to the
timeframes put forth above.

For a request to postponement, Qwest will follow the procedures as outlined in Section 5.5 of
this document.

If the CLECs do not accept Qwest's response, any CLEC may elect to escalate the CR or
pursue dispute resolution in accordance with the agreed upon CMP Escalation or Dispute
Resolution procedures.

5.5 Postponement and Arbitration of a ProductlProcess Change

A CLEC may request that Qwest postpone the implementation of a Qwest-originated or CLEC-
originated product or process change in accordance with this section.

5.5.1 Timeframe for Request for Postponement

A CLEC invokes the Postponement Process in accordance with the conditions and timeframes
specified below:

5.5.1.1 Qwest-Originated Product /Process Changes

For Qwest-originated Level 3 or Level 4 product or process changes, if a CLEC intends to
invoke the postponement process, it must do so during the final CLEC comment period.

If, however, in its response to CLEC comments Qwest revises the proposed change and that
revision materially impacts a CLEC, a CLEC may invoke the postponement process within 5
business days after the issuance of Qwest's final notification of the change.

5.5.1.2 CLEC-Originated ProductIProcess Changes

For CLEC-originated product or process changes, if  a CLEC intends to invoke the
postponement process, it must do so during the CLEC comment period applicable to the
notification called for in section 5.3.1 .

If, however, in its response to CLEC comments Qwest revises the proposed change and that
revision materially impacts a CLEC, a CLEC may invoke the postponement process within 5
business days after the issuance of Qwest's final notification of the change..

1 Throughout this document, OSS Interfaces are defined as easting or new gateways (including
application-to-application interfaces and Graphical User Interfaces), connectivity and system functions
that support or affect the pre-order, order, provisioning, maintenance and repair, and billing capabilities
for local services provided by CLECs to their end users

2 Throughout this document, the terms "inc1ude(s)" and "including" mean "including, but
not limited to."
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5.5.1.3 A CLEC may Join or Oppose a Postponement Request

A CLEC may only join or oppose a postponement request if it submits a request to join or
oppose the postponement request within 2 business days after the issuance date of Qwest's
notification to the CLECs that a postponement request has been received by Qwest.

5.5.2 Process for Initiating a Postponement Request

5.5.2.1 CLEC Initiates Postponement Request by Email

A request for postponement, a request to Jon a postponement request or opposition to a
postponement request must be sent to the Qwest CMP Postponement e-mail address (tb).

The subject line of the request must include:

•

•

•

CLEC Company Name
POSTPONEMENT
Change Request (CR) number or Notif ication Subject Line and Notif ication Date as
appropriate

5.5.2.1.1 Required Content for Request for Postponement

A CLEC may request that Qwest postpone implementation of all or part of the proposed change
until the issue is resolved in CMP or until the dispute is resolved pursuant to the dispute

request, a CLEC shall provide the following information,

• The basis for the request for a postponement,
• The extent of the postponement requested, including the portions of the proposed change

to be postponed and length of requested postponement,
• The harm that the CLEC will suffer if the proposed change is not postponed, including the

business impact on the CLEC if the proposed change is not postponed, and
• Whether and how the CLEC alleges that the proposed change violates its interconnection

agreement(s) or any applicable commission rules or any applicable law.

resolution clause. In its request for postponement whether initiating or joining a postponement
if relevant:

5.5.2.1.2 Additional Requirement for Request for Postponement Arising from Revision

If a CLEC requests a postponement because Qwest's response to CLEC comments includes a
revision of the proposed change and that revision materially impacts a CLEC, such a request
must contain a description of why Qwest's response affects the CLEC in a new or different way
than the proposed change initially affected the CLEC, along with the information that would
have been required if the CLEC submitted a request for postponement in its comments.

1 Throughout this document, OSS Interfaces are defined as existing or new gateways (including
application-to-application interfaces and Graphical User Interfaces), connectivity and system functions
that support or affect the pre-order, order, provisioning, maintenance and repair, and billing capabilities
for local services provided by CLECs to their end users

2 Throughout this document, the terms "include(s)" and "including" mean "including, but
not limited to."
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5.5.2.1.3 Opposition to a Postponement Request

If a CLEC wishes to oppose a postponement request, it must submit its opposition to a
postponement request within the same time period that CLECs have to join a postponement
request. Any opposition to a postponement request must include information responsive to the
assertions made by the CLEC seeking postponement as called for in Section 5.5.2.1.1. For
example, under Section 5.5.2.1.1, CLEC(s) seeking postponement must describe the harm it
will suffer if the change is not postponed. In response to this assertion, a CLEC opposing a
postponement request should state the harm it would suffer if Qwest does postpone the
change.

5.5.2.2 Qwest will Work to Resolve CLEC Concerns

Following the receipt of a postponement request, Qwest will proactively work with the objecting
CLEC(S) to resolve the concerns of the CLEc(s).

5.5.2.3 Qwest Acknowledges Receipt of Request and Notifies CLEC Community

within 2 business days after receipt of the postponement request, Qwest will acknowledge
receipt of the postponement request or the request to join the postponement with an
acknowledgment e-mail to the originator of the request. If the request does not contain the
relevant information, as specified in Section 5.5.2.1.1, Qwest will notify the CLEC by the close
of business on the following day, identifying and requesting information that was not originally
included. When the postponement e-mail is complete, the acknowledgment e-mail will include:

•

•

•

Date and time of receipt of postponement request
Date and time of acknowledgment e-mail
Qwest will give notif ication and post the postponement request and any associated
responses on the CMP website within three (3) business days after receipt of the complete
request or response.

5.5.3 Qwest's Determination of Postponement Request

The standard set forth in this section applies only to Qwest's postponement determination
under this section and the arbitrator's determination under Section 5.5.4.5 and has no bearing
on the standard applicable to any other review or determination.

5.5.3.1 Standard for Determining whether to Postpone.

Qwest will postpone the implementation of the proposed change whenever Qwest reasonably
determines that postponing the proposed change will prevent more harm or cost to the
requesting and any joining CLECs than postponing the proposed change imposes harm or cost

1 Throughout this document, OSS Interfaces are defined as e>dsting or new gateways (including
application-to-application interfaces and Graphical User Interfaces), connectivity and system functions
that support or affect the pre-order, order, provisioning, maintenance and repair, and billing capabilities
for local services provided by CLECs to their end users

2 Throughout this document, the terms "inc1ude(s)" and "including" mean "including, but
not limited to."
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upon Qwest or any CLECs who oppose the postponement. Qwest will postpone the
implementation of the proposed change if it is inconsistent with a requesting or joining CLEC's
interconnection agreement, applicable commission rule or law.

Qwest will not postpone the implementation of the proposed change whenever Qwest
reasonably determines that postponing the proposed change will impose more harm or cost
upon Qwest or any CLECs who oppose the postponement than postponing the proposed
change will prevent harm or cost to the CLECs supporting the postponement. Qwest will
provide in its response notification that the proposed change will not be postponed.

5.5.3.2 Qwest's Response to Request for Postponement

If Qwest decides to postpone the proposed change, it will provide the following information in its
response:

» The time period (not less than 30 days) for which the proposed change will be postponed,
• The CLECs for which the proposed change will be postponed, and
• Any other details of the postponement, including the portions of the proposed change to be

postponed and the length of the postponement.

If Qwest decides not to postpone the proposed change, it will provide in its response:

• The reason the requested postponement is not being implemented,
» An explanation of the harm and cost evaluation, and
• How Qwest alleges that the proposed change is consistent with

agreement(s) or any applicable commission rules or any applicable law.
interconnection

5.5.3.3 30-day Postponement if Request is Denied

If Qwest does not grant the requested postponement, Qwest will not implement the objected-to
proposed change for at least thirty calendar days following notification to CLECs that Qwest will
not postpone the proposed change.

5.5.4 Optional Arbitration Process for Interim Postponement of Disputed Changes
while Dispute Resolution Proceeds

If Qwest does not postpone a proposed change and a CLEC has initiated dispute resolution
proceedings with regard to the proposed change, the CLEC has the option to request a neutral
arbitrator to determine whether Qwest must postpone implementation of that proposed change.
This optional arbitration provides interim relief only and is limited to the question of whether
Qwest must postpone implementation of the proposed change until the dispute or the
postponement request is resolved under the dispute resolution process. The arbitrator's
decision will have application in all of the states where the CLEC initiates dispute resolution

1 Throughout this document, OSS Interfaces are defined as existing or new gateways (including
application-to-application interfaces and Graphical User Interfaces), connectivity and system functions
that support or affect the pre~order, order, provisioning, maintenance and repair, and billing capabilities
for local services provided by CLECs to their end users

2 Throughout this document, the terms "inc1ude(s)" and "including" mean "including, but
not limited to."
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proceedings on the issue. As decisions on the dispute or the postponement request are made
in each state, such decisions will supersede the determination of the arbitrator for that state.

All references in Section 5.5.4 (including all subsections) to "CLEC" and "CLECs" should be
read to include all CLECs who have submitted or joined requests for postponement of a
proposed change, initiated dispute resolution proceedings and seek arbitration for the interim
postponement of the same proposed change. There may be multiple CLECS seeking
postponement of the same proposed change in any given state. Such CLECs will, to the
greatest extent possible, cooperate with one another to select a single arbitrator to address the
issue of interim postponement for a given state. In the event that one or more CLECs have
initiated dispute resolution proceedings on the issue of interim postponement of the same
proposed change in multiple states, such CLECs may agree to the use of a single arbitrator to
address such issue for all such states.

References in Section 5.5.4 (including all subsections) to "parties" will include Qwest and all
CLECs who have submitted or joined requests for postponement of the same proposed
change, initiated dispute resolution proceedings and seek arbitration for the interim
postponement of that proposed change. However, the reference to "all parties" in Section
5.5.4.1.1 means Qwest and all CLECs in CMP who have received proper notification, in
accordance with Section 3.0, about selection of individuals for the Agreed Arbitrators List and
participated in the selection discussions.

This optional arbitration process set forth below does not apply to any proceeding before a
regulatory or other authority.

5.5.4.1 Selection of Arbitrator

If a CLEC chooses arbitration under this section, the parties shall select a neutral arbitrator by
agreeing to an individual or by following the processes set forth below to select an arbitrator
from an alternative dispute resolution organization.

5.5.4.1.1 Agreed Arbitrators List

Qwest and the CLECs may, by mutual agreement, develop a list of individual arbitrators to
which all parties agree as an additional source for selection of a neutral arbitrator (Agreed
Arbitrators List). Names of arbitrators may be added to the list at any time upon agreement of
all parties. Qwest or any CLEC may strike an individual arbitrator from the Agreed Arbitrators
List at any time, except that Qwest or any CLEC may not strike an arbitrator from the list while
an arbitration initiated under this provision is pending before that arbitrator. If a CLEC chooses
a name from the Agreed Arbitrators List, that individual will be the arbitrator.

1 Throughout this document, OSS Interfaces are defined as existing or new gateways (including
application-to-application interfaces and Graphical User Interfaces), connectivity and system functions
that support or affect the pre-order, order, provisioning, maintenance and repair, and billing capabilities
for local services provided by CLECs to their end users

2 Throughout this document, the terms "inc1ude(s)" and "including" mean "including, but
not limited to."
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5.5.4.1.2 Alternative Dispute Resolution Organization

If a CLEC does not choose an individual arbitrator from the Agreed Arbitrators List, or if Qwest
and CLECs do not otherwise agree on an individual arbitrator, then Qwest and the CLEC shall
select a neutral arbitrator from any of the following pursuant to the process set forth below:
Judicial Arbiter Group (JAG), American Arbitration Association (AAA), JAMS, or any other
mutually agreeable alternative dispute resolution organization. Within two (2)business days
after receipt of Qwest's acknowledgment email, the CLEC shall advise the alternative dispute
resolution organization and Qwest of the identity of the parties and the nature of the dispute
and the CLEC shall acquire from JAG, AAA, JAMS, or other alternative dispute resolution
organization as to which agreement is reached, a list of 5 potential arbitrators who have no
apparent conf lict of interest or any circumstances likely to affect their impartiality or
independence and who have experience in handling general commercial disputes, along with a
brief summary of each potential arbitrator's relevant background and experience. The CLEC
shall forward the list to the specified Qwest contact as soon as practicable after it receives the
list, along with the identity of the two of the five potential arbitrators the CLEC wishes to strike
from the list. Vlhthin one business day after receipt of the list and indication of the potential
arbitrators the CLEC has stricken, Qwest will respond to the CLEC contact with the two
additional names Qwest wishes to strike from the list.

5.5.4.2 Initiating Postponement Arbitration

A CLEC initiates arbitration for interim postponement of Qwest's implementation of a proposed
change under this provision by sending an email to Qwest at (URL TBD). The email must
include, at a minimum, the following:

•

•

•

•

subject line that includes "Postponement" and the CR [insert number] or Notification
Subject Line
the CLEC's contact person for matters relating to the postponement arbitration and method
of communication (e.g., email address or facsimile number)
a statement that the CLEC desires to have a neutral arbitrator decide whether Qwest must
postpone implementation of the change until the request for postponement is decided by
the regulatory or other authority
a copy of the documents that the CLEC filed with the Regulatory or other authority to initiate
the dispute resolution
the identity of the alternative dispute resolution organization or individual arbitrator the
CLEC proposes to use

Within two (2) business days after receipt of the Request for Postponement Arbitration, Qwest
shall respond with an email acknowledging receipt of the Request for Postponement Arbitration.
The email must include, at a minimum, the following:

1 Throughout this document, OSS Interfaces are defined as easting or new gateways (including
application-to-application interfaces and Graphical User Interfaces), connectivity and system functions
that support or affect the pre-order, order, provisioning, maintenance and repair, and billing capabilities
for local services provided by CLECs to their end users

2 Throughout this document, the terms "inc1ude(s)" and "including" mean "including, but
not limited to."
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•

•

•

a subject line that includes "Acknowledgment of Request for Postponement" and the CR
[insert number] or Notification Subject Line
Qwest's contact person for matters relating to the postponement arbitration and method of
communication (e.g., email address or facsimile number)
if the Request for Postponement Arbitration identifies an alternative dispute resolution
organization other than those listed in Section 5.5.4.1.2 or individual other than those on the
Agreed Arbitrators List, Qwest's acknowledgment will state whether it agrees to the use of
that alternative dispute resolution organization or individual arbitrator and, if it does not
agree, Qwest will identify an organization or individual arbitrator that appears on the Agreed
Arbitrator List that it agrees to use.

Qwest and the CLEC shall communicate with one another regarding matters relating to the
postponement arbitration through the contact person and by the method of communication
designated in accordance with the process set forth above.

5.5.4.3 No Unilateral Communication With Arbitrator or Potential Arbitrator

Neither Qwest nor the CLEC, and no person acting on behalf of either Qwest or the CLEC, shall
communicate unilaterally concerning the arbitration with the arbitrator or any potential arbitrator.

5.5.4.4 Scope of Authority of the Arbitrator.

The arbitrator shall decide only the issue of whether Qwest must postpone implementation of
the change. The arbitrator shall not have authority to award any damages or make any other
determination outside this scope.

If the CLEC has initiated dispute resolution with regard to the same change in more than one
state, a single arbitrator can decide the postponement issue for all states in which the CLEC
has initiated dispute resolution proceedings regarding the same issue.

This arbitration option is not an exclusive remedy and does not preclude any CLEC from using
appropriate state commission procedures, expedited or otherwise, to raise issues or seek a
postponement.

5.5.4.5 Arbitrator's Decision

The arbitrator shall decide the issue upon written submissions. The CLEC and Qwest both
shall submit their position statements to the arbitrator and to each other by email or facsimile
within one business day from the date on which agreement regarding the identity of the
arbitrator is reached.

1 Throughout this document, OSS Interfaces are defined as existing or new gateways (including
application-to-application interfaces and Graphical User Interfaces), connectivity and system functions
that support or affect the pre-order, order, provisioning, maintenance and repair, and billing capabilities
for local services provided by CLECs to their end users

2 Throughout this document, the terms "inc1ude(s)" and "including" mean "including, but
not limited to."
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In determining whether Qwest must postpone implementation of a proposed change, the
arbitrator must apply the standards set forth in Section 5.5.3.1 .

The arbitrator must provide his/her decision to Qwest and the CLECs within 5 business days
after receipt of the parties' position statements. The arbitrator's decision must be in writing,
signed by the arbitrator, and must include a brief summary of the basis for the decision.

5.5.4.6 Effect of Arbitrator's Decision

The parties agree to abide by the arbitrator's decision regarding a postponement of
implementation in the state in which the decision applies until the decision expires. If the
arbitrator's decision applies to more than one state, the decision will expire on a state by state
basis. Unless the parties agree otherwise, the arbitrator's decision expires in a state when the
first of any of the following occurs in that state:

• the regulatory or other authority from whom the CLEC has requested a postponement rules
on the postponement request, or

• the dispute resolution proceeding initiated by the CLEC regarding the proposed change is
dismissed, withdrawn, or otherwise concluded without a ruling on the CLEC's request for a
postponement, or
any regulatory or other authority orders otherwise at the request of Qwest or the CLEC.c

The arbitrator's decision regarding postponement of implementation is not binding precedent
and shall have no precedential or persuasive value. The parties shall not cite or present the
content of any arbitrator's decision as having precedential or persuasive value.

5.5.4.1 Arbitration Costs

Each party shall bear the costs it incurs in preparing and presenting its own case. The party
against whom the issue is decided shall pay the costs for the arbitrator.

5.6 Crossover Change Requests

During the operation of  the CMP, there may be situations when Systems CRs have
requirements for Product/Process discussion or solution, or when Product/Process CRs require
System solutions. These crossover CR situations exist in three basic categories.

Category A. If a CR submitted to the Product/Process CMP is discovered to require a
mechanized solution the following will occur:
• Qwest will open a Systems CR with a reference to the Product/Process CR

number,

1 Throughout this document, OSS Interfaces are defined as existing or new gateways (including
application-to-application interfaces and Graphical User Interfaces), connectivity and system functions
that support or affect the pre-order, order, provisioning, maintenance and repair, and billing capabilities
for local services provided by CLECs to their end users

2 Throughout this document, the terms "include(s)" and "including" mean "including, but
not limited to."
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•

•

Qwest will close the Product/Process CR with a reference to the new
Systems CR number.
This CR will comply with the CMP Systems CR process.

Category B. If a CR submitted to the Systems CMP is discovered to require a manual
solution the following will occur:
• Qwest will open a ProducVprocess CR with a reference to the Systems CR

number,
» Qwest  wi l l  c lose the Systems CR

Product/Process CR number.
• This CR will comply with the CMP Product/Process CR process.

with a reference to the new

Category C. If a CR submitted to the Systems CMP is discovered to require an interim
manual solution, the CR will be tracked as a Systems CR for the length of the
CR lifecycle including the development and implementation of both the interim
manual and final mechanized solutions.

The determination to close and open CRs as described above will be made by the CMP body at
a monthly CMP meeting.

If a CR becomes a crossover CR, Qwest may request an ad hoc Clarification Meeting with the
CR submitter or request that a portion of the appropriate CMP Monthly Meeting be devoted to
discussing the CR. If a CR is closed in one CMP arena and opened in the other, the new CR
will retain the status, where feasible, and the date submitted of the old, "closed" CR. Under no
circumstances will the CR be restarted.

All crossover CRs will be distinctly labeled in the CMP Monthly Meeting distribution packages
and addressed as a separate item on the CMP Monthly Meeting agenda.

All Regulatory and Industry Guideline CRs will be submitted as Systems CRs and maintained in
the Systems database until closure, or until they are deemed to require a manual process
solution, at which point they will become Product/Process CRs.

5.7 Change Request Status Codes

[Check Redline for CR Status repetition during cleanup]

The following status codes will be applied to Qwest and CLEC initiated CRs. The status of the
CR will be included in the Interactive Reports. CR status codes will not necessarily be assigned
in the order set forth below, and not every status code will apply to every CR.

1 Throughout this document, OSS Interfaces are defined as existing or new gateways (including
application-to-application interfaces and Graphical User Interfaces), connectivity and system functions
that support or affect the pre-order, order, provisioning, maintenance and repair, and billing capabilities
for local services provided by CLECs to their end users

2 Throughout this document, the terms "include(s)" and "including" mean "including, but
not limited to."
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•

•

•

•

•

•

Submitted - The CR receives a Submitted status when Qwest's CMP Manager has formally
acknowledged the CR. The CR remains in Submitted status until Qwest has conducted a
Clarification meeting with the originator.
Clarification - The CR is updated to Clarification status once the clarification meeting has
been held with the originator.
Evaluation - The CR moves into Evaluation status if the CR requires further investigation.
Presented - The CR moves into Presented status after the originator has presented it at the
monthly CMP meeting.
Pending Prioritization - The Systems CR moves into Pending Prioritization status after it
has been Presented and is waiting for Prioritization.
Prioritized - The Prioritized status is not applicable to all Change Requests. The Prioritized
status is only applicable to CRs for which the impacted interface is an OSS that requires
prioritization (e.g. MA). The CR receives a status of Prioritized once it has been presented
for prioritization and the Prioritization process has been completed.
Development - A Product/Process CR moves into a Development status when Qwest's
response requires development of a new or revised process. A Systems CR moves into
Development status when development begins.
CLEC Test - A CR moves into the CLEC Test status upon agreement by the participants in
the CMP meeting. CLECs have the ability to evaluate the effectiveness of Qwest's change
and its implementation, provide feedback, and indicate whether further action is required.
Through interaction between Qwest and the interested CLECs, a Product/Process Change
as initially implemented may undergo modification. Depending on the magnitude of such
modifications, it may be appropriate to return the CR to Development status. Problems
found with newly deployed Systems changes will be handled in accordance with Production
Support process as described in Section 12.0. If  no further action is required for a
consecutive 60 day period, the status moves to Completed, unless the parties agree
otherwise.
Completed - The CR moves to a completed status when the CLECs and Qwest agree that
no further action is required to fulfill the requirements of the CR.
Denied - The CR receives a Denied status when Qwest denies the CR.
Deferred - The CR receives a Deferred status if the CMP CR originator does not intend to
escalate or dispute the CR at the present time, but wants the ability to activate or close the
CR at a later date.
Withdrawn - The CR receives a Withdrawn status when the CR originator requests that the
CR be withdrawn from the CMP process and the CR is not sponsored by another party.

5.8 Change Request Suffixes

In certain circumstances CR numbers will require special suffix designations to identify certain
characteristics. Suffixes include:

1 Throughout this document, OSS Interfaces are defined as e>dsting or new gateways (including
application-to-application interfaces and Graphical User Interfaces), connectivity and system functions
that support or affect the pre-order, order, provisioning, maintenance and repair, and billing capabilities
for local services provided by CLECs to Meir end users

2 Throughout this document, the terms "inc1ude(s)" and "including" mean "including, but
not limited to."
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"CM" - Changes to the CMP framework
"DR" - Dispute Resolution Process invoked on a CR
"ES" - Escalation Process invoked on a CR
"Ex" - Change being implemented utilizing the Exception process
"IG" - Industry Guideline CR
"Mn" - CR for a manual workaround related to an ass Interface Change Request
"RG" - Regulatory CR
"SC" - Change being implemented as an SCRP request
"x" Crossover CR

1 Throughout this document, OSS Interfaces are defined as existing or new gateways (including
application-to-application interfaces and Graphical User Interfaces), connectivity and system functions
that support or affect the pre-order, order, provisioning, maintenance and repair, and billing capabilities
for local services provided by CLECs to their end users

2 Throughout this document, the terms "inc1ude(s)" and "including" mean "including, but
not limited to."

Page 47



an

MASTER RED-LINED CLEC-QWEST CMP RE-DESIGN FRAMEWORK
INTERIM DRAFT - Revised 10-16-01, 10-3-01, 9-20-01, 11-1-01, 11-8-01, 11-16-01,

11-29-01, 12-10-01,12-19-01, 01-03-02, 02-07-02, 02-20-02, 03-07-02, 04-04-02,
04-08-02, 04-16-02, 04-23-02, 5-02-02, 05-22-02, 06-06-02, 06-18-02

6.0 OSS INTERFACE RELEASE CALENDAR

Qwest will provide a rolling twelve (12) month OSS Interface release calendar in the distribution
package of the first scheduled CMP Systems Meeting of each quarter. The calendar will show
release schedules, for all OSS interfaces within the scope of CMP starting in that quarter and
for a total of twelve (12) months in the future. The schedule entries will be made when
applicable for application to application interfaces:

•

•

•

•

•

•

•

•

•

•

•

•

Name of OSS Interface
Date for CMP CR Submission Cutoff
Date for issuing Draft Release Notes
Date when Initial Notice for New Interfaces and Interface Retirements will be issued, date
when comparable functionality will be available.
Date for issuing Initial or Draft Technical Specifications
Comment cycle timeline
Prioritization, packaging and commitment timeline
Date for issuing Final Technical Specifications
Testing period
Date for issuing Final Release Notes
Planned Implementation Date
Release sunset dates

The release calendar will be posted on the CMP web site as a stand-alone document.

1 Throughout this document, OSS Interfaces are defined as existing or new gateways (including
application-to-application interfaces and Graphical User Interfaces), connectivity and system functions
that support or affect the pre~order, order, provisioning, maintenance and repair, and billing capabilities
for local services provided by CLECs to their end users

2 Throughout this document, the terms "inc1ude(s)" and "including" mean "including, but
not limited to."
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7.0 INTRODUCTION OF A NEW OSS INTERFACE

The process for introducing a new interface will be part of the CMP. Introduction of a new OSS
interface may include an application-to-application or a Graphical User Interface (GUI).

It is recognized that the planning cycle for a new interface, of any type, may be greater than the
time originally allotted and that discussions between CLECs and Qwest may be held prior to the
announcement of the new interface.

With a new interface, CLECs and Qwest may define the scope of functionality introduced as
part of the OSS Interface.

1.1 Introduction of a New Application-to-Application Interface

At least nine (9) months in advance of the target implementation date of a new application-to-
application interface, Qwest will issue a Release Announcement, post the Preliminary Interface
Implementation Plan on Qwest's web site, and may host a design and development meeting.

7.1.1 Release Announcement

• Where practicable, the Release Announcement and Preliminary Interface Implementation
Plan will include: Proposed functionality of the interface including whether the interface will
replace an existing interface
Proposed implementation time line (e.g., milestone dates, CLEC/Qwest comment cycle)
Proposed meeting date to review the Preliminary Interface Implementation Plan
Exceptions to industry guidelines/standards, if applicable
Planned implementation Date

1.1.2 CLEC CommentsIQwest Response Cycle and Preliminary Implementation Plan
Review Meeting

CLECs have fourteen (14) calendar days from the initial release announcement to provide
written comments/questions on the documentation. Qwest will respond with written answers to
all CLEC issues within twenty~one (21) calendar days after the Initial Release Announcement.
Qwest will review these issues and its implementation schedule at the Preliminary
Implementation Plan Review Meeting approximately twenty-eight (28) calendar days after the
Initial Release Announcement.

1 Throughout this document, OSS Interfaces are defined as existing or new gateways (including
application-to-application interfaces and Graphical User Interfaces), connectivity and system functions
that support or affect the pre-order, order, provisioning, maintenance and repair, and billing capabilities
for local services provided by CLECs to their end users

2 Throughout this document, the terms "include(s)" and "including" mean "including, but
not limited to."
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7.1.3 Initial Interface Technical Specification

Qwest will provide draft technical specifications at least one hundred twenty (120) calendar
days prior to implementing the release. In addition, Qwest will confirm the schedule for the
walk-through of technical specifications, CLEC comments, and Qwest response cycle.

1.1.4 Initial Notification Content

This notification will contain:

•

•

•

•

•

•

•

Purpose
Logistical information (including a conference line) for walk-through
Reference to draft technical specifications, or web site
Additional pertinent material
CLEC Comment/Qwest Response cycle
Draft Connectivity and Firewall Rules
Draft Test Plan

7.1.5 Walk Through of Draft Interface Technical Specifications

Qwest will sponsor a walk through, including the appropriate internal subject matter experts
(SMEs), beginning one-hundred and ten (110) calendar days prior to implementation and
ending one-hundred and six (106) calendar days prior to implementation. A walk through will
afford CLEC SMEs the opportunity to ask questions and discuss specific requirements with
Qwest's technical team. CLECs are encouraged to invite their technical experts, systems
architects, and designers, to attend the walk through.

7.1.6 Conduct Walk-through

Qwest will lead the review of technical specifications. Qwest technical experts will answer the
CLEC SMEs' questions. Qwest will capture action items such as requests for further
clarification. Qwest will follow-up on all action items.

7.1.7 CLEC Comments on Draft Interface Technical Specifications

If  the CLEC identif ies issues or requires clarif ication, the CLEC must send written
comments/concerns to the Systems CMP Manager no later than one-hundred and four (104)
calendar days prior to implementation.

1 Throughout this document, OSS Interfaces are defined as existing or new gateways (including
app1ication~to-application interfaces and Graphical User Interfaces), connectivity and system functions
that support or affect the pre-order, order, provisioning, maintenance and repair, and billing capabilities
for local services provided by CLECs to their end users

2 Throughout this document, the terms "include(s)" and "including" mean "including, but
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7.1.8 Qwest Response to Comments

Qwest will review and respond with written answers to all CLEC issues, comments/concerns
and action items captured at the walk through, no later than one hundred (100) calendar days
prior to implementation. The answers will be shared with all CLECs, unless the CLECs
question(s) are marked proprietary. Any changes that may occur as a result of the responses
will be distributed to all CLECs in the final notification letter. The notification will include the
description of any change(s) made as a result of CLEC comments. The change(s) will be
reflected in the final technical specifications.

7.1.9 Final Interface Technical Specifications

Generally, no less than one hundred (100) calendar days prior to the implementation of the new
interface, Qwest will issue the Final Release Requirements to CLECs via web site posting and a
CLEC notification.

Final Release Requirements will include:

•

a

•

•

•

•

•

Final Notification Letter, including:
e Summary of changes from Qwest response to CLEC comments on Draft Technical

Specifications
• If applicable, Indication of type of change (e.g., documentation change, business rule

change, clarification change)
Purpose
Reference to final technical specifications, or web site
Additional pertinent material
Final Connectivity and Firewall Rules
Final Test Plan (including Joint Testing Period)
Release date

Qwest's planned implementation date will not be sooner than one hundred (100) calendar days
from the date of the final release requirements. The implementation time line for the release will
not begin until final specifications are provided. Production Support type changes within the
thirty (30) calendar day test window can occur without advance notification but will be posted
within 24 hours of the change.

7.2 Introduction of a New GUI

Qwest will issue a Release Notification forty-five (45) calendar days in advance of the Release
Production Date. This will include:

1 Throughout this document, OSS Interfaces are defined as erdsting or new gateways (including
application-to-application interfaces and Graphical User Interfaces), connectivity and system functions
that support or affect the pre-order, order, provisioning, maintenance and repair, and billing capabilities
for local services provided by CLECs to their end users
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» Proposed functionality of the interface including whether the new interface will replace an
existing interface.

• Implementation time line (e.g., milestone dates, CLEC/Qwest comment cycle, Interface
overview date)

• Implementation date
• Logistics for GUI Interface Overview

At least twenty-eight (28) calendar days in advance of the target implementation date of a new
GUI interface, Qwest will issue a Release Announcement. At a minimum, the Release
Announcement will include:

•

•

Draft User Guide
How and When Training will be administered

7.2.1 Interface Overview

The Interface Overview meeting should be held no later than twenty-seven (27) calendar days
prior to the Release Production Date. At the meeting, Qwest will present an overview of the
new interface.

7.2.2 CLEC Comments and Qwest Response

At least twenty-five (25) calendar days prior to the Release Production Date. CLECs must
forward their written comments and concerns to Qwest. Qwest will consider CLEC comments
and may address them with the release of the Final Notification.

7.2.3 Final Notification

Qwest will issue a final notice no less than twenty-one (21) calendar days prior to the Release
Production date. The final notice will include:

• A summary of  changes f rom the init ia l not ice, including type of  changes (e.g.,
documentation change, clarification, business rule change).
Final User Guide
Final Training information
Final Implementation date.

1 Throughout this document, OSS Interfaces are defined as existing or new gateways (including
application-to-application interfaces and Graphical User Interfaces), connectivity and system functions
that support or affect the pre-order, order, provisioning, maintenance and repair, and billing capabilities
for local services provided by CLECs to their end users

2 Throughout this document, the terms "include(s)" and "including" mean "including, but
not limited to."
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MASTER RED-LINED CLEC-QWEST CMP RE-DESIGN FRAMEWORK
INTERIM DRAFT- Revised 10-16-01, 10-3-01, 9-20-01, 11-1-01, 11-8-01, 11-16-01,

11-29-01, 12-10-01,12-19-01, 01-03-02, 02-07-02, 02-20-02, 03-07-02, 04-04-02,
04-08-02, 04-16-02, 04-23-02, 5-02-02, 05-22-02, 06-06-02, 06-18-02

8.0 CHANGE TO EXISTING OSS INTERFACES

At the first CMP systems monthly meeting of each quarter, Qwest will also provide a rolling
twelve (12) month view of its OSS interface development schedule.

Qwest standard operating practice is to implement 3 major releases and 3 point releases (for
MA only) within a calendar year. Unless mandated as a Regulatory Change, Qwest will

implement no more than four (4) releases per MA OSS Interface requiring coding changes to
the CLEC interfaces within a calendar year. The Major release changes should occur no less
than three (3) months apart.

Application-to-Application OSS Interface

Qwest will support the previous major Interconnect Mediated Access (MA) EDI release for six
(6) months after the subsequent major MA EDI release has been implemented. Past Releases
of MA EDI will only be modified as a result of production support changes. When such
production support changes are made, Qwest will also modify the related documentation.. All
other changes become candidates for future MA EDI releases.

Qwest makes one Release of the Electronic Bonding-Trouble Administration (EBTA) and billing
interfaces available at any given time, and will not support any previous Releases.

Graphical User Interface (Gul)

Qwest makes one Release of a GUI available at any given time and will not support any
previous Releases.

MA GUI changes for a pre-order or ordering will be implemented at the same time as an MA
EDI release.

8.1 Application-to-Application Interface

This section describes the timelines that Qwest, and any CLEC choosing to implement on the
Qwest Release Production Date, will adhere to in changing existing interfaces. 'For any CLEC
not choosing to implement on the Qwest Release Production Date, Qwest and the CLEC will
negotiate a mutually agreed to CLEC implementation time line, including testing.

1 For a CLEC converting from a prior release, the CLEC implementation date can be no earlier
than the weekend after the Qwest Release Production Date, if production LSR conversion is
required.

1 Throughout this document, OSS Interfaces are defined as existing or new gateways (including
application-to-application interfaces and Graphical User Interfaces), connectivity and system functions
that support or affect the pre-order, order, provisioning, maintenance and repair, and billing capabilities
for local services provided by CLECs to their end users

2 Throughout this document, the terms "inc1ude(s)" and "including" mean "including, but
not limited to."
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8.1.1 Draft Interface Technical Specifications

Prior to Qwest implementing a change to an existing interface, Qwest will notify CLECs of the
draft Technical Specifications. Qwest will provide draft technical specifications at least seventy-
three (73) calendar days prior to implementing the release unless an exception has been
granted (see Section 8.0) Technical specifications are documents that provide information the
CLECS need to code the interface. CLECs have eighteen (18) calendar days from the initial
publication of draft technical specifications to provide written comments/questions on the
documentation.

8.1.2 Content of Draft Interface Technical Specifications

The Notification letter will contain:

•

•

Written summary of change(s)
Target time frame for implementation

Draft Technical Specifications documentation, or instructions on how to access the draft
Technical Specifications documentation on the Web site.

8.1.3 Walk Through of Draft Interface Technical Specifications

Qwest will sponsor a walk through, including the appropriate internal subject matter experts
(SMEs), beginning sixty-eight (68) calendar days prior to implementation and ending no less
than fifty-eight (58) calendar days prior to implementation. A walk through will afford CLEC
SMEs the opportunity to ask questions and discuss specific requirements with Qwest's
technical team. CLECs are encouraged to invite their technical experts, systems architects, and
designers, to attend the walk through.

8.1.3.1 Walk through Notification Content

This notification will contain:

•

•

• web site with draf t

•

Purpose
Logistical information (including a conference line)
Reference to draft technical specif ications, or reference to a
specifications
Additional pertinent material

8.1.3.2 Conduct the Walk-through

Qwest will lead the review of technical specifications. Qwest technical experts will answer the
CLEC SMEs' questions. Qwest will capture action items such as requests for further

1 Throughout this document, OSS Interfaces are defined as existing or new gateways (including
application-to-application interfaces and Graphical User Interfaces), connectivity and system functions
that support or affect the pre-order, order, provisioning, maintenance and repair, and billing capabilities
for local services provided by CLECs to their end users

2 Throughout this document, the terms "inc1ude(s)" and "including" mean "including, but
not limited to."
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clarification. Qwest will follow-up on all action items and notify CLECs of responses 45 calendar
days prior to implementation.

8.1.4 CLEC's Comments on Draft Interface Technical Specifications

If the CLEC identifies issues or requires clarification, the CLEC must send written comments to
the Systems CMP Manager no less than fifty-five (55) calendar days prior to implementation.

8.1.5 Qwest Response to Comments

Qwest will review and respond with written answers to all CLEC issues, comments/concerns no
less than forty-five (45) calendar days prior to implementation. The answers will be shared with
all CLECs, unless the CLECs question(s) are marked proprietary. Any changes that may occur
as a result of the responses will be distributed to all CLECs in the same notification letter. The
notification will include the description of any change(s) made as a result of CLEC comments.
The change(s) will be reflected in the final technical specifications.

8.1.6 Final Interface Technical Specifications

The notification letter resulting from the CLEC's comments from the Initial Release Notification
will constitute the Final Technical Specifications. After the Final Technical Specifications are
published, there may be other changes made to documentation or the coding that is
documented in the form of addenda. The following is a high level overview of the current
disclosure, release and addendum process:

•

•

•

•

•

•

Draft Developer Worksheets -- 45 days prior to a release the draft Developer Worksheets
are made available to the CLEC's.
Final Disclosure - 5 weeks prior to a release the Final Disclosure documents, including I
charts and developer worksheets are made available to the CLECs.
Release Day - On release day only those CLECs using the MA GUI are required to cut
over to the new release.
1 s1 Addendum - 2 weeks after the release the 1 si addendum is sent to the CLECs.
Subsequent Addendum's Subsequent addendum's are sent to the CLECs after the
release as needed. There is no current process and timeline.
EDI CLECs - 6 months after the release those CLECs using EDI are required to cut over to
the new release. CLECs are not required to support all new releases.

8.1.7 Content of Final Notification Letter

The Final Release will include the following:

• Reference to Final Technical Specifications, or web site

1 Throughout this document, OSS Interfaces are defined as easting or new gateways (including
application-to-application interfaces and Graphical User Interfaces), connectivity and system functions
that support or affect the pre-order, order, provisioning, maintenance and repair, and billing capabilities
for local services provided by CLECs to their end users

2 Throughout this document, the terms "inc1ude(s)" and "including" mean "including, but
not limited to."
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•

•

•

•

•

•

Qwest response to CLEC comments
Summary of changes from the prior release, including any changes made as a result of
CLEC comments on Draft Technical Specifications
Indication of type of change (e.g., documentation change, business rule change, clarification
change)
Final Joint Test Plan including transactions which have changed
Joint Testing Period
Release date

Qwest's planned implementation date will be at least forty-five (45) calendar days from the date
of the final release requirements, unless the exception process has been invoked. The
implementation time line for the release will not begin until final specifications are provided.
Production Support type of changes that occur within the thirty (30) calendar day test window
can occur without advance notification but will be posted within 24 hours of the change.

8.1.8 Joint Testing Period

Qwest will provide a thirty (30) day test window for any CLEC who desires to jointly test with
Qwest prior to the Release Production Date.

Graphical User Interface (GUI)

8.2.1 Draft GUI Release Notice

8.2

Prior to implementation of a change to an existing interface, Qwest will notify CLECs of the draft
release notes and the planned implementation date.

Notification will occur at least twenty-eight (28) calendar days prior to implementing the release
unless an exception has been granted. This notification will include draft user guide information
if necessary.

CLECs must provide comments/questions on the documentation no less than twenty-five (25)
calendar days prior to implementation.

Final notice for the release will be published at least twenty-one (21) calendar days prior to
production release date.

8.2.2 Content of Draft Interface Release Notice

The notification will contain:

• Written summary of change(s)

1 Throughout this document, OSS Interfaces are defined as existing or new gateways (including
application-to-application interfaces and Graphical User Interfaces), connectivity and system functions
that support or affect the pre-order, order, provisioning, maintenance and repair, and billing capabilities
for local services provided by CLECs to their end users

2 Throughout this document, the terms "include(s)" and "including" mean "including, but
not limited to."
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Target time frame for implementation
Any cross-reference to draft documentation such as the user guide or revised user guide
pages.

8.2.3 CLEC Comments on Draft Interface Release Notice

Any CLEC comments must be submitted in writing to the Systems CMP Manager.

8.2.4 Qwest Response to Comments

Qwest will consider CLEC comments and may address them in the final GUI release notice
within four (4) calendar days after receipt of CLEC comments.

8.2.5 Content of Final Interface release Notice

CLEC comments to the draft notice may be incorporated into the final notice, which shall
include:

•

•

•

4

Final notification letter
Summary of changes from draft interface release notice
Final user guide (or revised pages)
Release date

Qwest's planned implementation date will be no later than twenty-one (21) calendar days from
the date of the final release notice. Qwest will post this information on the CMP web site.
Production support type changes that occur without advance notification will be posted within
24 hours of the change. The implementation time line for the release will not begin until all
related documentation is provided.

1 Throughout this document, OSS Interfaces are defined as existing or new gateways (including
application-to-application interfaces and Graphical User Interfaces), connectivity and system functions
that support or affect the pre-order, order, provisioning, maintenance and repair, and billing capabilities
for local services provided by CLECs to their end users

2 Throughout this document, the terms "inc1ude(s)" and "including" mean "including, but
not limited to."
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INTERIM DRAFT _ Revised 10-16-01, 10-3-01, 9-20-01, 11-1-01, 11-8-01, 11-16-01,
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9.0 RETIREMENT OF EXISTING OSS INTERFACES

The retirement of an existing OSS Interface occurs when Qwest ceases to accept transactions
using a specific OSS Interface. This may include the removal of a Graphical User Interface
(GUI) or a protocol transmission of information (Application-to-Application) interface.

Application-to-Application OSS Interface

9.1.1 Initial Retirement Plans

9.1

At least nine (9) months before the retirement date of Application-to-Application interfaces,
Qwest will share the retirement plans via web site posting and CLEC notif ication. The
scheduled new interface is to be in a CLEC certified production release prior to the retirement of
the older interface.

Alternatively, Qwest may choose to retire an interface if there is no CLEC usage of that
interface for the most recent three (3) consecutive months. Qwest will provide thirty (30)
calendar day notification of the retirement via web posting and CLEC notification.

9.1.2 Initial Retirement Notice to CLECs:

Initial Retirement Notices will include:

•

•

•

•

The rationale for retiring the OSS Interface
Available alternative interface options for existing functionality
The proposed detailed retirement time line (e.g., milestone dates, CLEC-Qwest comment
and response cycle)
Targeted retirement date

9.1.3 CLEC Comments to Initial Retirement Notice

CLEC comments to the Initial Retirement Notice are due to Qwest no later than fifteen (15)
calendar days following the Initial Retirement Notice.

9.1.4 Comparable Functionality

Unless otherwise agreed to by Qwest and a CLEC user, when Qwest announces the retirement
of an interface for which a comparable interface does or will exist, a CLEC user will not be
permitted to commence building to the retiring interface. CLEC users of the retiring interface
will be grandfathered until the retirement of the interface. Qwest will ensure that an interface

1 Throughout this document, OSS Interfaces are defined as existing or new gateways (including
application-to-application interfaces and Graphical User Interfaces), connectivity and system functions
that support or affect the pre-order, order, provisioning, maintenance and repair, and billing capabilities
for local services provided by CLECs to their end users

2 Throughout this document, the terms "inc1ude(s)" and "including" mean "including, but
not limited to."
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with comparable functionality is available no less than six months prior to retirement of an
Application-to-Application interface.

9.1.5 Final Retirement Notice

The Final Retirement Notice will be provided to CLECs no later than two-hundred and twenty-
eight (228) calendar days prior to the retirement of the application-to-application interface. The
Final Retirement Notice will contain:

•

•

•

•

The rationale for retiring the OSS Interface (e.g., no usage or replacement)
If applicable, where the replacement functionality will reside in a new interface and when the
new interface has been certified by a CLEC
Qwest's responses to CLECs' comments/concerns
Actual retirement date

9.2 Graphical User Interface (Gul)

9.2.1 Initial Retirement Plans

At least two (2) months in advance of the target retirement date of a GUI, Qwest will share the
retirement plans via web site posting and CLEC notification. The scheduled new interface is to
be in a CLEC certified production release prior to the retirement of the older interface.

Alternatively, Qwest may choose to retire an interface if there is no CLEC usage of that
interface for the most recent three (3) consecutive months. Qwest will provide thirty (30)
calendar day notification of the retirement via web posting and CLEC notification.

9.2.2 Initial Retirement Notice to CLECs:

Initial Retirement Notices will include:

•

•

•

•

The rationale for retiring the OSS interface
Available alternative interface options for existing functionality
The proposed detailed retirement time line (e.g., milestone dates, CLEC-Qwest comment
and response cycle)
Targeted retirement date

9.2.3 CLEC Comments to Initial Retirement Notice

CLEC comments to the Initial Retirement Notice are due to Qwest no later than fifteen (15)
calendar days following the Initial Retirement Notice.

1 Throughout this document, OSS Interfaces are deNned as existing or new gateways (including
application-to~app1ication interfaces and Graphical User Interfaces), connectivity and system functions
that support or affect the pre-order, order, provisioning, maintenance and repair, and billing capabilities
for local services provided by CLECs to their end users

2 Throughout this document, the terms "inc1ude(s)" and "including" mean "including, but
not limited to."
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9.2.4 Comparable Functionality

Qwest will ensure comparable functionality no less than thirty-one (31) days before retirement
of a GUI.

9.2.5 Final Retirement Notice

The Final Retirement Notice, for GUI retirements, will be provided to CLECs no later than
twenty-one (21) calendar days before the retirement date. The Final Retirement Notice will
contain:

The rationale for retiring the OSS Interface (e.g., no usage or replacement)
If applicable, where the replacement functionality will reside in a new interface and when the
new interface has been certified by a CLEC
Qwest's responses to CLECs' comments/concerns
Actual retirement date

1 Throughout this document, OSS Interfaces are defined as existing or new gateways (including
application-to-application interfaces and Graphical User Interfaces), connectivity and system functions
that support or affect the pre-order, order, provisioning, maintenance and repair, and billing capabilities
for local sen/ices provided by CLECs to their end users

2 Throughout this document, the terms "inc1ude(s)" and "including" mean "including, but
not limited to."
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10.0 PRIORITIZATION

Each OSS Interface and Test Environment release is prioritized separately. If the Systems CMP
Change Requests for any interface or test environment do not exceed release capacity, no
prioritization for that release is required. The prioritization process provides an opportunity for
CLECs to prioritize CLEC and Qwest originated OSS Interface change requests (CRs). CLEC
or Qwest originated CRs for introduction of a new interface or retirement of an existing interface
are not subject to prioritization and will follow the introduction or retirement processes outlined
in Sections 7.0 and 9.0, respectively.

10.1 Regulatory and Industry Guideline Change Requests

Regulatory and Industry Guideline changes, are defined in Section 4.0. ,
are required for prioritization of CRs requesting Regulatory and Industry Guideline changes to
ensure that Qwest can comply with the recommended or required implementation date, if any.
The process for determining whether a CR is Regulatory Change or Industry guideline is set
forth in Section 5.1.

Separate procedures

Qwest will send CLECs a notice when it posts Regulatory or Industry Guideline CRs to the Web
and identify when comments are due, as described in Section 5.1. Regulatory and Industry
Guideline CRs will also be identif ied in the CMP Systems Monthly Meeting Distribution
Package.

10.1.1 Regulatory Changes

For Regulatory Changes, Qwest will implement changes no later than the time specified in the
legislation, regulatory requirement, court ruling, . If no time is specified, Qwest will implement
the change as soon as practicable.

Regulatory CRs will be ranked with all other CRs. If the implementation date for a Regulatory
CR requires all or a part of the change to be included in the upcoming Major Release, the CR
will not be subject to ranking and will be automatically included in that Major Release.

10.1.2 Industry Guideline Changes

For Industry Guideline changes, Qwest will use the national implementation timeline, if any. If
no national implementation timeline is specified, Qwest will implement any related changes as
soon as practicable, taking into account the benefit of the guideline change and CLEC input
regarding the implementation timeline.

1 Throughout this document, OSS Interfaces are defined as existing or new gateways (including
app1ication-to-application interfaces and Graphical User Interfaces), connectivity and system functions
that support or affect the pre-order, order, provisioning, maintenance and repair, and billing capabilities
for local services provided by CLECs to their end users

2 Throughout this document, the terms "inc1ude(s)" and "including" mean "including, but
not limited to."
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Industry Guideline CRs will be ranked with all other CRs. If the recommended implementation
date for a Industry Guideline CR requires all or a part of the change to be included in the
upcoming Major Release, the CR will not be subject to ranking and will be automatically
included in that Major Release, unless Qwest and CLECs unanimously agree otherwise.

10.1.3 Regulatory and Industry Guideline Change Implementation

When more than one Major Release is scheduled before the mandated or recommended
implementation date for a Regulatory or Industry Guideline CR, Qwest will present information
to CLECs regarding any technical, practical, or development cycle considerations, as part of the
CR review and up to the packaging options, that may affect Qwest's ability to implement the CR
in any particular Major Release. At the monthly CMP meeting where the Regulatory or Industry
Guideline CR is presented, Qwest will advise CLECs of the possible scheduled releases in
which Qwest could implement the CR and the CLECs and Qwest will determine how to allocate
those CRs among the available Major Releases, taking into account the information provided by
Qwest regarding technical, practical, and/or development considerations. If the Regulatory or
Industry Guideline CR is not included in a prior release, it will be implemented in the latest
release specified by Qwest.

10.2 Prioritization Process

10.2.1 Prioritization Review

At the last Monthly Systems CMP Meeting before Prioritization, Qwest will facilitate a
Prioritization Review including a discussion of all CRs eIigible2 for prioritization in a major
release. Qwest will distribute all materials five (5) calendar days prior to the prioritization
review. The materials will include:

•

•

Agenda
Summary document of all CRs eligible for prioritization. (see Appendix A -
11.0 Rank Eligible CRs)

Sample - MA

Both CLECs and Qwest should have appropriate subject matter experts in attendance at the
Prioritization Review. The review and discussion meetings are open to all CLECs.

The Prioritization Review objectives are to:

1 Introduce newly initiated CLEC and Qwest OSS Interface and test environment change
requests.

1 Throughout this document, OSS Interfaces are defined as easting or new gateways (including
application-to-application interfaces and Graphical User Interfaces), connectivity and system functions
that support or affect the pre-order, order, provisioning, maintenance and repair, and billing capabilities
for local services provided by CLECs to their end users

2 Throughout this document, the terms "inc1ude(s)" and "including" mean "including, but
not limited to."
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• Allow CLECs and Qwest to prioritize eligible OSS Interface or test environment change
requests by providing specific input as to the relative importance that CLECs, as a group,
and Qwest assign to each such change request.

10.2.2 Ranking

Within three (3) business days following the CMP Meeting that includes the Prioritization
Review, Qwest will distribute the Prioritization Form for ranking. Ranking should be conducted
according to the following guidelines;

•

•

Each CLEC and Qwest may submit one numbered ranking of the Release Candidate List.
The ranking must be submitted by the primary Point of Contact (POC, the secondary POC,
or CMP Team Representative). The ranking will be submitted to the Qwest Systems CMP
Manager in accordance with the guidelines described in Section 10.2.3 below. Refer to
Appendix B: Sample - MA 11.0 Initial Prioritization Form
Qwest and each CLEC ranks each change request on the Release Candidate List by
providing a point value from 1 through n, where n is the total quantity of CRs. The highest
point value should be assigned to the CR that Qwest and CLECs wish to be implemented
first. The total points will be calculated by the Qwest Systems CMP Manager and the
results will be distributed to the CLECs in accordance with the Prioritization Process
described in Section 10.2.3 below. Refer to Appendix C - Sample - MA 11.0 Prioritization
List.

10.2.3 Ranking Tabulation

CLECs and Qwest who choose to vote must submit their completed Prioritization Form via e-
mail within three (3) business days following Qwest's distribution of the Prioritization Form.
Within two (2) business days following the submission of ranking, Qwest will tabulate all
rankings and e-mail the resulting Initial Prioritization List to the CLECs. The results will be
announced at the next scheduled CMP Monthly Meeting. Prioritization is based on the results of
the votes received by the deadline. Based on the outcome of the final ranking of the CR
candidates, an Initial Prioritization List is produced. Qwest will place in order the candidates
based on the ranking responses received by the deadline.

10.2.4 Ranking of Late Added CRs

For those late added CRs that are eligible for inclusion, as a candidate, in the most recently
prioritized release (Section 10.2.4), the prioritization process will be as follows.

• Vs/ithin three (3) business days following the CMP Meeting that resulted in the decision to
include the late added CR as a candidate in the recently prioritized release, Qwest will
distribute the late added CR for ranking, along with the initial prioritization.

1 Throughout this document, OSS Interfaces are defined as easting or new gateways (including
application-to-application interfaces and Graphical User Interfaces), connectivity and system functions
that support or affect the pre~order, order, provisioning, maintenance and repair, and billing capabilities
for local services provided by CLECs to their end users

2 Throughout this document, the terms "inc1ude(s)" and "including" mean "including, but
not limited to."
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•

•

Each CLEC and Qwest may submit a suggested rank for the late added CR. The suggested
rank will be the number, from 1-n, corresponding to the position on the Initial Prioritization
List that the CLEC or Qwest believes the late added CR should be inserted.
CLECs and Qwest who choose to vote must return their suggested rank for the late added
CR via e-mail within three (3) business days following Qwest's distribution of the late added
CR for ranking.

within two business days following the return of the suggested rank, Qwest will tabulate the
results by averaging the returned suggested ranks for the late added CR. Qwest will insert the
late added CR into the Initial Prioritization List at the resulting point on the list and will renumber
the remaining candidates on the list based on this insertion. Qwest will e-mail the newly
resulting initial Prioritization List to the CLECs. The results will be announced at the next
scheduled CMP Monthly Meeting.

10.2.5 Withdrawal of Prioritized CRs

A CLEC or Qwest may elect to withdraw a CR that has been prioritized for an OSS release.
This process may be invoked at any time between the prioritization process and the
commitment for the release. Qwest will determine its ability to work additional candidates for
the release based upon the timing of the withdrawal request. After commitment, a CLEC or
Qwest could request the CR be withdrawn, however, the withdrawal of the candidate may not
be feasible based upon the development status at the time of the withdrawal request. The
process will be as follows:

The originating CLEC or Qwest will submit a written request to the Qwest Systems CMP
Manager indicating that they wish to withdraw the CR. This notification must be sent no later
than 21 calendar days prior to the monthly Systems CMP meeting at which the request will be
discussed. The written request must contain:

the CR number
the CR title
an explanation of why the originator wishes to withdraw the CR

within 2 business days after receipt of the request to withdraw the CR the Systems CMP
Manager will notify, in writing, all of the CLECs that submitted a prioritization ranking. The
subject line will note "INTENT TO WlTHDRAW PRIORITIZED CR [number]." The notice will
include

the CR number
the CR title,
the ranking that it received from the prioritization,
the explanation of why the originator wishes to withdraw the CR

1 Throughout this document, OSS Interfaces are defined as easting or new gateways (including
application-to-application interfaces and Graphical User Interfaces), connectivity and system functions
that support or affect the pre-order, order, provisioning, maintenance and repair, and billing capabilities
for local services provided by CLECs to their end users

2 Throughout this document, the terms "inc1ude(s)" and "including" mean "including, but
not limited to."

Page 70



MASTER RED-LINED CLEC-QWEST CMP RE-DESIGN FRAMEWORK
INTERIM DRAFT- Revised 10-16-01, 10-3-01, 9-20-01, 11-1-01, 11-8-01, 11-16-01,

11-29-01, 12-10-01,12-19-01, 01-03-02, 02-07-02, 02-20-02, 03-07-02, 04-04-02,
04-08-02, 04-16-02, 04-23-02, 5-02-02, 05-22-02, 06-06-02, 06-18-02

If a CLEC or Qwest disagrees with the withdrawal of the CR from the release, they have the
option to assume sponsorship of that CR. They may do so by notifying the Systems CMP
Manager in writing of their intent to assume sponsorship of the CR within 5 business days after
the Systems CMP Manager has sent the intent to withdraw e-mail. If the Systems CMP
Manager receives no response within 5 business days, then the CR will be withdrawn. The new
status will be reviewed in the next monthly Systems CMP meeting.

10.3 Special Change Request Process (SCRP)

In the event that a Systems CR is not ranked high enough in prioritization for inclusion in the
next Release, or as otherwise provided in the CMP, the CR originator may elect to invoke the
CMP Special Change Request Process (SCRP) as described in this section.

The SCRP may be requested up to five (5) calendar days after prioritization results are posted.
However, the SCRP does not supercede the process defined in Section 5.0 (Change Request
initiation Process).

The foregoing process applies to Qwest and CLEC originated CRs. In the event a CR is
submitted through this process, Qwest agrees that it will not divert IT resources available to
work on the CMP systems CRs, to support the SCRP request. Qwest will have to apply
additional resources to, and track, the additional work required for the CR it seeks to implement
through the SCRP.

All time intervals within which a response is required from one Party to another under this
section are maximum time intervals. Each Party agrees that it will provide all responses in
writing to the other Party as soon as the Party has the information and analysis required to
respond, even if the time interval stated herein for a response is not over.

10.3.1 SCRP Request From

To invoke the SCRP, the CR originator must send an e-mail to the Qwest CMP SCRP mailbox
(cmpesc@qwest.com). The subject line of the e-mail message must include:

• "SCRP FORM"
» CR originator's company name
• CR number and title

The text of the e-mail message must include:

•

•

•

Description of the CR
A completed SCRP Form (See Appendix E)
A single point of contact for the SCRP request including:

1 Throughout this document, OSS Interfaces are defined as existing or new gateways (including
application-to-application interfaces and Graphical User Interfaces), connectivity and system functions
that support or affect the pre-order, order, provisioning, maintenance and repair, and billing capabilities
for local services provided by CLECs to their end users

2 Throughout this document, the terms "inc1ude(s)" and "including" mean "including, but
not limited to."
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•

•

•

• Primary requestor's name and company
• Phone number
• E-mail address
Circumstances which have necessitated the invocation of the SCRP
Desired implementation date
If more than one company is making the SCRP request, the names and point of contact
information for the other requesting companies.

10.3.2 Qwest Acknowledges Receipt with a Confirmation E-mail

Within two (2) business days following receipt of the SCRP e-mail, Qwest will acknowledge
receipt of the complete SCRP e-mail with a confirmation e-mail and advise the SCRP
Requestor of any missing information needed for Qwest to process and analyze the request.
When the SCRP e-mail is complete, the confirmation e-mail will include:

•

•

•

•

Date and time of receipt of complete SCRP e-mail
Date and time of confirmation e-mail
SCRP title and number
The name, telephone number and e-mail address of the Qwest contact assigned to process
the SCRP
Amount of the non-refundable Processing Fee as specified in Section 9.3.8 below.

10.3.3 Process Fee Invoice

Within one (1) business day of sending the confirmation email Qwest will bill the SCRP
Requestor a non-refundable Processing Fee as specified in Section 9.3.8 below.

10.3.4 SCRP Review Meeting

Within ten (10) business days after the confirmation e-mail,
review meeting with the SCRP Requestor to review Qwest's analysis of the request.

Qwest will schedule and hold a

10.3.5 Preliminary SCRP Quote and Review

During business and systems requirements analysis, Qwest will review the SCRP request to
determine if it has any affinities with CRs packaged for the targeted OSS Interface release. As
soon as feasible, but in any case within thirty (30) business days, after receipt of a completed
SCRP form, Qwest will schedule and hold a meeting with the SCRP Requestor to provide and
review:

• An estimated Preliminary SCRP quote. The SCRP quote will, at a minimum, include the
following information:
• A description of the work to be performed

1 Throughout this document, OSS Interfaces are defined as existing or new gateways (including
application-to-application interfaces and Graphical User Interfaces), connectivity and system functions
that support or affect the pre-order, order, provisioning, maintenance and repair, and billing capabilities
for local services provided by CLECs to their end users

2 Throughout this document, the terms "include(s)" and "including" mean "including, but
not limited to."

nr

Page 72



MASTER RED-LINED cLEw-QwEsT CMP RE-DESIGN FR.AMEWORK
INTERIM DRAFT - Revised 10-16-01, 10-3-01, 9-20-01, 11-1-01, 11-8-01, 11-16-01,

11-29-01, 12-10-01,12-19-01, 01-03-02, 02-07-02, 02-20-02, 03-07-02, 04-04-02,
04-08-02, 04-16-0z, 04-23-02, s-oz-oz, os-22-oz, 06-06-02, 06-18-02

•

• Estimated Development costs with a cap on cost
• Targeted release
• An estimate of the terms and conditions surrounding the firm SCRP quote. (If the

estimate increases before Qwest issues the Firm SCRP Quote, Qwest will communicate
the cost increases to the SCRP Requestor. The SCRP Requestor must comply with
payment terms as outlined in Section 9.3.7 before Qwest proceeds with the request.)

An invoice covering the business and systems requirements analysis
• Payment for this invoice is due no later than 30 calendar days following Qwest written

issuance of the Preliminary Quote. Qwest will not proceed with further development in
support of the SCRP Request until the business and systems analysis and processing
invoices are paid.

The SCRP Requestor has ten (10) business days, upon receipt of the SCRP quote, to either
agree to purchase under the quoted price or cancel the SCRP request.

10.3.5.1
Proceed

SCRP Requestor Accepts the Preliminary Quote and Decision for Qwest to

If the SCRP Requestor accepts the SCRP Preliminary Quote, the SCRP Requestor must send
an e-mail to Qwest with the following information:

The subject line of the e-mail message must include:

• "SCRP PRELIMINARY QUOTE ACCEPTED"
• CR originator's company name
• CR number and title

The text of the e-mail message must include:

• Statement of accepting SCRP Preliminary Quote, targeted OSS Interface Release date,
and terms and conditions
CR originator's name, phone number, and e-mail address

10.3.5.2 SCRP Requestor Asks to Change the SCRP Request

If  the SCRP Requestor decides to modify the SCRP request after Qwest provides the
preliminary SCRP Quote, the requestor must submit a written request for change to the
assigned Qwest manager . If changes are acceptable to Qwest, Qwest will notify the SCRP
Requestor by e-mail within five (5) business days after receipt of such request for a change with
a revised preliminary SCRP Quote, if applicable. The SCRP Requestor must inform Qwest, in
writing, within five (5) business days, if the modified SCRP quote is acceptable, further changes
are required, or the SCRP request is cancelled.

1 Throughout this document, OSS Interfaces are defined as existing or new gateways (including
application-to-application interfaces and Graphical User Interfaces), connectivity and system functions
that support or affect the pre-order, order, provisioning, maintenance and repair, and billing capabilities
for local services provided by CLECs to their end users

2 Throughout this document, the terms "inc1ude(s)" and "including" mean "including, but
not limited to."
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10.3.5.3 SCRP Requestor Cancels the SCRP Request

The last point at which a SCRP Request may be cancelled is at the CMP Meeting at which
Qwest presents the CRs that Qwest has committed in the release. Otherwise, the request will
be implemented with the release and the SCRP Requestor is obligated to pay the full amount of
the firm quote consistent with the payment schedule described below in Section 10.3.7.

10.3.6 Firm SCRP Quote and Review

Qwest will provide the SCRP Requestor a final and Firm SCRP Quote after the completion of
business requirements, systems requirements and packaging of the OSS Interface Release,
and when Qwest commits CRs to the specific OSS Interface Release.

Qwest will send an e-mail to the SCRP Requestor with the following information:

The subject line of the e-mail message must include:

"FlRM SCRP QUOTE"
CRoriginator's company name
CR number and title

•

•

The text of the e-mail message must include:

• Final SCRP quote and terms and conditions
» Committed implementation date, or OSS Interface Release
• Qwest contact name, phone number, and e-mail address

No less than ten (10) days following issuance of the Firm SCRP Quote Qwest will schedule and
hold a meeting to review the quote. At this meeting Qwest will review the elements of the Firm
Quote and the firm Release Date of the Targeted Release.

10.3.7 Payment Schedule

The SCRP Requestor must pay 50% of the Firm SCRP Quote no more than ten (10) calendar
days following the scheduled release date and the remaining 50% of the Firm SCRP Quote
within 30 calendar days after the scheduled release date.

10.3.8 Applicable SCRP Charges

This section describes the different costs for a SCRP request.

• Processing Fee - a one-time Hat fee that must be paid within 30 calendar days after the
Qwest-SCRP Requestor meeting to prepare the SCRP form. This fee is non-refundable and

1 Throughout this document, OSS Interfaces are defined as e>dsting or new gateways (including
application-to-application interfaces and Graphical User Interfaces), connectivity and system functions
that support or affect the pre-order, order, provisioning, maintenance and repair, and billing capabilities
for local services provided by CLECs to their end users

2 Throughout this document, the terms "inc1ude(s)" and "including" mean "including, but
not limited to."
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•

is treated separately from those charges for development and implementation as described
under "Charges for the SCRP Request" below.
Charges for Business and Systems Requirements - These charges include the costs of
developing business and systems requirements.
Charges for the Development of the SCRP Request - These charges, included in the
Preliminary and Firm SCRP Quotes, including labor charges, time and capital costs incurred
as a result of developing code and performing testing.

1 Throughout this document, OSS Interfaces are defined as existing or new gateways (including
application-to-application interfaces and Graphical User Interfaces), connectivity and system functions
that support or affect the pre-order, order, provisioning, maintenance and repair, and billing capabilities
for local services provided by CLECs to their end users

2 Throughout this document, the terms "inc1ude(s)" and "including" mean "including, but
not limited to."
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11.0 APPLICATION-TO-APPLICATION INTERFACE TESTING

If CLEC is using an application-to-application interface, CLEC must work with Qwest to certify
the business scenarios that CLEC will be using in order to ensure successful transaction
processing in production. If multiple CLECs are using a service bureau provider, the service
bureau provider need only be certified for the first participating CLEC, subsequent CLECs using
the service bureau provider need not be certified. Qwest and CLEC shall mutually agree to the
business scenarios for which CLEC requires certification. Certification will be granted for the
specified release of the application-to-application interface. If CLEC is certifying multiple
products or services, CLEC has the option of certifying those products or services serially or in
parallel if technically feasible.

New releases of the application-to-application interface may require re-certification of some or
all business scenarios. A determination as to the need for re-certification will be made by the
Qwest coordinator in conjunction with the release manager of each release. Notice of the need
for re-certification will be provided to CLEC as the new release is implemented. The suite of re-
certif ication test scenarios will be provided to CLEC with the initial and final Technical
Specifications. If CLEC is certifying multiple products or services, CLEC has the option of
certifying those products or services serially or in parallel, if technically feasible. If multiple
CLECs are using a service bureau provider, the service bureau provider need only be re-
certified for the first participating CLEC, subsequent CLECs using the service bureau provider
need not be re-certified.

Qwest provides a separate Customer Test Environment (CTE) for the testing of transaction
based application-to-application interfaces for pre-order, order, and maintenance/repair. The
CTE will be developed for each major release and updated for each point release that has
changes that were disclosed but not implemented as part of the major release. Qwest will
provide test files for batch/file interfaces (e.g. billing). The CTE for Pre-order and Order
currently includes:

•

•

•

Stand Alone Test Environment (SATE)
Interoperability Testing
Controlled Production Testing

The CTE for Maintenance and Repair currently includes:

» CMlP Interface Test Environment (MEDIACC)

Qwest provides initial implementation testing [intended for those CLECs that are not currently in
production or that want to test new ordering or pre-ordering transactions for which they have
not been through testing - move to Terms], and migration testing (from one release to the next)
for all types of OSS Interface change requests. Controlled Production Testing is also provided

1 Throughout this document, OSS Interfaces are defined as existing or new gateways (including
application-to-application interfaces and Graphical User Interfaces), connectivity and system functions
that support or affect the pre-order, order, provisioning, maintenance and repair, and billing capabilities
for local services provided by CLECs to their end users

2 Throughout this document, the terms "inc1ude(s)" and "including" mean "including, but
not limited to."
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for Pre-Order and Order. Such testing provides the opportunity to test the code associated with
those OSS Interface exchange requests. The CTE will also provide the opportunity for
regression testing of OSS Interface functionality.

11.1 Testing Process

Qwest will send an industry notification, including testing schedules (see Section 8.0 - Changes
to Existing OSS Interfaces), to CLECs so they may determine their intent to participate in the
test. CLECs wishing to test with Qwest must participate in at least one joint planning session
and determine:

•

•

•

•

•

Connectivity (required)
Firewall and Protocol Testing (required)
Controlled Production (required)
Production Turn-up (required)
Test Schedule (required)

A joint CLEC-Qwest test plan may also include some or all of the following based on type of
testing requested:

» Requirements Review
• Test Data Development

Progression Testing Phase

Qwest will communicate any agreed upon changes to the test schedule. CLECs are responsible
for establishing and maintaining connectivity to the CTE.

Provided a CLEC uses the same software components and similar connectivity configuration as
it uses in production, the CLEC should, in general, experience response times similar to
production. However, this environment is not intended for volume testing. The CTE contains
the appropriate applications for pre-ordering and Local Service Request (LSR) ordering up to
but not including the service order processor. Qwest intends to include the service order
processor as part of the SATE component of the CTE by the end of May, 2002. Production
code problems identified in the test environment will be resolved by using the Production
Support process as outlined in Section 12.0.

1 Throughout this document, OSS Interfaces are defined as existing or new gateways (including
application-to-application interfaces and Graphical User Interfaces), connectivity and system functions
that support or affect the pre-order, order, provisioning, maintenance and repair, and billing capabilities
for local services provided by CLECs to their end users

2 Throughout this document, the terms "inc1ude(s)" and "including" mean "including, but
not limited to."
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12.0 PRODUCTION SUPPORT

12.1 Notification of Planned Outages

Planned Outages are reserved times for scheduled maintenance to Operations Support
Systems (OSS). Qwest sends associated Notifications to all CLECs. Planned Outage
Notifications must include:

» Identification of the subject OSS.
• Description of the scheduled OSS maintenance activity.
• Impact to the CLECS (e.g. geographic area, products affected, system implications, and

business implications).
• Scheduled date and scheduled start and stop times.
• Work around, if applicable.
• Qwest contact for more information on the scheduled OSS maintenance activity.

Planned Outage Notifications will be sent to CLECs and appropriate Qwest personnel within 2
days after the scheduling of the OSS maintenance activity.

12.2 Newly Deployed OSS Interface Release

Following the release production date of an OSS Interface change, Qwest will use production
procedures for maintenance of software as outlined below. Problems encountered by the CLEC
should be reported to the IT Wholesale Systems Help Desk (IT Help Desk). Qwest will monitor,
track, and address troubles reported by CLECs or identified by Qwest. Problems reported will
be known as IT Trouble Tickets. A week after the deployment of an MA Release into
production, Qwest will host a conference call with the CLECs to review any identified problems
and answer any questions pertaining to the newly deployed software. Qwest will follow CMP
process for documenting the meeting (includes issues/action items and status/solution). Issues
will be addressed with specific CLECs and results/status will be reviewed at the next Monthly
OSS CMP Meeting.

12.3 Request for a Production Support Change

The IT Help Desk supports Competitive Local Exchange Carriers who have questions regarding
connectivity, outputs, and system outages. The IT Help Desk serves as the first point of
contact for reporting trouble. If the IT Help Desk is unable to assist the CLEC, it will refer
information to the proper subject matter expert, also known as Tier 2 or Tier 3 support, who
may call the CLEC directly. Often, however, an IT Help Desk representative will contact the
CLEC to provide information or to confirm resolution of the trouble ticket.

1 Throughout this document, OSS Interfaces are defined as existing or new gateways (including
application-to-application interfaces and Graphical User Interfaces), connectivity and system functions
that support or affect the pre-order, order, provisioning, maintenance and repair, and billing capabilities
for local services provided by CLECs to their end users

2 Throughout this document, the terms "include(s)" and "including" mean "including, but
not limited to."
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Qwest will assign each CLEC-generated and Qwest-generated IT Trouble ticket a Severity
Level 1 to 4, as defined in Section 12.5. Severity 1 and Severity 2 IT trouble tickets will be
implemented immediately by means of an emergency release of process, software or
documentation (known as a patch). If Qwest and CLEC deem implementation is not timely, and
a work around exists or can be developed, Qwest will implement the work around in the interim.
Severity 3 and Severity 4 IT trouble tickets may be implemented when appropriate taking into
consideration upcoming patches, major releases and point releases and any synergies that
exist with work being done in the upcoming patches, major releases and point releases.

The first time a trouble is reported by Qwest or CLEC, the Qwest IT Help Desk will assign a IT
Trouble Ticket tracking number, which will be communicated to the CLEC at the time the CLEC
reports the trouble. The affected CLEC(s) and Qwest will attempt to reach consensus on
resolution of the problem and closing the IT Trouble Ticket. If no consensus is reached, any
party may use the Technical Escalation Process. When the IT Trouble Ticket has been closed,
Qwest will notify CLECs with one of the following disposition codes:

No Trouble Found - to be used when Qwest investigation indicates that no trouble exists in
Qwest systems.

• Trouble to be Resolved in Patch - to be used when the IT Trouble Ticket will be resolved in
a patch. Qwest will provide a date for implementation of the patch. This is typically applied
to Severity 1 and Severity 2 troubles, although Severity 3 and Severity 4 troubles may be
resolved in a patch where synergies exist.

» CLEC should Submit CMP CR - to be used when Qwest's investigation indicates that the
System is working pursuant to the Technical Specif ications (unless the Technical
Specifications are incorrect), and that the IT Trouble Ticket is requesting a systems change
that should be submitted as a CMP CR.

• Date TBD - to be used when the IT Trouble Ticket is not scheduled to be resolved in a
patch or change, but Qwest may resolve in a patch, release, or otherwise, if possible where
synergies exist. This disposition is applied to Severity 3 and Severity 4 troubles.

Qwest will track "Date TBD" trouble tickets and report status and resolution of these trouble
tickets and associated systems work on its CMP website. The status of these trouble tickets
will be regularly discussed in CMP meetings.

•

For "Date TBD" trouble tickets, either Qwest or a CLEC may initiate the Change Request to
correct the problem. (See Section 5.0 for CR Initiation.) If the initiating party knows that the CR
relates to a trouble ticket, it will identify the trouble ticket number on the CR.

Instances where Qwest or CLECs misinterpret Technical Specifications and/or business rules
must be addressed on a case-by-case basis. All parties will take all reasonable steps to ensure

1 Throughout this document, OSS Interfaces are defined as easting or new gateways (including
application-to-application interfaces and Graphical User Interfaces), connectivity and system functions
that support or affect the pre-order, order, provisioning, maintenance and repair, and billing capabilities
for local services provided by CLECs to their end users

2 Throughout this document, the terms "inc1ude(s)" and "including" mean "including, but
not limited to."
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that any disagreements regarding the interpretation of a new or modified OSS Interface are
identified and resolved during the change management review of the change request.

12.4 Reporting Trouble to IT

Qwest will open a trouble ticket at the time the trouble is first reported by CLEC or detected by
Qwest. The ITWSHD Tier 1 will communicate the ticket number to the CLEC at the time the
trouble is reported.

If a ticket has been opened, and subsequent to the ticket creation, CLECs call in on the same
problem, and the ITWSHD recognizes that it is the same problem, a new ticket is not created.
The ITiNSHD documents each subsequent call in the primary IT trouble ticket.

If one or more CLECs call in on the same problem, but it is not recognized as the same
problem, one or more tickets may be created. When the problem is recognized as the same,
one of the tickets becomes the primary ticket, and the other tickets are linked to the primary
ticket. The IT\NSHD provides the primary ticket number to other reporting CLECs. A CLEC can
request its ticket be linked to an already existing open IT ticket belonging to another CLEC.
When the problem is closed, the primary and all related tickets will be closed.

12.4.1 Systems Problem Requiring a Workaround

If a CLEC is experiencing problems with Qwest because of a system "issue", the CLEC will
report the trouble to the ITWSHD. The l'l'lnsHD will create a trouble ticket as outlined above.

The l`I'lNSHD Tier 1 will refer the ticket to the IT Tier 2 or 3 resolution process. If, during the
resolution process, the Tier 2 or 3 resolution team determines that a workaround is required
ITWSHD (with IT Tier 2 or 3 on the line, as appropriate) will contact the CLEC to develop an
understanding of how the problem is impacting the CLEC. If requested and available, the CLEC
will provide information regarding details of the problem e. reject notices, LSRs, TNs or

, on
line, will contact the INC Help Desk and open a Call Center Database Ticket. The IT Tier 2 or 3
resolution team along with the WSD Tier 2 team, and other appropriate SMEs, (Resolution
Team) will develop a proposed work around. The WSD Tier 2 team will work collaboratively
with the CLEC(s) reporting the issue to finalize the work around. The IT\NSHD will provide the
CLEC and the WSD Tier 2 team with the IT Trouble Ticket number in order to cross-reference it
with the Call Center Database Ticket. The ITlNSHD will also record the Call Center Database
Ticket number on the IT Trouble Ticket. The CLEC will provide both teams with primary contact
information. If the CLEC and Qwest cannot agree upon the work around solution, the CLEC can
use either the Technical Escalation process or escalate to the WSD Tiers, as appropriate. If a
work around is established, see Section 12.8.X. Qwest will use its best efforts to retain the
CLEC's requested due dates, regardless of whether a work around is required.

I g'1

circuit numbers. Upon understanding the problem, the IT Tier 1 agent with the CLEC the

1 Throughout this document, OSS Interfaces are defined as existing or new gateways (including
application-to-application interfaces and Graphical User Interfaces), connectivity and system functions
that support or affect the pre-order, order, provisioning, maintenance and repair, and billing capabilities
for local services provided by CLECs to their end users

2 Throughout this document, the terms "include(s)" and "including" mean "including, but
not limited to."
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12.5 Severity Levels

Severity level is a means of assessing and documenting the impact of the loss of functionality to
CLEC(s) and impact to the CLEC's business. The severity level gives restoration or repair
priority to problems causing the greatest impact to CLEC(s) or its business.

Guidelines for determining severity levels are listed below. Severity level may be determined
by one or more of the listed bullet items under each Severity Level (the list is not exhaustive).
Examples of some trouble ticket situations follow. Please keep in mind these are guidelines,
and each situation is unique. The IT Help Desk representative, based on discussion with the
CLEC, will make the determination of the severity level and will communicate the severity level
to the CLEC at the time the CLEC reports the trouble. If the CLEC disagrees with the severity
level assigned by the IT Help Desk personnel, the CLEC may escalate using the Technical
Escalation Process.

Severity 1: Critical Impact

•

•

•

•

•

•

•

•

•

•

•

•

Critical.
High visibility.
A large number of orders or CLECs are affected.
A single CLEC cannot submit its business transactions.
Affects online commitment.
Production or cycle stopped - priority batch commitment missed.
Major impact on revenue.
Major component not available for use.
Many and/or major files lost.
Major loss of functionality.
Problem can not be bypassed.
No viable or productive work around available.

Examples:

•

•

•

•

Major network backbone outage without redundancy.
Environmental problems causing multiple system failures.
Large number of service or other work order commitments missed.
A Software Defect in an edit which prevents any orders from being submitted.

Severity 2: Serious Impact

•

•

•

•

Serious.
Moderate visibility.
Moderate to large number of CLECs, or orders affected.
Potentially affects online commitment.

1 Throughout this document, OSS Interfaces are defined as existing or new gateways (including
application-to-application interfaces and Graphical User Interfaces), connectivity and system functions
that support or affect the pre-order, order, provisioning, maintenance and repair, and billing capabilities
for local services provided by CLECs to their end users

2 Throughout this document, the terms "include(s)" and "including mean "including, but
not limited to."
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Serious slow response times.
Serious loss of functionality.
Potentially affects production - potential miss of priority batch commitment.
Moderate impact on revenue.
Limited use of product or component.
Component continues to fail. Intermittently down for short periods, but repetitive.
Few or small files lost.
Problems may have a possible bypass, the bypass must be acceptable to CLECs.
Major access down, but a partial backup exists.

Examples:

A single company, large number of orders impacted
Frequent intermittent logoffs.
Service and/or other work order commitments delayed or missed.

Severity 3: Moderate Impact

Low to medium visibility.
Low CLEC, or low order impact.
Low impact on revenue.
Limited use of product or component.
Single CLEC device affected.
Minimal loss of functionality.
Problem may be bypassed, redundancy in place. Bypass must be acceptable to CLECs.
Automated workaround in place and known. Workaround must be acceptable to CLECs.

Example:

Hardware errors, no impact yet.

Severity 4: Minimal Impact

Low or no visibility.
No direct impact on CLEC.
Few functions impaired.
Problem can be bypassed. Bypass must be acceptable to CLECs.
System resource low, no impact yet.
Preventative maintenance request.

Examples:

Misleading, unclear system messages causing confusion for users.
Device or software regularly has to be reset, but continues to work.

Throughout this document, OSS Interfaces are defined as existing or new gateways (including
application-to-application interfaces and Graphical User Interfaces), connectivity and system functions
that support or affect the pre-order, order, provisioning, maintenance and repair, and billing capabilities
for local services provided by CLECs to their end users
Throughout this document, the terms "inc1ude(s)" and "including" mean "including, but

not limited to."
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12.6 Status Notification for IT Trouble Tickets

There are two types of status notifications for IT Trouble Tickets:

•

•

•

•

•

•

•

•

•

•

•

•

•

Ticket Notifications: for tickets that relate to only one reporting CLEC
Event Notifications: for tickets that relate to more than one CLEC or for reported troubles
that Qwest believes will impact more than one CLEC
Event Notifications are sent by Qwest to all CLECs who subscribe to the IT Help Desk.
Event Notifications will include ticket status (e.g. open, no change, resolved) and as much of
the following information as is known to Qwest at the time the notice is sent:
Description of the problem
Impact to the CLECs (e.g. geographic area, products affected, business implications)
Estimated resolution date and time if known
Resolution if known
Severity level
Trouble ticket number(s), date and time
Work around if defined, including the Call Center Database Reference Ticket number
Qwest contact for more information on the problem
System affected
Escalation information as available

Both types of notifications will be sent to the CLECS and appropriate Qwest personnel within
the time frame set forth in the table below and will include all related system trouble ticket
number(s).

12.7 Notification Intervals

Notification Intervals are based on the severity level of the ticket. "Notification lntenal for any
Change in Status" means that a notification will be sent out within the time specified from the
time a change in status occurs. "Notification Interval for No Change in Status" means that a
notif ication will be sent out on a recurring basis within the time specif ied from the last
notification when no change in status has occurred, until resolution. "Notification Interval upon
Resolution" means that a notif ication will be sent out within the time specified from the
resolution of the problem.

Notification will be provided during the IT Help Desk normal hours of operation. Qwest will
continue to work severity 1 problems outside of Help Desk hours of operation which are
Monday-Friday 6:00 a.m. - 8:00 p.m. (MT) and Saturday 7:00 a.m. - 3:00 p.m. (MT), and will
communicate with the CLEC(s) as needed. A severity 2 problem may be worked outside the IT
Help Desk normal hours of operation on a case-by-case basis.

1 Throughout this document, OSS Interfaces are defined as existing or new gateways (including
application-to-application interfaces and Graphical User Interfaces), connectivity and system functions
that support or affect the pre-order, order, provisioning, maintenance and repair, and billing capabilities
for local services provided by CLECs to their end users

2 Throughout this document, the terms "inc1ude(s)" and "including" mean "including, but
not limited to."
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Severity Level of
Ticket

Notification
interval for
initial ticket

Notification
Interval for
any Change in
Status

Notification
Interval for No
Change in
Status

Notification
Interval upon
Resolution

Severity Level 1 Immediate
acceptance

Within 1 hour 1 hour Within 1 hour

Severity Level 2 Immediate
acceptance

Within 1 hour 1 hour within 1 hour

Severity Level 3 Immediate
acceptance

Within 4 hours 48 hours Within 4 hours

Severity Level 4 Immediate
acceptance

Within 8 hours 48 hours within 8 hours
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The chart below indicates the response intervals a CLEC can expect to receive after reporting a
trouble ticket to the IT Help Desk.

1 Throughout this document, OSS Interfaces are defined as e>dsting or new gateways (including
application-to-application interfaces and Graphical User Interfaces), connectivity and system functions
that support or affect the pre-order, order, provisioning, maintenance and repair, and billing capabilities
for local services provided by CLECs to their end users

2 Throughout this document, the terms "inc1ude(s)" and "including" mean "including, but
not limited to."
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12.8 Process Production Support

Process troubles encountered by CLECs should be reported to the INC Help Desk (Tier 0). In
some cases the Qwest Service Manager (Tier 3) may report the CLEC trouble to the eSC Help
Desk. Tier 0 will open a Call Center Database Ticket for all reported troubles.

12.8.1 Reporting Trouble to the INC

The INC Help Desk (Tier 0) serves as the first point of contact for reporting troubles that appear
process related. Qwest has seven Tiers in Wholesale Service Delivery (WSD) for process
Production Support. References to escalation of process Production Support issues means
escalation to one of these seven tiers. Contact information is available through the Service
Manager (Tier 3). The Tiers in WSD are as follows:

•

•

•

•

•

•

•

Tier 0 - INC Help Desk
Tier 1 - Customer Service Inquiry and Education (CSIE) Service Delivery Coordinator
(SDC)
Tier 2 - CSIE Center Coaches and Team Leaders, Duty Pager, Process Specialist
Tier 3 - Service Manager
Tier 4 - Senior Service Manager
Tier 5 - Service Center Director
Tier 6 - Service Center Senior Director

A CLEC may, at any point, escalate to any of the seven Tiers.

If a CLEC is experiencing troubles with Qwest because of a process issue, the CLEC will report
the trouble to Tier 0. Tier 0 will attempt to resolve the trouble including determining whether the
trouble is a process or systems issue. To facilitate this determination, upon request, the CLEC
will provide, by facsimile or email, documentation regarding details of the trouble, e.g., reject
notices, LSRs, TNs or circuit numbers if available. Tier 0 will create a Call Center Database
Ticket with a two (2) hour response commitment ("out in 2 hour" status), and provide the ticket
number to the CLEC. If Tier 0 determines that the trouble is a systems issue, they will follow the
process described in Section 12.8.4. With respect to whether the trouble is a systems or
process issue, a CLEC may escalate to Tier 1 before the Tier 0 follows the process outlined in
Section 12.8.4.

If Tier 0 does not determine that the trouble is a systems issue or is not able to resolve the
trouble, Tier 0 will offer the CLEC the option of either a warm transfer to Tier 1 (with the CLEC
on the line), or have Qwest place the Call Center Database Ticket into the Tier 1 work queue.
Tier 1 will then analyze the ticket and attempt to resolve the trouble or determine if the trouble is
a systems or a process issue. If the trouble is a process issue, Tier 1 will notify the Tier 2

1 Throughout this document, OSS Interfaces are defined as existing or new gateways (including
application-to-application interfaces and Graphical User Interfaces), connectivity and system functions
that support or affect the pre-order, order, provisioning, maintenance and repair, and billing capabilities
for local services provided by CLECs to their end users

2 Throughout this document, the terms "inc1ude(s)" and "including" mean "including, but
not limited to."
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process specialist. Tier 2 process specialist will notify all call handling centers (Tier 0, Tier 1 and
Tier 2 at each center) of the reported trouble and current status. If Tier 1 determines that the
trouble is a systems issue, they will follow the process described in Section 12.8.4.

The reporting CLEC(s) and Qwest will attempt to reach consensus on resolution of the trouble.
This resolution includes identification of processes to handle affected orders reported by the
CLEC and orders affected but not reported. If Qwest and the CLEC determine that the trouble
can be resolved in a timely manner, Qwest will status the CLEC every 2 hours by telephone,
unless otherwise agreed, until the trouble is resolved to the CLEC's satisfaction. If, at any point,
the parties conclude that they are unable to resolve the trouble in a timely manner, the CLEC
and Qwest will proceed to develop a work around, as described below. At any point, the
reporting CLEC may elect to escalate the issue to a higher Tier.

Except in a work around situation, see Section 12.8.3, once the trouble is resolved and all
affected orders have been identified and processed, Qwest will seek CLEC concurrence to
close the ticket(s). If no consensus is reached, CLEC may escalate through the remaining
Tiers.

After ticket closure, if the CLEC indicates that the issue is not resolved, the CLEC contacts Tier
2 and refers to the applicable ticket number. Tier 2 reviews the closed ticket, opens a new
ticket, and cross references the closed ticket.

Qwest will use its best efforts to retain the CLEC's requested due dates.

12.8.2 Multiple Tickets

If one or more CLECS call in multiple tickets, but neither the CLECs nor Qwest recognize that
the tickets stem from the same trouble, one or more tickets may be created.

Qwest will attempt to determine if multiple tickets are the result of the same process trouble.
Also, after reporting a trouble to Tier 0, a CLEC may determine that the same problem exists for
multiple orders and report the association to Tier 0. in either case, when the association is
identified, Tier 0 will designate one ticket per CLEC as a primary ticket, cross~reference that
CLEC's other tickets to its primary ticket and provide the primary ticket number to that CLEC.
Tier 2 process specialist will advise the call handling centers (Tier 0, Tier 1 and Tier 2 at each
center) and Service Managers (Tier 3) of the issue.

Once a primary ticket is designated for a CLEC, the CLEC need not open additional trouble
tickets for the same type of trouble. Any additional trouble of the same type encountered by the
CLEC may be reported directly to Tier 2 with reference to the primary ticket number.

1 Throughout this document, OSS Interfaces are defined as existing or new gateways (including
application-to-application interfaces and GraphicalUser Interfaces), connectivity and system functions
that support or affect the pre-order, order, provisioning, maintenance and repair, and billing capabilities
for local services provided by CLECS to their end users

2 Throughout this document, the terms "inc1ude(s)" and "including" mean "including, but
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Qwest will also analyze the issue to determine if other CLECs are impacted by the trouble. If
other CLECs are impacted by the trouble, within 3 business hours after this determination, the
Tier 2 process specialist will advise the call handling centers (Tier 0, Tier 1 and Tier 2 at each
center) and the Service Managers (Tier 3) of the issue and the seven digit ticket number for the
initial trouble ticket (Reference Ticket). At the same time, Qwest will also communicate
information about the trouble, including the Reference Ticket number, to the impacted CLECs
through the Event Notification process, as described in Section 12.6. If other CLECs experience
a trouble that appears related to the Reference Ticket, the CLECs will open a trouble ticket with
Tier 0 and provide the Reference Ticket number to assist in resolving the trouble.

12.8.3 Work Arounds

The reporting CLEC(s) and Qwest will attempt to reach consensus on whether a workaround is
required and, if so, the nature of the work around. For example, a work around will provide a
means to process affected orders reported by the CLEC, orders affected but not reported, and
any new orders that will be impacted by the trouble. If no consensus is reached, the CLEC may
escalate through the remaining Tiers.

If a work around is developed, Tier 1 will advise the CLEC(s) and the Tier 2 process specialist
will advise the call handling centers (Tier 0, Tier 1 and Tier 2 at each center) and the Service
Manager (Tier 3) of the work around and the Reference Ticket number. Tier 1 will communicate
with the CLEC(s) during this affected order processing period in the manner and according to
the notification timelines established in Section 12.8.1. After the work around has been
implemented, Tier 1 will contact the CLECs who have open tickets to notify them that the work
around has been implemented and seek concurrence with the CLECs that the Call Center
Database tickets can be closed. The closed Reference Ticket will describe the work around
process. The work around will remain in place until the trouble is resolved and all affected
orders have been identified and processed.

Once the work around has been implemented, the associated tickets are closed. After ticket
closure, CLEC may continue to use the work around. If issues arise, CLEC may contact Tier 2
directly, identifying the Reference Ticket number. If a different CLEC experiences a trouble that
appears to require the same work around, that CLEC will open a Call Center Data base ticket
with Tier 0 and provide the Reference Ticket number for the work around.

12.8.4 Transfer Issue from WSD to ITWSHD

CLECs may report issues to the INC Help Desk (Tier 0) that are later determined to be systems
issues. Once the INC Help Desk or higher WSD Tier determines that the issue is the result of a
system error, that Tier will contact the CLEC and ask if the CLEC would like that Tier to contact
the lTlNSHD to report the system trouble. If the CLEC so requests, the Tier agent will contact

1 Throughout this document, OSS Interfaces are defined as existing or new gateways (including
application-to-application interfaces and Graphical User Interfaces), connectivity and system functions
that support or affect the pre-order, order, provisioning, maintenance and repair, and billing capabilities
for local services provided by CLECs to their end users

2 Throughout this document, the terms "include(s)" and "including" mean "including, but
not limited to."
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the lT\NSHD, report the trouble and communicate the Call Center Database Ticket to the
lTWSHD agent with the CLEC on the line. The IT\NSHD agent will provide the CLEC and the
WSD agent with the IT Trouble Ticket number. The IT Trouble Ticket will be processed in
accordance with the Systems Production Support provisions of Section 12.0.

12.9 Communications

When Call Center Database and IT Trouble Tickets are open regarding the same trouble, the IT
and WSD organizations will communicate as follows. The WSD Tier 2 Process Specialists will
be informed of the status of IT Trouble Tickets through ITWSHD system Event Notifications.
Additionally, WSD Tier 2 has direct contact with the ITWSHD as a participant on the Resolution
Team, as necessary. As the circumstances warrant, the WSD Tier 2 process specialist will
advise the call handling centers (Tier 0, Tier 1 and Tier 2 at each center) and the Service
Manager (Tier 3) of the information pertinent to ongoing resolution of the trouble.

1 Throughout this document, OSS Interfaces are defined as existing or new gateways (including
application-to-application interfaces and Graphical User Interfaces), connectivity and system functions
that support or affect the pre-order, order, provisioning, mallntenance and repair, and billing capabilities
for local services provided by CLECs to their end users
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13.0 TRAINING

Qwest will incorporate all substantive changes to existing Graphical User Interfaces (GUI),
including the introduction of new GUI, into CLEC training programs. Qwest will execute CLEC
training for pre-order, ordering, billing, and maintenance and repair GUI.

13.1 Introduction of a New GUI

Qwest will include a CLEC training schedule with the Introduction of a New GUI Release
Notification issued no less than forty-five (45) calendar days prior to the Release Production
date. Qwest will make available CLEC training beginning no less than twenty-one (21) calendar
days prior to the Release Production Date. Web based training will remain available for the life
of the release.

13.2 Changes to an Existing GUI

Qwest will include a CLEC training schedule with the Draft Release Notes issued no less than
twenty-eight (28) calendar days prior to the Release Production date. Qwest will make available
CLEC training beginning no less than twenty-one (21) calendar days prior to the Release
Production date. Web based training will remain available for the life of the release.

CEMR training will not be available before the release but will be conducted for 90 days in the
live environment after the Release Production date.

13.3 Product and Process Introductions and Changes Qwest may offer CLEC training for
product and process introductions and changes based on the complexity of the introduction or
change. This training is offered in many forms, but is most commonly offered in the following
delivery methods: web-based, instructor-led, job aids, or conference calls.

1 Throughout this document, OSS Interfaces are defined as easting or new gateways (including
application-to-application interfaces and Graphical User Interfaces), connectivity and system functions
that support or affect the pre-order, order, provisioning, maintenance and repair, and billing capabilities
for local services provided by CLECs to their end users
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14.0 ESCALATION PROCESS

14.1 Guidelines

•

•

•

The escalation process will include items that are defined as within the CMP scope.
The decision to escalate is left to the discretion of the CLEC, based on the severity of the
missed or unaccepted response/resolution.
Escalations may also involve issues related to CMP itself, including the administration of the
CMP.
The expectation is that escalation should occur only after change management procedures
have occurred per the CMP.

14.2 Cycle

Item must be formally escalated as an e-mail sent to the Qwest CMP escalation e-mail address,
hHp:// qwest.com/wholesaIe/cmp/escalations_dispute.html.

mail must include:

•

Subject line of the escalation e-
• CLEC Company name
• "ESCALATlON"
» Change Request (CR) number and status, if applicable
Content of e-mail must enclose appropriate supporting documentation, if applicable, and to the
extent that the supporting documentation does not include the following information, the
following must be provided:
• Description of item being escalated
» History of item
» Reason for Escalation
» Business need and impact
• Desired CLEC resolution
• CLEC contact information including Name, Title, Phone Number, and e-mail address
• CLEC may request that impacted activities be stopped, continued or an interim solution be

established.
Qwest will acknowledge receipt of the complete escalation e-mail with an acknowledgement of
the e-mail no later than the close of business of the following business day. If the escalation
email does not contain the following specified information Qwest will notify the CLEC by the
close of business on the following business day, identifying and requesting information that
was not originally included. When the escalation email is complete, the acknowledgement
email will include:
• Date and time of escalation receipt
• Date and time of acknowledgement email
• Name, phone number and email address of the Qwest Director, or above, assigned to the

escalation.

1 Throughout this document, OSS Interfaces are defined as existing or new gateways (including application-
to-application interfaces and Graphical User Interfaces), connectivity and system functions that support or
affect the pre-order, order, provisioning, maintenance and repair, and billing capabilities for local services
provided by CLECs to their end users
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Qwest will post escalated issue and any associated responses on the CMP web site within 1
business day of receipt of the complete escalation or response.
Qwest will give notification that an escalation has been requested via the Industry Mail Out
process
Any other CLEC wishing to participate in the escalation must submit an e-mail notification to
the escalation URL within one (1) business day of the mail out. The subject line of the e-mail
must include the title of the escalated issue followed by "ESCALATION PARTICIPATION"
Qwest will respond with a binding position e-mail including supporting rationale as soon as
practicable, but no later than:
• For escalated CRs, seven (7) calendar days after sending the acknowledgment e-maiI,.
• For all other escalations, fourteen (14) calendar days after sending the acknowledgment e-

mail.
The escalating CLEC will respond to Qwest within seven (7) calendar days with a binding
position e-mail.
When the escalation is closed, the resolution will be subject to the CMP.

1 Throughout this document, OSS Interfaces are defined as e>dsting or new gateways (including application-
to-application interfaces and Graphical User Interfaces), connectivity and system functions that support or
affect the pre-order, order, provisioning, maintenance and repair, and billing capabilities for local services
provided by CLECs to their end users
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15.0 DISPUTE RESOLUTION PROCESS

CLECs and Qwest will work together in good faith to resolve any issue brought before the CMP. In
the event that an impasse issue develops, a party may pursue the dispute resolution processes
set forth below: item must be formally noticed as an e-mail sent to the Qwest CMP Dispute
Resolution e-mail address, http://wvvw.qwest.com/wholesale/cmp/escalations_dispute.html.
Subject line of the e-mail must include:

CLEC Company name
• "Dispute Resolution"
• Change Request (CR) number and status, if applicable
» Content of e-mail must enclose appropriate supporting documentation, if applicable, and to the

extent that the supporting documentation does not include the following information, the
following must be provided:
• Description of item
» History of item
• Reason for Escalation
• Business need and impact
• Desired CLEC resolution
» CLEC contact information including Name, Title, Phone Number, and e-mail address
• Qwest will acknowledge receipt of the complete Dispute Resolution e-mail within one (1)

business day
» Qwest or any CLEC may suggest that the issue be resolved through an Alternative Dispute

Resolution (ADR) process, such as arbitration or mediation using the American Arbitration
Association (AAA) or other rules. If the parties agree to use an ADR process and agree upon
the process and rules to be used, including whether the results of the ADR process are
binding, the dispute will be resolved through the agreed-upon ADR process.
Without the necessity for a prior ADR Process, Qwest or any CLEC may submit the issue,
following the commission's established procedures, with the appropriate regulatory agency
requesting resolution of the dispute. This provision is not intended to change the scope of any
regulatory agency's authority with regard to Qwest or the CLECs.

This process does not limit any party's right to seek remedies in a regulatory or legal arena at any
time.

1 Throughout this document, OSS Interfaces are defined as existing or new gateways (including application-
to-application interfaces and Graphical User Interfaces), connectivity and system functions dart support or
affect the pre-order, order, provisioning, maintenance and repair, and billing capabilities for local services
provided by CLECs to their end users

2 Throughout this document, the terms "include(s)" and "including" mean "including, but
not limited to."

Page 92



MASTER RED-LINED cLEw-QwEsT CMP RE-DESIGN FRAMEWORK
INTERIM DRAFT- Revised 10-16-01, 10-3-01, 9-20-01, 11-1-01, 11-8-01, 11-16-01,

11-29-01, 12-10-01,12-19-01, 01-03-02, 02-07-02, 02-20-02, 03-07-02, 04-04-02,
04-08-02, 04-16-02, 04-23-02, 5-02-02, 05-22-02, 06-06-02, 06-18-02

16.0 EXCEPTION PROCESS

Qwest and CLECs recognize the need to allow occasional exceptions to the CMP described
herein. Extenuating circumstances affecting Qwest or the CLECs may warrant deviation from the
CMP. An exception request will be addressed on a case-by-case basis where Qwest and CLECs
may decide to handle the exception request outside of the established CMP. An exception
request must be presented to the CMP community for acceptance in accordance with this section
to determine if the request shall be treated as an exception.

16.1 Exception Initiation and Acknowledgement

If Qwest or a CLEC wishes that any request within the scope of CMP be handled on an exception
basis, the party who makes such a request will issue an exception request ("Exception Request")
by email to the CMP Manager. Exception Requests will be submitted on a CR form. If the
proposed change would not normally be submitted as a CR, the requestor must complete the
following sections of the form: date submitted, company, originator, proprietary (if applicable),
optional available dates/times for meetings, area of request, description of exception requested.
The description of the exception must contain the information listed in Section 1 .1 .1.

16.1.1 Requestor Submits An Exception Request by Email to CMP Manager

The Exception Requestor must send an email to the CMP Manager with "EXCEPTION" in the
subject line. The text of the request must contain the following information:

•

•

Change Request number of an existing Change Request or a completed Change Request
form (See Section 5.0)
Description of the request with good cause for seeking an exception
Desired outcome, (e.g., timeframe or targeted release)
Supporting documentation
Primary contact information
Whether the Requestor wishes to have the request considered at the next monthly CMP
meeting, or requests an emergency call/meeting pursuant to Section 16.2 prior to the next
monthly CMP meeting
If a CLEC requests an emergency call/meeting, the CLEC should indicate whether it desires a
pre-meeting with Qwest, including the CLEC's desire to have certain Qwest subject matter
experts attend the pre-meeting and/or emergency call/meeting.

16.1.2 Tracking of An Exception Request

Exception Requests will be identified by adding the suffix "EX" to the CR number.

1 Throughout this document, OSS Interfaces are defined as existing or new gateways (including application-
to-application interfaces and Graphical User Interfaces), connectivity and system functions that support or
affect the pre-order, order, provisioning, maintenance and repair, and billing capabilities for local services
provided by CLECs to their end users

2 Throughout this document, the terms "inc1ude(s)" and "including" mean "including, but
not limited to."
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Within one (1) business day after receipt of an Exception Request, Qwest's CMP Manager will
acknowledge receipt of the Exception Request by email to the Requestor. The CMP Manager will
include in the acknowledgement an indication of whether an emergency call/meeting and pre-
meeting will be scheduled. If an emergency call/meeting is not requested, the Exception change
request will be presented to the CMP community as described in Section 16.3 below. The
acknowledgement will also include the CR or tracking number.

16.2 Emergency CalIlMeeting Notice to Discuss Exception Request

Within three (3) business days after acknowledging receipt of the request, if an emergency
call/meeting is requested, the CMP Manager will issue a notice to the CMP community for an
emergency call/meeting (the "Exception Meeting Notice"). The emergency call/meeting shall be
held on a date agreed to by the Requestor, provided that it shall not be held less than five (5)
business days after issuance of the Exception Meeting Notice. The subject line of the Exception
Meeting Notice must uniquely identify this as an exception.

The content of the Exception Meeting Notice will include:

•

•

•

•

•

•

•

•

•

Requestor
Logistics for call/meeting
Agenda
Change Request number on which the exception is sought
Description of the request with good cause for seeking an exception
Desired outcome (e.g., timeframe or targeted release)
Supporting documentation
Primary contact information
A clear statement that a decision is required to accept, or decline this request as an Exception
on this emergency call/meeting.

16.2.1 Pre-Meeting

If a pre-meeting is requested, Qwest shall conduct such a meeting with the Exception Requestor,
Qwest SMEs, and specially requested Qwest personnel, or equivalent, prior to holding the
Emergency call/meeting. The purpose of the pre-meeting is to enable Qwest to understand the
request, to determine the additional subject matter experts to invite to participate on the
Emergency call/meeting and to commence development of a proposal to address the Exception
Request.

16.2.2 Conduct Emergency CalllMeeting

Qwest will conduct the Emergency call/meeting to allow the Requestor to clarify the Exception
Request. The Exception Requestor shall present the request and provide good cause as to why

1 Throughout this document, OSS Interfaces are defined as existing or new gateways (including application-
to-application interfaces and Graphical User Interfaces), connectivity and system functions that support or
affect the pre-order, order, provisioning, maintenance and repair, and billing capabilities for local services
provided by CLECs to their end users

2 Throughout this document, the terms "include(s)" and "including" mean "including, but
not limited to."
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such a request should be treated as an exception. Qwest and CLECs present will be given the
opportunity to comment on the request. Discussion may also include substantive issues and
potential solutions, and schedules for subsequent activities (e.g., meeting, deliverables,
milestones, and implementation dates). After the discussion, Qwest will conduct a vote as
described in Section 16.4.1. If the vote is in favor of an exception, the parties will agree to and
document a schedule for subsequent activities.

Qwest will write, distribute and post minutes no later than 5 business days after the Emergency
call/meeting. The minutes will include the disposition and schedule of the Exception Request.

16.3 Notice of Exception Request Discussion and Vote At Upcoming CMP Meeting

If an Emergency call/meeting is not requested by the Exception Requestor, Qwest will notify within
3 business days after acknowledging receipt of the request the CLEC community by email that an
Exception Request has been received by the CMP Manager. The subject line of the notice shall
identify that this is an exception request ("EXCEPTION"). The notice content shall include:

Requestor
Change Request number on which the exception is sought
Description of the request with good cause for seeking an exception
Desired outcome (e.g., timeframe or targeted release)
Supporting documentation
A clear statement that this request will be discussed and a decision is required to accept, or
decline this request as an Exception, at the upcoming CMP meeting

16.4 Discussion and Vote Taken At the CMP Meeting

If an Emergency call/meeting is not requested, Qwest will note on the agenda of the next CMP
Meeting that an Exception Request has been submitted, and that a decision is required to accept
or decline this request as an Exception. Qwest will include the Exception Request and supporting
documentation as part of the CMP meeting distribution package.

The Exception Requestor shall present the request and provide good cause as to why such a
request should be treated as an exception. Qwest and CLECs present will be given the opportunity
to comment on the request. Discussion may also include substantive issues and potential
solutions, and schedules for subsequent activities (e.g., meeting, deliverables, milestones, and
implementation dates). After the discussion, Qwest will conduct a vote as described in Section
16.4.1. If the vote is in favor of an exception, the parties will agree to and document a schedule for
subsequent activities.

16.4.1 Vote on Exception Request

A vote on whether an Exception Request will be handled on an exception basis will take place at
the Emergency Call/Meeting, if one is held (See Section 1.2.1). If an Emergency Call/Meeting is

1 Throughout this document, OSS Interfaces are defined as existing or new gateways (including application-
to-application interfaces and Graphical User Interfaces), connectivity and system functions that support or
affect the pre-order, order, provisioning, maintenance and repair, and billing capabilities for local services
provided by CLECs to their end users

2 Throughout this document, the terms "inc1ude(s)" and "including" mean "including, but
not limited to."
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not held, the vote will be taken at the CMP Meeting (See Section 1.4). The standards for
determining whether a request should be handled on an exception basis are as follows:

•

•

•

If the Exception Request is for a general change to the established CMP timelines without
setting forth specific dates, a two-thirds majority vote will be required.
If the Exception Request is for changes to CMP timelines and sets forth specific dates for
completion of tasks, a two-thirds majority vote will be required unless Qwest or a CLEC
demonstrate, with substantiating information, that one of the criteria for denial set forth in
Sections 5.1.3 or 5.3 is legitimately applicable. If one of the criteria for denial will cause such
an exception request to be rejected, the requestor may withdraw the specific dates from its
exception request at the meeting where it is discussed, in order to have the two thirds majority
vote apply to the request.
If the Exception Request seeks to alter any part of the CMP other than the established
timelines, unanimous agreement will be required.

Voting will be conducted pursuant to Section XX (voting section). The votes called for above are
taken only to determine whether the Exception Request will be handled on an exception basis.
The requesting party may still pursue its desired change through the established CMP.

Any party that disagrees with results of a vote may initiate dispute resolution pursuant to the CMP
Dispute Resolution provisions.

16.5 Exception Request Disposition Notification

Qwest will issue a disposition notification within five (5) business days after the close of the
Emergency call/meeting, or the CMP Meeting, at which the vote was taken. The disposition
notification will be posted on the web site.

16.6 Processing of the Exception Disposition

If the outcome of the vote is to treat the proposed change as an Exception, then Qwest may
proceed with the agreed to disposition and schedule. If the outcome of the vote is not to treat the
proposed change as an Exception, the Originator may withdraw the Exception designation and
continue to pursue its change under the established CMP. The Originator of the change may also
withdraw the change and discontinue pursuit of the requested change.

1 Throughout this document, OSS Interfaces are defined as easting or new gateways (including application-
to-application interfaces and Graphical User Interfaces), connectivity and system functions that support or
affect the pre-order, order, provisioning, maintenance and repair, and billing capabilities for local services
provided by CLECs to their end users

2 Throughout this document, the terms "include(s)" and "including" mean "including, but
not limited to."
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Optional -Available
Dates/ Time

for Clarification Meeting
1.
2.

3.

4.

MASTER RED-LINED CLEC-QWEST CMP RE-DESIGN FRAMEWORK
INTERIM DRAFT- Revised 10-16-01, 10-3-01, 9-20-01, 11-1-01, 11-8-01, 11-16-01,

11-29-01, 12-10-01,12-19-01, 01-03-02, 02-07-02, 02-20-02, 03-07-02, 04-04-02,
04-08-02, 04-16-02, 04-23-02, 5-02-02, 05-22-02, 06-06-02, 06-18-02

A P P E N D I X  D :  C H A N G E  R E Q U E S T  F O R M  - A S OF 05 /01 /02

CR #
Or ig inated By:

Status:

Company:
Originator:

Date
Submitted:

Internal Ref#

Name, Title, and email/phone#

Proprietary for submission to Account Manager Only? Please click
appropriate box.
[I Yes l:INo

Area of Change Request: Please click appropriate box and fill out the
section below.
U Product/ Process I] System

Title of Change:

Description of Change:

Expected Deliverables:

Products impacted: Please Click all appropriate boxes and also list specific product8§ithin
product group, if applicable.

0  Anc i l la r y
D  L I D B
U  x x
U  9 1 1
0 Cal l ing Name
E  s s h

D  A IN
0  D A
0 Operation Services

[I LNP
[I Private Line
D Resale
lj] Switched Service
I] UDIT
El Unbundled Loop
lj UNE

U Switching
[I Transport ( Include

EUDIT)

1 Throughout this document, OSS Interfaces are defined as existing or new gateways (including
application-to-application interfaces and Graphical User Interfaces), connectivity and system functions
that support or affect the pre-order, order, provisioning, maintenance and repair, and billing capabilities
for local services provided by CLECs to their end users

2 Throughout this document, the terms "inc1ude(s)" and "including" mean "including, but
not limited to."
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Area Impacted: Please click appropriate box.

El Pre-Ordering

I] Ordering

III Billing

III Maintenance /
Repair

EI INC / LNP
U Centrex
I ] Collocation

I] Physical
lj Virtual
II] Adjacent
I] ICDF Collocation
III Other

El Enterprise Data Source

EI Other

MASTER RED-LINED CLEC-QWEST CMP RE-DESIGN FRAMEWORK
INTERIM DRAFT _ Revised 10-16-01, 10-3-01, 9-20-01, 11-1-01, 11-8-01, 11-16-01,

11-29-01, 12-10-01,12-19-01, 01-03-02, 02-07-02, 02-20-02, 03-07-02, 04-04-02,
04-08-02, 04-16-02, 04-23-02, 5-02-02, 05-22-02, 06-06-02, 06-18-02

III Provisioning

II] Other

EUDIT)

III Loop
D UNE-P
EI EEL (UNE-C)
CI Other

[I Wireless
U LIS / Interconnect

III EICT
III Tandem Trans. / TST
CI DTT / Dedicated

Transport
[I Tandem Switching
[II Local Switching

OSS Interfaces Impacted: Please click all appropriate boxes.

[I CEMR

III EXACT

III Directory
Listing

lj] MA EDI

III MA GUI

II) I-IEET

[3 MEDIACC

Cl Product Database

[3 SATE

II] Other

U TELIS

[I Wholesale Billing Interface

1 Throughout this document, OSS Interfaces are defined as existing or new gateways (including
application-to-application interfaces and Graphical User Interfaces), connectivity and system functions
that support or affect die pre-order, order, provisioning, maintenance and repair, and billing capabilities
for local services provided by CLECs to their end users

2 Throughout this document, the terms "inc1ude(s)" and "including" mean "including, but
not limited to."
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MASTER RED-LINED CLEC-QWEST CMP RE-DESIGN FRAMEWORK
INTERIM DRAFT- Revised 10-16-01, 10-3-01, 9-20-01, 11-1-01, 11-8-01, 11-16-01,

11-29-01, 12-10-01,12-19-01, 01-03-02, 02-07-02, 02-20-02, 03-07-02, 04-04-02,
04-0s-02, 04-16-02, 04-23-02, s-02-02, os-22-02, 06-06-02, 06-18-02

Change Request Form Instructions

The Change Request (CR) Form is the written documentation for submitting a CR for a Product,
Process or OSS interface (Systems) change. The CR should be reviewed and submitted by the
individual, which was selected to act as a single point of contact for the management of CRs to
Qwest. Electronic version of the CR Form can be downloaded from the Qwest Wholesale WEB
Page at http:/ /www.qwest.com/who1esale/cmp/changerequest.htmL

Product/ Process and System CRs may be submitted to Qwest via e-mail at: cmpcr@qwest.com

To input data to the form, use the Tab Key to navigate between each field. The following fields
on the CR Form must be completed as a minimum, unless noted otherwise:

Submitted By

Enter the date the CR is being submitted to the Qwest CMP Manager.
Enter Company's name and Submitter's name, title, and email/Phone#.
Optional - identify potential available dates Submitter is available for a Clarification
Meeting.
Optional - enter a Company Internal Reference No. to be identified.

Proprietary Submission

If the CR is proprietary (i.e., confidential) and is meant to be directed only to your account
manager and not flow through the CMP, then select "Yes". If the CR is not proprietary and
is meant to flow through the CMP, then select "No". If this field is left blank, the default will
be KNo"¢

Area of Change Request

Select the type of CR that is being submitted (Product, Process, or Systems).

Title of Change

Enter a title for this CR. This should concisely describe the CR in a single sentence.

Description of Change

Describe the Functional needs of the change being requested. To the extent practical,
please provide examples to support the functional need. Also include the business benefit
of this request.

Expected Deliverables

1 Throughout this document, OSS Interfaces are defined as existing or new gateways (including
application-to-application interfaces and Graphical User Interfaces), connectivity and system functions
that support or affect the pre-order, order, provisioning, maintenance and repair, and billing capabilities
for local services provided by CLECs to their end users

2 Throughout this document, the terms "inc1ude(s)" and "including" mean "including, but
not limited to."
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MASTER RED-LINED CLEC-QWEST CMP RE-DESIGN FRAMEWORK
INTERIM DRAFT _ Revised 10-16-01, 10-3-01, 9-20-01, 11-1-01, 11-8-01, 11-16-01,

11-29-01, 12-10-01,12-19-01, 01-03-02, 02-07-02, 02-20-02, 03-07-02, 04-04-02,
04-08-02, 04-16-02, 04-23-02, 5-02-02, 05-22-02, 06-06-02, 06-18-02

Enter the desired outcome required of Qwest (e.g. revised process, clarification, improved
communication, etc.).

Products Impacted - Optional

To the extent known, check the applicable products that are impacted by the CR.

Area Impacted - Optional

To Me extent known, check the applicable process areas that are impacted by the CR.

OSS Interfaces Impacted - Optional

To the extent known, check the applicable systems that are impacted by the CR.

Qwest's CMP Manager will complete the remainder of the Form.

1 Throughout this document, OSS Interfaces are defined as exist or new gateways (including
application-to-application interfaces and Graphical User Interfaces), connectivity and system functions
that support or affect the pre-order, order, provisioning, maintenance and repair, and billing capabilities
for local services provided by CLECs to their end users

2 Throughout this document, the terms "inc1ude(s)" and "including" mean "including, but
not limited to."
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MASTER RED-LINED CLEC-QWEST CMP RE-DESIGN FRAMEWORK
INTERIM DRAFT _ Revised 10-16-01, 10-3-01, 9-20-01, 11-1-01, 11-8-01, 11-16-01,

11-29-01, 12-10-01,12-19-01, 01-03-02, 02-07-02, 02-20-02, 03-07-02, 04-04-02,
04-08-02, 04-16-02, 04-23-02, 5-02-02, 05-22-02, 06-06-02, 06-18-02

APPENDIX E: SPECIAL CHANGE REQUEST PROCESS (SCRP) REQUEST FORM

SAMPLE

Qwest Wholesale Change Management Process (CMP)

Special Change Request Process (SCRP) Form

In the event that a systems CMP CR is not ranked high enough in prioritization for inclusion in
the rem Release, or as otherwise provided in the Qwest Wholesale CMP, the CR originator
may elect to invoke the CMP Special Change Request Process (SCRP) as described Section
10.3 of the Qwest Wholesale Change Management Document.

The SCRP may be requested up to five (5) calendar days after prioritization results are posted.
However, the SCRP does not supercede the process defined in Section 5.0 of the Qwest
Molesale Change Management Process Document.

The information requested on this form is essential for Qwest to evaluate your invocation of the
Special Change Request Process (SCRP). Specific timeframes for evaluating your request are
identified in the Special Change Request section of the Qwest Wholesale Change Management
Process Document.

Complete the application form in full, using additional pages as necessary, and then submit the
form to cmpesc@qwest.com. All applicable sections must be completed before Qwest can
begin processing your request.

Requested By Name: Email Address:

Company Name:

Address:

Primary Technical Contact

Name: Email Address:

Telephone Number: Fax Number:

1 Throughout this document, OSS Interfaces are defined as existing or new gateways (including
application-to-application interfaces and Graphical User Interfaces), connectivity and system functions
that support or affect the pre-order, order, provisioning, maintenance and repair, and billing capabilities
for local services provided by CLECs to their end users

2 Throughout this document, the terms "inc1ude(s)" and "including" mean "including, but
not limited to."

Page 104



MASTER RED-LINED CLEC-QWEST CMP RE-DESIGN FRAMEWORK
INTERIM DRAFT _ Revised 10-16-01, 10-3-01, 9-20-01, 11-1-01, 11-8-01, 11-16-01,

11-29-01, 12-10-01,12-19-01, 01-03-02, 02-07-02, 02-20-02, 03-07-02, 04-04-02,
04-08-02, 04-16-02, 04-23-02, s-02-02, 05-22-02, 06-06-02, 06-18-02

Primary Billing Contact

Name: Email Address:

Telephone Number: Fax Number:

Date of Request:

Date Received: (Completed by Qwest CMP Manager)

Provide Qwest Wholesale CMP CR number for which you are requesting the SCRP:

Provide reason for invoking the SCRP.

Provide proposed release to include CR in or proposed implementation date.

4. Provide any additional information that you feel would assist Qwest in preparing the
SCRP quote.

List contact information for any other companies joining in the SCRP.

Company Name:

Contact Name: Email Address:

Telephone Number: Fax Number:

Company Name:

1 Throughout this document, OSS Interfaces are defined as existing or new gateways (including
application-to-application interfaces and Graphical User Interfaces), connectivity and system functions
that support or affect the pre-order, order, provisioning, maintenance and repair, and billing capabilities
for local services provided by CLECs to their end users

2 Throughout this document, the terms "inc1ude(s)" and "including" mean "including, but
not limited to."

2.

3.

5.
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MASTER RED-LINED CLEC-QWEST CMP RE-DESIGN FRAMEWORK
INTERIM DRAFT _ Revised 10-16-01, 10-3-01, 9-20-01, 11-1-01, 11-8-01, 11-16-01,

11-29-01, 12-10-01,12-19-01, 01-03-02, 02-07-02, 02-20-02, 03-07-02, 04-04-02,
04-08-02, 04-16-02, 04-23-02, 5-02-02, 05-22-02, 06-06-02, 06-18-02

Contact Name: Email Address:

Telephone Number: Fax Number:

6. List additional contacts, such as technical personnel, who may help us during the
evaluation of this request.

Contact Name: Email Address:

Telephone Number: Fax Number:

Contact Name: Email Address:

Telephone Number: Fax Number:

Please submit this form to Qwest in the following manner:

Send an e-mail to the Qwest CMP SCRP mailbox (cmpesc@qwest.com). The subject line of
the e-mail message must include:

• "SCRP FORM"
ouR number and title
ouR originator's company name

The text of the e-mail message must include:

•

•

•

•

•

•

Description of the CR
A completed SCRP Form
A single point of contact for the SCRP request including:

Primary requestor's name and company
Phone number
E-mail address

Circumstances which have necessitated the invocation of the SCRP
Desired implementation date
If more than one company is making the SCRP request, the names and point of contact
information for the other requesting companies.

1 Throughout this document, OSS Interfaces are defined as existing or new gateways (including
application-to-application interfaces and Graphical User Interfaces), connectivity and system functions
that support or affect the pre-order, order, provisioning, maintenance and repair, and billing capabilities
for local services provided by CLECs to their end users

2 Throughout this document, the terms "include(s)" and "including" mean "including, but
not limited to."
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Term Definition

CLEC A telecommunications provider that has authority to provide local
exchange telecommunications service on or after February 8,
1996, unless such provider has been declared an Incumbent Local
Exchange Carrier under the Federal Telecommunications Act of
1996.

Software Defects A problem with system software that is not working according to
the Technical Specifications and is causing detrimental impacts to
the users.

Design, Development,
Notification, Testing,
Implementation and
Disposition

Design: To plan out in a systematic way. Design at Qwest
includes the Business Requirements Document and the Systems
Requirements Document. These two documents are created to
define the requirements of a Change Request (CR) in greater
detail such that programmers can write system software to
implement the CR.

Development: The process of writing code to create changes to a
computer system or sub system sof tware that have been
documented in the Business Requirements and Systems
Requirements.

Notif ication: The act or an instance of providing information.
Various specific notifications are documented throughout the CMP.
Notif ications apply to both Systems and Product & Process
changesTesting: The process of verifying that the capabilities of a
new software Release were developed in accordance with the
Technical Specifications and performs as expected. Testing would
apply to both Qwest internal testing and joint Qwest/CLEC testing.

Implementation: The execution of the steps and processes
necessary in order to make a new release of a computer system
available in a particular environment. These environments are
usually testing environments or production environments.

Disposition: A final settlement as to the treatment of a particular

CLECIQwest Industry Change Management Process
Program

Qwest Wholesale

DEFINITION OF TERMS

1 Throughout this document, OSS Interfaces are defined as existing or new gateways (including
application-to-application interfaces and Graphical User Interfaces), connectivity and system functions
that support or affect the pre-order, order, provisioning, maintenance and repair, and billing capabilities
for local services provided by CLECs to their end users

2 Throughout this document, the terms "inc1ude(s)" and "including" mean "including, but
not limited to."
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Term Definition

Change Request.

Good Faith "Good faith" means honesty in fact and the observance of
reasonable commercial standards of fair dealing.

History Log A History Log documents the changes to a specific document.
The log will contain the document name and, for each change, the
document version number, change effective date, description of
change, affected section name and number, reason for change,
and any related CR or notification number.

OSS Interface Existing or new gateways (including application-to-application
interfaces and Graphical User Interfaces), connectivity and system
functions that support or affect the pre-order, order, provisioning,
maintenance and repair, and billing capabilities for local services
provided by CLECs to their end users.

Controlled Production process is designed to validate CLEC ability
to transmit transactions that meet industry standards and
complies with Qwest business rules. Controlled Production
consists of submitting requests to the Qwest production
environment for provisioning as production orders with limited
volumes. Qwest and CLEC use Controlled Production results to
determine operational readiness for full production turn-up.

This type of application-to-application testing allows a CLEC to
validate its technical development of an OSS Interface before turn-
up in production of new transactions or significantly changed
capabilities.

A production copy of MA. It interfaces directly with Qwest's
production systems for pre-order and order processing. As a
result, all interoperability pre-order queries and order transactions
are subjected to the same edits as production orders. A CLEC
uses account data valid in Qwest production systems for creating
scenarios on Qwest-provided templates, obtains approval on these
scenario templates, and then submits a minimum set of test

CLECIQwest Industry Change Management Process
Program

Qwest Wholesale

OSS Application to
Application Interface
Testing

Controlled Production
Testing

Initial Implementation
Testing

Interoperability Testing
Environment

1 Throughout this document, OSS Interfaces are defined as existing or new gateways (including
application-to-application interfaces and Graphical User Interfaces), connectivity and system functions
that support or affect the pre-order, order, provisioning, maintenance and repair, and billing capabilities
for local services provided by CLECs to their end users

2 Throughout this document, the terms "include(s)" and "including" mean "including, but
not limited to."
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Term Definition

Level of Effort

Migration Testing

Regression Testing

scenarios for all transactions it wishes to perform in production.
Interoperability testing provides CLECs with the opportunity to
validate technical development efforts and to quantify processing
results.

range of  hours required to implement a ChangeEstimated
Request

Process to  test  in  the  Customer Test ing Environment a
subsequent application-to-application Release from a previous
Release. This type of testing allows a CLEC to move from one
release to a subsequent release of a specific OSS Interface.

Process to test,  in the Customer Test Environment, OSS
Interfaces, business process or other re lated interactions.
Regression Testing is primarily for use with 'no intent' toward
meeting any Qwest entry or exit criteria within an implementation
process. Regression Testing includes testing transactions
previously tested, or certified.

Release

•

•

•

Major Release
Point Release
Patch Release

A Release is an implementation of changes resulting from a CR or
production support issue for a particular OSS Interface There are
three types of releases for MA.:

•

•

•

Major Release may be CLEC impacting (to systems code and
CLEC operating procedures) via EDI changes, GUI changes,
technical changes, or all. Major Releases are the primary
vehicle for implementing systems Change Requests of all
types (Regulatory, Industry Guideline, CLEC-originated and
Qwest-originated).
Point Release may not be CLEC code impacting, but may
affect CLEC operating procedures. The point release is used
to fix bugs introduced in previous releases, technical changes,
make changes to the GUI, and/or deliver enhancements to MA
disclosed in a major release that could not be delivered in the
timeframe of the major release.
Patch Release is a specially scheduled system change for the
purpose of installing the software required to resolve an issue
associated with a trouble ticket.

CLE€lQwest Industry Change Management Process
Program

Qwest Wholesale

1 Throughout this document, OSS Interfaces are defined as existing or new gateways (including
application-to-application interfaces and Graphical User Interfaces), connectivity and system functions
that support or affect the pre-order, order, provisioning, maintenance and repair, and billing capabilities
for local services provided by CLECs to their end users

2 Throughout this document, the terms "inc1ude(s)" and "including' mean "including, but
not limited to."
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Term Definition

Release Production Date The Release Production Date is the date that a software Release
is f irst available to the CLECs for issuance of  production
transactions.

Sub-systems A collection of tightly coupled software modules that is responsible
for performing one or more specific functions in an OSS interface.

Stand-alone Testing
Environment (SATE)

A Stand-Alone Testing Environment is a test environment that can
be used by CLECs for Initial Implementation Testing, Migration
Testing and Regression Testing. SATE takes CLEC pre-order and
order transaction requests, passes the requests to the stand-alone
database, and returns responses to the CLEC user. SATE uses
pre-detined test account data and requests that are subject to the
same BPL IMA/EDI edits as those used in production. The SATE
is intended to mirror the production environment (including
simulation of all legacy systems). SATE is part of the Customer
Test Environment.

Technical Specifications Detailed documentation that contains all of the information that a
CLEC will need in order to build a particular release of an OSS
application-to-application interface. Technical Specifications
include:

• A chapter for each transaction or product which includes a
business (OBF forms to use) description, a business model
(electronic transactions needed to complete a business
function), trading partner access information, mapping
examples, data dictionary

Technical Specification Appendices for MA include:

•

•

•

•

Developer Worksheets
MA Additional Edits (edits from backend OSS systems)

Developer Worksheets Change Summary (f ield by f ield,
release by release changes)
EDI Mapping and Code Conversion Changes (release by
release changes)
Facility Based Directory Listings
Generic Order Flow Business Model

CLEC/Qwest Industry Change Management Process
Program

Qwest Wholesale

1 Throughout this document, OSS Interfaces are defined as existing or new gateways (including
application-to-application interfaces and Graphical User Interfaces), connectivity and system functions
that support or affect the pre-order, order, provisioning, maintenance and repair, and billing capabilities
for local services provided by CLECs to their end users

2 Throughout this document, the terms "inc1ude(s)" and "including" mean "including, but
not limited to."
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Term Definition

The above list may vary for non-IMA application to application
interfaces

Version A version is the same as an OSS Interface Release (Major or Point
Release)

CLECIQwest Industry Change Management Process
Program

Qwest Wholesale

*

4

PHX/DKLEMENT/ 1314019. 1/67817. 150

1 Throughout this document, OSS Interfaces are defined as existing or new gateways (including
application-to-application interfaces and Graphical User Interfaces), connectivity and system functions
that support or affect the pre-order, order, provisioning, maintenance and repair, and billing capabilities
for local services provided by CLECs to their end users

2 Throughout this document, the terms "inc1ude(s)" and "including" mean "including, but
not limited to."
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1
2
3

4
US WEST COMMUNICATIONS, INC. 's

5 003022

6
Compliance with Section 271 of
the Telecommunications Act of
1996

7
In the Matter of:

8
US WEST COMMUNICATIONS, INC. 's 003040

9

10

11

Statement of Generally Available
Terms Pursuant to Section 252(f)
of the Telecommunications Act
of 1996

BEFORE THE WASHINGTON UTILITIES AND
TRANSPORTATION COMMISSION

In the Matter of the )
Investigation into: )

)

)

)Docket No. UT
)Volume LI
)Pages 7452 to 7528
)
-)
)
)
)Docket No. UT
)Volume LI
)Pages 7452 to 7528
)

)

)

12

13
14
15
16
17
18
19
20

A prehearing conference in the above matters was held
on April 26, 2002, at 9:30 a.m., at 1300 South Evergreen Park
Drive Southwest, Room 206, Olympia, Washington, before
Administrative Law Judge ANN E. RENDAHL and CHAIRWOMAN
MARILYN SHOWALTER and COMMISSIONER PATRICK J. OSHIE and
COMMISSIONER RICHARD HEMSTAD.

21

22

23

The parties were present as follows:
QWEST CORPORATION, by LISA ANDERL via bridge lim,

and ADAM SHERR, Attorneys at Law, 1600 Seventh Avenue,
Suite 3206, Seattle, washington 98191, Telephone (206)
345-1574, Fax (206) 343-4040, E-mail, landerl@qwest.com;
and by ANDREW CRAIN, Attorney at Law, 1801 California
Street, Suite 1710, Denver, Colorado 80202.

24

25
Deborah L. Cook
Court Reporter
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COVAD COMMUNICATIONS COMPANY,
A t t o r n e y  a t  L a w ,  7 9 0 1  L o w r y  B o u l e v a r d ,
8 0 2 3 0 ,  T e l e p h o n e ,  ( 7 2 0 )  2 0 8 - 3 6 3 6 ,  F a x ,
E - m a i l ,  m d o b e r n e @ c o v a d .c o m .

by MEGAN DOBERNECK,
D e n v e r ,  C o l o r a d o
( 7 2 0 )  2 0 8 - 3 2 5 6 ,

3

4

5

6

TIME WARNER TELECOM, XO WASHINGTON, INC. I and
EL ECT RIC  L IGHT W AVE,  INC. ,  b y  GREGORY J .  KOPT A,  A t to r n e y
a t  L a w ,  D a v i s  W r i g h t  T r e m a i n e ,  L L P ,  2 6 0 0  C e n t u r y  S q u a r e ,
1 5 0 1  F o u r t h  A v e n u e ,  S e a t t l e ,  W a s h i n g t o n  9 8 1 0 1 ,  T e l e p h o n e
( 2 0 6 )  6 2 8 - 7 6 9 2 ,  F a x  ( 2 0 6 )  6 2 8 - 7 6 9 9 ,  E - m a i l
gregkopta@dwt . com .

7

8

WORLDCOM, INC. I  by  MICHEL SINGER NELSON, At to rney
a t  L a w ,  7 0 7  -  1 7 t h  S t r e e t ,  S u i t e  4 2 0 0 ,  D e n v e r ,  C o l o r a d o
8 0 2 0 2 ,  T e l e p h o n e  ( 3 0 3 )  3 9 0 - 6 1 0 6 ,  F a x  ( 3 0 3 )  3 9 0 - 6 3 3 3 ,
E- ma i l  M iche l  .  s inge r  ne lson@wcom.  com .

9

10
AT&T, by LETTY FRIESEN, Attorney t Law, 1875

Lawrence, Suite 1500, Denver, Colorado 80202, Telephone,
(303) 298-6475.
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07513

1 address, what I perceive of something as a new issue,

2 that we will be able to accomplish that. But I think we

3 actually have the agreement and building blocks in place

4 to ensure that the notice is clear-cut in all

5 circumstances |

6 CHAIRWOMAN SHOWALTER: So you have the naming

7 conventions 9 They just need to be followed. But the

8 added wrinkle of if there's a cross effect, the notice

9 or notices in both arenas have to go out with the

10 appropriate naming conventions ? Is that what your view

is?

12 MS. DOBERNECK: Yes .

13 CHAIRWOMAN SHOWALTER: Thank you.

14 JUDGE RENDAHL : Are there any other questions

15 from the bench for these witnesses?

16 (No response.)

17 JUDGE RENDAHL: I have a macro-level question

18 for the CLECS. And I guess this is really addressed to

19 you, Mr. Menezes, because it's raised in Exhibit 1540.

20 And I want to confirm that the issues that are

21 in your Exhibit 1540, AT&T and the CLECs agreed that if

22 these issues are resolved to their satisfaction, that

23 these are the issues that if they are resolved, then

24 there is no issue for section 271 purposes with the

25 change management process; is that correct?
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1 MR. MENEZES: You referred to Exhibit 1540,

2 which is the

3 JUDGE RENDAHL: I am sorry. 1539.

4 MR. MENEZES: Okay. Yes. With 1539 that is

5 what we have said. That's what we have said in our

6 Arizona filing, and we have said here.

7 JUDGE RENDAHL: Understanding that change

8 management does not end with the process doesn't end

9 with the 271 case. There are other issues that need to

10 be resolved, but they don't need to be resolved for

11 purposes of states rendering decisions.

12 MR. MENEZES: Thank you for asking that,

13 because I haven't made that clear. As I pointed out,

14 there are many issues in CMP redesign we have winnowed

15 down to the Exhibit 1539 list for purposes of 271;

16 however, CPM redesign will continue even after those

17 issues are closed. And Qwest has agreed to that .

18 So that if Qwest if these issues are closed

19 and Qwest gets 271 approval and I don't know,

20 sometime later this year, and we haven't closed the

21 remainder of the issues Qwest has agreed that we will

22 continue to work in the redesign group to close.

23 And then the redesign group, the notion is that

24 it would disband from that particular function, and

25 those meetings, the CMP itself, which has continued all
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1 along, those meetings that are once a month, those would

2 continue |

3 And then as part of the Master Redline, we have

4 a section called managing the CMP, which needs a couple

5 of additions. But basically it deals with when you want

6 to further change the CMP. Once the redesign is

7 completed, there's a process for that. Is that

8 responsive?

9 JUDGE RENDAHL: Yes, that's responsive. And if

10 a further change in the change management process, and

11 the additional items that may flow through the change

12 management process do not cause AT&T to say it's

13 premature to resolve the 271 issue, it is?

14 MR. MENEZES: no. You are saying beyond the

15 1539 Exhibit 1539 list?

16 JUDGE RENDAHL : Correct •

17 MR. MENEZES: Correct |

18 JUDGE RENDAHL: And also on that point, there's

19 some discussion about exceptions by KPMG and retesting.

20 do you believe that these issues are going to

21 be resolved by the time the KPMG final report comes back

22 to us in June? Are we going to have a final picture in

23 June, or does AT&T require further demonstration of

24 compliance beyond that final test report?

25 MR. MENEZES: I think we have talked about a
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1 couple of things . One is the completion of the document

2 itself, so documenting the CMP. And I think that's the

3 first of the five or six items that the FCC has outlined

4 as requirements that Ms. Singer Nelson presented in her

5 opening.

6 Another component is that Qwest has adhered to

7 the process over time . That part, I think, we will

8 conclude I I think we can conclude the language in

9 documenting the CMP by June sometime . And it's possible

10 that it could be earlier. Whether that ' s sufficient

11 t me I mean, it depends on when we're done, and when

12 they implement . And I have to kind of look at it

13 overall to see if it has been adhered to for a

14 reasonable period of time.

15 And Ms. Doberneck has mentioned two to three

16 months. And I think that's what we would be looking

17 for, some period of time once it's all done, and

18 evidence to support that there is this adherence.

19 And I don't know if the ROC test I think the

20 final final comes out at the end of May. How much of

21 that will be captured by the ROC test I mean, we're

22 hopeful that they are looking at all of those things and

23 will report on it.

24 JUDGE RENDAHL : Because I am trying to get a

25 sense of if we get to June, and AT&T says no, there's
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1 not been enough. It hasn't been demonstrated over time,

2 and what your sense of time beyond two to three months

3 is. That's the question. I think you have answered it .

4 MR. MENEZES: And the other thing I mean,

5 the other thing that could happen for Colorado, as we

6 have mentioned, Qwest is to bring additional evidence to

7 the Commission. So beyond the test part of it, if Qwest

8 brings further evidence that's supportable, you know,

9 and sufficient, that may be another way to demonstrate

10 it beyond the test itself.

11 CHAIRWOMAN SHOWALTER: And we have asked for

12 that evidence to be filed with us as well.

13 MR. MENEZES: Yes, I understand.

14 JUDGE RENDAHL: Ms. Doberneck, do you have

15 anything to respond? I directed the question to

16 Mr. Menezes.

17 ms. DOBERNECK: No, I

18 CHAIRWOMAN SHOWALTER: Can we go off the record

19 for a minute?

20 (Brief recess taken.)

21 JUDGE RENDAHL: Let's be back on the record.

22 Ms. Friesen, do you have any redirect?

23 MS. FRIESEN: I do, Your Honor. One brief

24 question for Mr. Menezes.

25
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1 REDIRECT EXAMINATION

2

3 BY MS. FRIESEN:

4 Q Do you recall the questioning by Mr. Crain,

5 1539, which I believe is AT&T's priority list with

6 respect to CMP redesign?

7 A Yes, I do.

8 Q When Mr. Crain was going through that issues

9 list with you, he described and he discussed various

10 states of language that was in drafting form, and

11 various conceptual agreements where language had not yet

12 been drafted, or it was pending.

13 What do you anticipate will happen now that all

14 of this is done? Where does that language end up?

15 A For the issues where the language is needed

16 t o typically that language is not yet in the CMP

17 Master Redline document . There are few of these where

18 there is language in the Redline that reflects some

19 state of still needing work.

20 So the ultimate conclusion of this, for

21 purposes of documenting the change management process,

22 is to complete the language, get to the state of

23 agreement among the CMP redesign group that the language

24 is acceptable, it's then incorporated into the Master

25 Redline document .
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1 The process then has been that Qwest takes it

2 sort of simultaneously, once the redesign group has

3 approved the language, to the CMP forum, which is the

4 broader group, to get their get their acceptance.

5 And then Qwest implements it.

6 So these issues would be closed for purposes of

7 documenting the CPM once the language is concluded and

8 incorporated into the Master Redline document .

9 Q And once that happens, would it be fair to

10 say

JUDGE RENDAHL: Let's be off to the record for

12 a minute.

13 (Brief recess taken.)

14 JUDGE RENDAHL: We will be back on the record.

15 Q BY MS. FRIESEN: Okay. Is it f air to say in

16 AT&T's estimation that once that language is completely

17 drafted and incorporated into the Master Redline

18 document that Qwest will have performed adequately the

19 FCC's requirement, number 1, that the information

20 relating to the change management process is clearly

21 organized and readily accessible to carriers?

22 A That is the goal. Yes, I think so.

23 Q Now, prior to that being accomplished, has

24 Qwest can it meet that FCC requirement?

25 A No, I don't believe so.
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1 MS. FRIESEN: Thank you, Mr. Menezes.

2 JUDGE RENDAHL : Is there any recross,

3 Mr. Crain?

4 MR. CRAIN: There is no I

5 JUDGE RENDAHL : So the next issue would be your

6 questioning of Mr. Thompson on the bridge line.

7 Mr. Thompson, are you available?

8 MR. THOMPSON: Yes, I am.

9

10 DIRECT EXAMINATION

11

12 BY MR. CRAIN:

13 Q Yes. Can you first give a brief explanation of

14 your job responsibilities?

15 A Yes. I work in the Qwest information

16 technology observation organization. I am a director

17 there, in charge of the assistance planning and project

18 management of the changes required to have Qwest

19 meet the I believe it was to have Qwest meet its

20 obligations in the 1996 Telecom Act.

21 Q Jeff, do you participate in what is known as

22 the SATE users' group?

23 A I do not personally attend the SATE users '

24 group meetings, and people in my organization who report

25 to me do run that meeting.

PHX/DKLEMENT/1314028.l/67817.150
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